
CITY OF UNALASKA 
UNALASKA, ALASKA 

 
RESOLUTION 2022-35 

 
A RESOLUTION OF THE UNALASKA CITY COUNCIL ACKNOWLEDGING THE CLOSURE 
AND COMPLETION OF VARIOUS CAPITAL PROJECTS AND PURCHASES 
 
WHEREAS, Unalaska City Code Section 6.12.050(B) states: All appropriations lapse at the 
end of the budget year to the extent that they have not been expended or lawfully 
encumbered, except an appropriation for capital improvements or projects which shall not 
lapse until the purpose of the appropriation has been accomplished or abandoned; and 
 
WHEREAS, the City of Unalaska has numerous capital projects and purchases which are 
deemed to be complete; and 
 
WHEREAS, combined together, all projects deemed complete are under budget; and 
 
WHEREAS, any unused monies in completed projects will be returned to the appropriate fund. 
 
NOW THEREFORE BE IT RESOLVED that the Unalaska City Council acknowledges that the 
capital projects and purchases as outlined on the attached list are deemed complete for their 
intended purpose. 
 
PASSED AND ADOPTED by a duly constituted quorum of the Unalaska City Council on July 
26, 2022. 
 
 
      _________________________________ 
      Vincent M. Tutiakoff, Sr. 

Mayor 
 
ATTEST: 
 
 
______________________________ 
Marjie Veeder, CMC 
City Clerk 



 Budget   Project Costs  Under/(Over) 
Return to 
General Fund

Return to Spec. 
Revenue Fund Return to Other

Return to 
Proprietary Fund

Project Governmental To Date 1% Sales Tax
Number

General Government
Parks, Culture & Recreation

PR19A TOWN PARK IMPROVEMENTS 315,724.09           259,336.52           56,387.57              $56,387.57
-                         

Public Safety
PS18B RECORDS MANAGEMENT SYSTEM 477,198.83           294,375.71           182,823.12            $182,823.12
PS20C TSUNAMI SIRENS UPGRADE 384,259.00           376,698.49           7,560.51                $7,560.51

Public Works
PW203 CITY WIDE MULTIPLE LOCATION DRAINAGE 3,816,793.00        3,616,313.03        200,479.97            $200,479.97

4,993,974.92        4,546,723.75        447,251.17            

Enterprise Funds
Electric

EL22A GENERATOR SETS REBUILD (FY22) 500,000.00           295,718.38           204,281.62            $204,281.62
-                         

500,000.00           295,718.38          204,281.62           Total Electric $204,281.62

Total Proprietary $204,281.62

City Total 5,493,974.92        4,842,442.13        651,532.79            $447,251.17 $0.00 $0.00 $204,281.62
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MEMORANDUM TO COUNCIL 
 

 
To:  Mayor and City Council Members 
From:  Clay Darnell, Interim Finance Director 
Through: Chris Hladick, Interim City Manager 
Date:  July 26, 2022 
Re: Resolution 2022-35: Acknowledging the closure and completion of various capital 

projects and purchases 
 

 
SUMMARY: With adoption of this resolution, Council acknowledges that various capital projects 
and purchases are being closed out of the Capital Budget as of June 30, 2022. Periodically staff 
reviews capital projects and if a project is complete or no longer feasible, staff makes a 
recommendation to close that project. This recommendation includes projects in several funds 
and the projects are listed by fund. 
 
PREVIOUS COUNCIL ACTION: Council reviews and acknowledges the closure of various capital 
projects annually. 
 
BACKGROUND: UCO 6.12.050 (B) states that “All appropriations lapse at the end of the budget 
year to the extent that they have not been expended or lawfully encumbered, except an 
appropriation for capital improvements or projects which shall not lapse until the purpose of the 
appropriation has been accomplished or abandoned.”  
 
DISCUSSION: Periodically, staff evaluates active capital projects to determine if the project is 
complete or should be closed for other reasons. The attached list includes five projects 
recommended for closure. The list includes one project where abandonment is recommended. 
More information is provided below.  
 

 PS18B (DPS Records Management System) – In 2017, the City entered into an 
agreement to purchase a RMS/CAD system for Public Safety; however, shortly after the 
commitment, the vendor was purchased and the new company indicated they would no 
longer support the product purchased by the City.  They recommended that the City 
purchase an entirely new RMS/CAD system from the acquiring company with a minimal 
discount.  The product suggested does not meet our department’s needs and we will be 
requesting funds for a new project and start the RFP process again.  
 

ALTERNATIVES: 1) Accept staff recommendations to close identified capital projects by adopting 
Resolution 2022-35; or 2) Leave one or more projects open for additional work.  
 
FINANCIAL IMPLICATIONS: Unused monies will be returned to the appropriate funds, as 
follows: 
 

General Fund $   447,251.17 
Electric Enterprise Fund  $   204,281.62 

Total  $651,532.79 
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LEGAL: None 
 
STAFF RECOMMENDATION: Staff recommends approval. 
 
PROPOSED MOTION: This is a consent agenda item and will be included in the motion to adopt 
the consent agenda. 

CITY MANAGER’S COMMENTS: I support staff’s recommendation. 
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