
CITY OF UNALASKA
UNALASKA, ALASKA

RESOLUTION 2025-44

A RESOLUTION OF THE UNALASKA CITY COUNCIL AUTHORIZING THE CITY MANAGER
TO ENTER INTO A CONTRACT WITH R&M CONSULTANTS, INC. FOR A COMPREHENSIVE
PLAN

WHEREAS, UCO 8.04.080 requires the City of Unalaska to have and periodically revise a
Comprehensive Plan; and

WHEREAS, the City of Unalaska’s current Comprehensive Plan was adopted in 2011; and

WHEREAS, the City of Unalaska requires professional services to update its Comprehensive
Plan; and

WHEREAS, the City of Unalaska published a request for proposals from qualified firms on
February 25, 2025; and

WHEREAS, R&M Consultants, Inc. is the most qualified and capable responsive firm to provide
such services to the City;

NOW THEREFORE BE IT RESOLVED that the Unalaska City Council authorizes the City
Manager to enter into contract with R&M Consultants, Inc. for the provision of a Comprehensive
Plan.

PASSED AND ADOPTED by a duly constituted quorum of the Unalaska City Council on June 24,
2025.

ATTEST:

Estkbflen P.MVIagdaong, CMC
City Clerk

Vincent
Mayor

( ( SEAL )|
w-..
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MEMORANDUM TO COUNCIL 

 
 

To:  Mayor and City Council Members 
From:  Cameron Dean, Planning Director 
Through: William Homka, City Manager 
Date:  June 24, 2025 
Re: Resolution 2025-44: Authorizing the City Manager to enter into a contract with 

R&M Consultants, Inc. for a Comprehensive Plan 
 
 
SUMMARY: Following evaluation of proposals received, Staff recommends that the City enter a 
contract with R&M Consultants, Inc. for the development of a Comprehensive Plan. 
 
PREVIOUS COUNCIL ACTION: There has been no previous Council action related to the 
proposed agreement. City Council approved $250,000 in the Planning Department’s FY25 
operating budget to fund this project. 
 
BACKGROUND: A Comprehensive Plan assesses current conditions, establishes a vision for the 
community and identifies strategies to achieve that vision. It guides growth and development and 
is required by both state statute and city code. 
 
Unalaska’s current Comprehensive Plan was adopted in 2011 and was intended to serve until 
2020. UCC 8.04.080 states that the plan must be approved by the City Council and should be 
reviewed and revised periodically. 
 
DISCUSSION: The City issued the attached Request for Proposals (RFP) on February 25. 
Addenda were subsequently published on April 1 and April 10 to answer questions from interested 
firms and extend the deadline. 
 
This project is unique in that it includes two additional components that are not typically part of a 
comprehensive planning process. The first is an economic analysis designed to assess potential 
future changes in Unalaska’s key industries, evaluate the impacts of those changes on the 
community, and identify opportunities for economic diversification. The second is a transit study, 
intended to build upon the City’s internal 2017 study and explore potential models for a local 
transit system. Respondents were required to incorporate both components into their overall 
Comprehensive Plan proposals. 
 
The City received eight proposals. An evaluation team—composed of staff and the Planning 
Commission Chair—scored each submission and selected the three highest-ranking firms, 
Agnew::Beck, HDR, and R&M Consultants, for interviews conducted during the week of June 9. 
Following the interviews, the evaluation team determined that the proposal from R&M Consultants 
best met the goals of the project. 
 
The RFP includes a draft contract as Attachment C. The final contract may have minor changes 
as agreed upon by the City and contractor, but it will be substantively the same. Staff expect 
completion by December 2026, when the final plan will be presented to City Council for adoption. 
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ALTERNATIVES: Council may choose to cancel this project and continue using the plan adopted 
in 2011 or reject these proposals and issue a new RFP. 
 
FINANCIAL IMPLICATIONS: $250,000 was allocated to the Planning Department from the 
General Fund for this project in FY25. The selected proposal is budgeted at $246,584. 
 
LEGAL: The City Attorney has reviewed and approved the RFP and contract. Any modifications 
to the contract must be approved by the City Attorney. 
 
STAFF RECOMMENDATION: Staff recommend approval. 
 
PROPOSED MOTION: I move to adopt Resolution 2025-44.  
 
CITY MANAGER COMMENTS: I concur with the Staff Recommendation. I also want to 
acknowledge the work of the Planning Commission Chair and department directors who assisted 
the Planning Department with the review and scoring of the consultant proposals.  
 
ATTACHMENTS:  
 

 Comprehensive Plan RFP 
 Scoring Matrix 
 Sample Scoring Sheet 
 Selected Proposal from R&M Consultants 
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REQUEST FOR PROPOSALS 

For Professional Consulting Services 

City of Unalaska Comprehensive Plan 

 

 

City of Unalaska 

Planning Department 

 

Issue Date: February 25, 2025 

Proposal Due Date: April 18, 2025 
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I. UNALASKA COMMUNITY PROFILE  
Located just 50 miles from the Great Circle route, 

Unalaska, the 14th largest incorporated city in 

Alaska, is 800 miles southwest of Anchorage in the 

heart of the healthy and robust North Pacific/Bering 

Sea fisheries.  Our community is a vibrant mix of 

industry and history connected by 40 miles of roads 

linking our port, harbors and private docks with local 

businesses and our thriving residential community 

of 4,120. We work hard to provide steady support 

to one of the busiest and most prosperous stretches 

of coastline in Alaska. 

For more than 50 years, Unalaska’s economy has 

been based on commercial fishing, seafood 

processing, fleet services and marine transportation. Unalaska’s International Port of Dutch Harbor is the 

only deep draft, ice-free port from Unimak Pass west to Adak and north to the headwaters of the Bering 

Straits. Our port has been designated a “Potential Port of Refuge” by the Coast Guard and provides year-

round protection for disabled or distressed vessels as well as ground & warehouse storage and transshipment 

opportunities for the thousands of vessels that fish or transit the waters surrounding the Aleutian Islands. 

Figure 1: Carl E. Moses Boat Harbor, Unalaska AK.  
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Annually, more than 1.7 billion pounds of frozen seafood is shipped to domestic and export markets in North 

America, Europe and Asia, making the Port of Dutch Harbor first in the nation in the quantity of catch landed 

and first or second in the nation in value of the catch for more than 30 years. 

We are the home of a creative, friendly and industrious community, and a Blue Ribbon of Excellence Award 

school system. 

There are unique challenges to construction in Unalaska that include frequent hurricane force winds, strong 

seismic forces, high snow loads, wind driven precipitation, corrosive marine conditions and geographical 

remoteness. The possibility of flooding caused by tsunamis is a persistent concern, and a large amount of 

infrastructure is located within the inundation zone. Additionally, a significant percentage of developable 

land is privately owned and not offered for sale. 

II. PURPOSE OF THE PROJECT 
The City of Unalaska’s current comprehensive plan was adopted in 2011. The City seeks a new comprehensive 

plan, with particular emphasis on economic analysis and the study of a potential public transit system. 

III. DEMOGRAPHICS 
Population: The City of Unalaska has approximately 4,120 permanent residents and supports the largest 

commercial seafood industry in the United Sates. Our community is wonderfully multicultural and diverse. 

According to U.S. Census data, many ethnicities and cultures are represented in Unalaska. During fishing and 

seafood processing seasons, Unalaska’s population swells to more than 10,000 due to the influx of transient 

employees hired to work for the local industries. 

Unalaska’s population has decreased over the last few years. In addition to there being fewer residents there 

has also been a significant reduction in the number of children enrolled in the Unalaska City School District. 

The 2019-2020 school year had 430 enrolled students whereas the 2022-2023 enrollment was about 350. 

Reasons for the population reduction include the high cost of living, increasing travel cost between Unalaska 

and Anchorage, and the low availability of housing. Alaska overall is competing with higher paying job 

opportunities in the Lower 48. 

Housing: The 2020 Census indicates Unalaska had 811 households and an average household size of 4.7 

people. The census also reports there were 458 families with an average size of 5.9 people. The home 

ownership rate is 24.8% while 75.2% of the households are rented. 

Income: Unalaska’s mean household income was $116,510 in 2020 and its mean family income was 

$128,541. Cost of living is correspondingly high, with Unalaska significantly outpacing Alaskan communities 

on the road system. 

IV. ECONOMY 
Unalaska is the anchor for commercial fishing activity in the Bering Sea and the Aleutian Islands. According 

to NOAA’s Fisheries of the United States 2022, the most recent data available, Unalaska’s Port of Dutch 

Harbor is once again the #1 Commercial Fishing Port in the U.S. with the greatest quantity of fish and shellfish 

harvested for the 26th consecutive year. In 2022, commercial fishermen delivered 613.5 million pounds of 

seafood at our port, valued at 160 million dollars. That compares to 745 million pounds crossing the docks 
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valued at $249 million the previous year. The region with the highest volume and revenue was the North 

Pacific with 4.8 billion pounds landed and $2.1 billion in revenue. Approximately 400 vessels fish the Aleutian 

Islands and the Bering Sea for various groundfish, cod, halibut, salmon, herring, and several species of crab. 

The fleet utilizes approximately 12,000 feet of City dock space, with an additional 10,000 feet of commercial 

dock space available within the community. 

Unalaska is also the home of the westernmost container terminal in the United States and is one of the most 

productive ports for the transshipment of cargo in Alaska. In addition to products shipped domestically to 

and from this regional hub, the product is shipped to ports around the world with weekly shipments headed 

to Europe and Asia by container ship and freighter. The community has two rail cranes, one at the Unalaska 

Marine Center and one at a private commercial dock. 

Unalaska is unique among Alaska’s coastal communities in the support services it provides. In addition to the 

four seafood processing facilities in Unalaska, the business community provides a wide range of services, 

including accounting and bookkeeping, banking, cold storage, construction and engineering, diesel sales and 

service, electrical service and marine electronics, equipment (forklifts, cranes, top picks), freight forwarding, 

gear replacement and repair, hydraulic services, logistical support, marine pilots and tugs, maritime agencies, 

stevedoring, trucking, vehicle rental, vessel repair, warehousing, and welding. Because of the wide variety of 

services provided every day, no other community in the region has Unalaska’s capacity to support 

commercial fishing in the Bering Sea. 

V. SCOPE OF SERVICES FOR COMPREHENSIVE PLAN 
Respondents must provide a narrative description of the methods proposed to accomplish a Comprehensive 

Plan including project management and coordination, public input and community engagement, data 

collection and analysis pertaining to the areas of assessment, the respondent’s qualifications to perform the 

requested scope of services, and the overall output products. 

The City of Unalaska’s Comprehensive Plan will position the community to meet the needs of residents and 

visitors for the next ten years and guide the City as it experiences changes in the fishing industry and its 

economic base. 

The selected consultant will be responsible for gathering and analyzing comprehensive demographic, 

economic, and infrastructure data through both primary and secondary research methods. This could include 

conducting stakeholder interviews, facilitating focus groups, and administering community surveys to gather 

qualitative input. The consultant should propose an inclusive and multi-faceted public engagement strategy 

that reaches diverse segments of the community and includes a mix of in-person and digital outreach 

methods. Public Engagement must include presentations to the Planning Commission and City Council. All 

engagement materials and communications should be accessible to the entire community, including 

appropriate translation of materials based on Unalaska’s demographic makeup. 

The Scope of Services includes creating a Comprehensive Plan to guide future capital project initiation and 

development, an economic analysis to understand the impact of changes in the fishing and shipping 

industries on the community and a transit study to assess the need and potential models for a public transit 

system. The Comprehensive Plan should consider the community’s resources and challenges identified in 

Attachment B. 
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At a minimum, the Comprehensive Plan should contain the following: 

1. Community Profile:  

a. Conduct a thorough analysis of existing conditions, infrastructure, demographics and land 

use patterns. 

b. Assess Unalaska’s progress achieving the goals of the Unalaska 2020 Comprehensive Plan 

adopted in 2011. 

c. Assess demographic shifts, including changes in seasonal or permanent residency. 

d. Analyze future growth trends, including migration patterns and industry demands. 

2. Economy: 

a. Conduct an economic analysis that assesses current and forecasted industry conditions, 

including regional and global factors, as they affect Unalaska. 

b. Evaluate economic resilience and suggest strategies for economic diversification. 

c. Perform a fiscal impact analysis to determine the tax burden of current and proposed 

development and infrastructure. 

d. Assess workforce housing needs and their relationship to economic development. 

3. Transit 

a. Evaluate the City’s existing roadway and pedestrian network and establish goals and 

objectives for future improvements. 

b. Study the feasibility of a public transit system in Unalaska. Review past transit studies, 

evaluate costs, benefits and impacts. 

c. Survey current travel patterns involving all stakeholders, including residents, transient 

seafood processing industry workers, students, local businesses and nonprofit organizations. 

d. Develop ridership forecasts based on previous transit studies, stakeholder surveys and 

available demographic data. 

e. Compare possible operating models for a transit system and estimate capital costs. 

4. Land Use 

a. Evaluate existing land use patterns, zoning and development regulations. 

b. Conduct a zoning needs assessment that includes a review of current zoning and 

development regulations and propose changes to reflect the broader goals identified by the 

Comprehensive Plan. 

c. Identify opportunities for growth and redevelopment with particular emphasis on land with 

known or potential environmental contamination. 

d. Identify barriers preventing areas from being developed to their highest and best use. 
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5. Community Vision 

a. Facilitate a visioning process to define Unalaska’s preferred future. 

b. Identify core community values, aspirations and priorities. 

c. Develop consensus around key themes and translate them into clear vision statements to 

guide the Comprehensive Plan. 

d. Create measurable goals and objectives that align with the community vision and can be 

tracked over time. 

6. Implementation Strategy 

a. Prioritize recommendations across all plan elements. 

b. Develop implementation timeline and identify funding strategies. 

c. Establish metrics for monitoring plan progress. 

VI. TIMELINES AND PRESENTATION OF WORK PRODUCT  
The Evaluation Team will be appointed by the Director of Planning from among City staff, City Council, 

Planning Commission and community members. All Evaluation Team members will be required to certify that 

they have no conflicts of interest and that they will strictly adhere to the procedures herein described.  

1. The City of Unalaska receives the proposal. 

2. Evaluation Team evaluates the Proposals according to established criteria. 

3. The Evaluation Team will interview the two highest scoring responsive proposers. 

4. Director of Planning forwards evaluation and interview results and the proposed Contract to the City 

Manager. 

5. City Manager may seek to negotiate with the selected proposer and shall then forward the manager’s 

recommendation to the City Council for Contract award. 

6. The City of Unalaska and the successful proposer execute the Contract, and a purchase order is 

issued, which serves as notice to proceed.  

Anticipated Timeline 

7. Proposals due: April 18, 2025. 

8. Interview selected finalists: week of April 28, 2025. 

9. Award of Contract: May 14, 2025. 

10. Anticipated performance period: 365 days. 

11. The project is expected to be complete by May 2026. 
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The final report should be presented in Unalaska by December 22, 2026. The City may, in its sole discretion, 

extend any or all timelines set forth herein. 

VII. PROPOSAL REQUIREMENTS 
It is expected that each respondent will thoroughly review all relevant background materials, plans and 

policies provided by the City of Unalaska and conduct any additional research necessary to develop a 

comprehensive understanding of the project context prior to preparing a proposal. Consultants should 

demonstrate relevant experience and expertise in similar planning efforts, along with a clear methodology 

for stakeholder engagement and policy development. Creative approaches that demonstrate innovation in 

public participation, data analysis, or implementation strategies are encouraged. While alternative 

methodologies may be proposed, they should be presented as supplemental to, rather than replacing, the 

core engagement and deliverable requirements outlined in the Scope of Work. 

Proposals are limited to 20 pages excluding required statements, addendums, and appendices. To achieve a 

uniform review process and obtain the maximum degree of comparability, it is required that proposals be 

organized in the manner specified below. 

A. Title Page: Show the Request for Proposal subject, the name of the firm, address, telephone number, 

name of contact person, and the date. 

B. Executive Summary: A brief overview of the proposal and the consultant’s approach to the project.  

C. Table of Contents: Identify the material clearly by section and page number. 

D. Consultant Information  

1. Name, address, and contact information.  

2. Description of the consultant’s qualifications, experience, and expertise in similar projects. 

E. Letter of Transmittal: Limit to no more than two printed pages.  

Briefly state the firm’s understanding of the services to be provided and include the names of persons 

who will be authorized to make representations for the firm, their titles, addresses, and telephone 

numbers. This letter must be signed by an individual who has the authority to bind the firm. 

F. Project Team & Experience 

1. Names, qualifications, and experience of key personnel assigned to the project.  

2. Roles and responsibilities of each team member. 

3. The location of the home office and the scope of services offered there. 

4. Any additional information reflecting on the Respondent’s ability to perform on this Project. 

5. Optional: Provide a link to another comprehensive plan completed by the projected team. 

G. Project Approach  
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1. Detailed description of the methodology and approach to be used.  

2. Timeline and milestones for completing the project.  

H. Budget  

1. Detailed budget breakdown, including costs for each task and overall project cost.  

2. Billing rates of key personnel in tabular format. 

3. Any additional costs or expenses that may be incurred.  

I. References  

At least three references from previous clients for whom the consultant has conducted similar 

projects.  

VIII. PROPOSAL SUBMISSION REQUIREMENTS  
Proposals must be submitted to the City Clerk at emagdaong@ci.unalaska.ak.us and 

aaguilar@ci.unalaska.ak.us by 5:00pm (Alaska Time) on April 18, 2025. Proposals should be submitted via 

email. It is the respondent’s sole and independent responsibility to timely submit proposals.  

All questions or inquiries should be directed no later than March 21, 2025 to: 

Cameron Dean 

Planning Director 

cdean@ci.unalaska.ak.us  

(907) 581-3100 

 

IX. PROPOSAL EVALUATION AND SELECTION PROCESS  
The purpose of the Statement of Qualifications is to evaluate each proposer’s capabilities for execution of 

the Project. Evaluation criteria and weight are as follows:  

Major Factor Weight 

1. Professional Qualifications 15 

2. Experience & References 15 

3. Project Approach 25 

4. Deliverables/Creativity 35 

5. Price 10 

 TOTAL 100 

mailto:emagdaong@ci.unalaska.ak.us
mailto:aaguilar@ci.unalaska.ak.us
file:///C:/Users/cdean/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/XU1PNJMN/cdean@ci.unalaska.ak.us
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The Evaluation Team will rank each proposal using a successive integer ranking system for each major factor. 

Evaluators will be assessing the creativity of the proposed solutions as they are applied to the unique 

circumstances and location of Unalaska. An evaluator score for each proposal will be calculated. The total 

score for each proposal is an average of all the evaluator scores. Evaluators will rank respondents based on 

the total score of the written proposal and overall consideration of the interview. 

X. Contract and Other Items 
Interpretations or clarifications considered necessary by the City of Unalaska in response to such questions 

will be issued by Addenda. Addenda will be emailed to all registered potential Respondents and posted on 

the City of Unalaska website: http://www.ci.unalaska.ak.us/rfps  

The City reserves the right to reject any or all proposals received, or to negotiate a scope of services, project 

schedule, or fee schedule that may end up substantially different from the initial proposal received. The 

selection of a successful proposal is the sole discretion of the City of Unalaska. No contract is effective until 

approved by the Unalaska City Council and signed by the City Manager. 

The City is not liable for any costs incurred by proposers in preparing or submitting proposals. In submitting 

a proposal, each proposer acknowledges that the City shall not be liable to any person for any costs incurred 

therewith or in connection with costs incurred by any proposer in anticipation of City Council action 

approving or disapproving any agreement without limitation. Nothing in this request for proposal or in 

subsequent negotiations creates any vested rights in any person. 

Contract: The Contract will be in the form of the Consulting Services Agreement, Attachment C. By submitting 

a Proposal, Respondent is agreeing to the terms as outlined in Attachment C. The Scope of Services, Project 

Schedule, and Fee for Services shall be in accordance with the selected proposal, subject to negotiations. 

Relationship of Parties: The contractor shall perform its obligations hereunder as an independent contractor 

of the City. The City may administer the contract and monitor the firm's compliance with its obligations 

hereunder. The City shall not supervise or direct the firm other than as provided in this section; provided, 

however, that nothing in this paragraph shall preclude the City from insisting on complete and timely 

performance of obligations under the contract. 

Nondiscrimination: The contractor will not unlawfully discriminate against any employee or applicant for 

employment because of race, color, religion, national origin, ancestry, age, sex, marital status, or mental or 

physical handicap. The contractor shall state, in all solicitations for employees to work on contract jobs, that 

all qualified applicants will receive consideration for employment without unlawful discrimination based 

upon race, color, religion, national origin, ancestry, age, sex, marital status, or mental or physical handicap. 

Permits, Laws and Taxes: The contractor shall acquire and maintain in good standing all permits, licenses, 

including a City business license, and other entitlements necessary to its performance under this contract. 

All actions taken by the contractor under this contract shall comply with all applicable statutes, ordinances, 

rules, and regulations. The contractor shall pay all taxes pertaining to its performance under this contract. 

Insurance: Attachment D – Insurance sets forth insurance requirements for the Contract and is incorporated 

into the Contract. 

http://www.ci.unalaska.ak.us/rfps
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Attachment A 

Available Planning Resources 

This attachment lists previous planning documents and other resources produced by the City of Unalaska 

and other community stakeholders that may aid the development of the Comprehensive Plan. 

All listed resources are available on the City of Unalaska website: 

https://www.ci.unalaska.ak.us/planning/page/planning-resources 

 

• Comprehensive Plan (2011) 

• Housing Strategy 

• Land Use Plan 

• PCR Master Plan 

• Unalaska Transit Study 

• Airport Master Plan 

• Unalaska City School District Strategic Plan 

• Utility Master Plans 

• Capital and Major Maintenance Plan

https://www.ci.unalaska.ak.us/planning/page/planning-resources
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Attachment B 

Unalaska Resources and Challenges 
1. Land Use 

a. Resources 

a. Numerous tideland parcels owned by the City are valuable for marine industrial 

development. 

b. Potential for a military base established on Unalaska Island. 

b. Challenges 

a. The vast majority of land is privately owned. The City owns very little developable land. 

b. Very little developable land exists outside tsunami inundation zones. 

c. Zoning code does not realistically address communication tower site selection leading to 

conditional use permit requests to place towers in residential areas. 

d. Limited ability for the City to enforce code or abate nuisances on restricted deed 

properties. 

2. Health 

a. Resources 

a. Healthcare Facilities: Iliuliuk Family Health Services, Aleutian Pribilof Islands 

Association 

b. Chiropractic and Physical Therapy: Arctic Chiropractic 

c. Emergency Services: City of Unalaska Fire/EMS 

d. Medevac Services: LifeMed Alaska, Guardian Flight, USCG, Medevac Alaska 

e. Dentistry and vision services provided regularly. 

b. Challenges 

a. Unreliability and limited capacity for medevac to higher level care. Even if medevac 

is possible, Anchorage often has limited capacity and limited specialty care.  

b. Lack of diagnostic capabilities 

c. Local clinic’s inability to bill appropriately for after-hours emergency care in current 

facilities leads to financial instability. 

d. Lack of after-hours behavioral health care and dedicated space for behavioral health 

holds. 

e. Lack of pharmacy. Prescription medications must be shipped or dispensed by a clinic. 

f. Lack of specialized or long-term care. 

g. Infrequent availability of ancillary health services like dental, vision, veterinary and 

hearing. 
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h. Lack of elder care and assisted living. 

3. Quality of Life 

a. Resources 

a. Expansive, scenic and accessible natural environment. 

b. Numerous opportunities for outdoor recreation and subsistence activities. 

c. Facilities and programs offered by the Parks, Culture and Recreation (PCR) 

Department including an aquatics center, library, community center and parks. 

d. Existing nonprofits providing an array of health, safety and cultural services, often 

with financial support from the City. 

e. Unalaska Senior Center providing housing, meals and transportation. 

b. Challenges 

a. Weather conditions and darkness often make outdoor activities difficult. 

b. Lack of common indoor commercial entertainment amenities, for example a movie 

theater or bowling alley. 

c. Lack of public art and poor aesthetics overall within the built environment. 

d. Lack of professional childcare services. 

e. Difficulty maintaining vehicles due to cost of shipping and limited availability of 

mechanics. 

4. Public Safety/Emergency Response 

a. Resources 

a. Unalaska Department of Public Safety providing police, corrections, dispatch and 

animal control services. 

b. Local Division of Motor Vehicles branch. 

c. Unalaska Fire Department providing fire and emergency medical response. 

d. National Weather Service Tsunami Ready community and StormReady certification. 

e. US Coast Guard Marine Safety Unit 

b. Challenges 

a. Limited emergency shelter space for tsunami evacuation or other large-scale 

incidents. 

b. Poor transportation security allows narcotics to be easily imported to the 

community. 

c. Employee retention and recruitment, particularly for police officers. 
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d. Lack of adequate training space/facility for Fire Department  

e. No mutual aid, standalone department for all emergencies/disasters 

5. Environment 

a. Resources 

a. Ongoing collaboration between City, Tribe and Alaska Native Village Corporation to 

clean up environmentally contaminated lands. 

b. Varied subsistence resources including fish, birds, marine mammals, berries, 

seaweed and other plants. 

b. Challenges 

a. Challenging weather conditions, including high wind, fog and precipitation, 

frequently inhibit air travel and other forms of transportation and cause damage to 

the built environment. 

b. Widespread contamination throughout the community, much of it stemming from 

WWII military activity. 

c. Coastal erosion affecting transportation and vulnerable marine infrastructure. 

d. Limited and expensive backhaul for scrap metal, junked vehicles and equipment 

making removal difficult. 

e. Landfill nearing capacity without future planned expansion. 

f. Lack of alternative waste disposal methods, for example gasification or composting. 

g. Limited recycling services. 

h. Disruptive human-wildlife interactions. 

6. Energy 

a. Resources 

a. City-owned diesel power plant providing most of the community’s electricity. 

b. Multiple self-generators producing power for their own industrial loads. There is 

potential to bring all generators into a single electric co-op. 

c. Potential to develop wind, solar, geothermal and hydroelectric generation. 

b. Challenges 

a. Lack of battery energy storage system or similar backups. 

b. Rapid load changes require coordination between industry and City powerplant to 

avoid outages. 

c. Lack of redundant generation or renewable sources. 
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d. Aging electrical distribution system requires upgrades to increase capacity and 

incorporate new generation. 

e. Space heating is almost exclusively provided by heating oil. 

7. Education 

a. Resources 

a. Pre-K-12 public school system serving students in two separate buildings. 

b. Unalaska Learning Center offering courses through University of Alaska Fairbanks 

Bristol Bay Campus. 

c. Head Start provided by the Aleutian Pribilof Islands Association. 

b. Challenges 

a. Historically uncertain state funding for the school district that has not kept pace with 

inflation. While the City contributes additional funding, state law limits how much it 

can provide. 

b. Declining student enrollment. 

c. Teacher retention and recruitment. 

d. Difficulty consistently providing student transportation. 

8. Housing 

a. Resources 

a. 16 units of City-owned housing provided to employees, with the potential to develop 

more. 

b. Many businesses provide housing for their employees. 

b. Challenges 

a. General lack of available housing, particularly one-bedroom, two-bedroom and 

studio apartments, reduces affordability for residents without employer-provided 

housing. 

b. Very little developable land available for sale. 

c. Home purchase, rental, construction and utility costs are high, making housing 

expensive. 

d. Lack of building inspections. 

e. Many residential lots are too small to easily expand or add units under current code 

requirements. 

f. Limited development of tiny home or accessory dwelling units. 
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g. Storage for household goods and boats or other subsistence equipment is very costly 

and directly competes with land available for housing. 

9. Transportation 

a. Airport 

a. Resources 

• State owned airport with City-owned terminal building and single paved 

runway. 

b. Challenges 

• Extremely high cost of commercial flights to and from the island. Unalaska 

does not currently receive an Essential Air Service (EAS) subsidy. 

• Unreliable flights due to use of visual flight rules, weather, terrain and 

runway length. Single runway limits usability in certain wind conditions. 

10. Infrastructure 

a. Resources 

a. All utilities owned and operated by the City, including water, wastewater and 

electric, are underground. 

b. High speed Internet via fiber to homes and businesses installed throughout the 

community. 

c. Approximately 40 miles of road. 9 miles are paved. 

b. Challenges 

a. Majority of roads are unpaved. Paving is difficult due to the community’s 

remoteness. 

b. Expensive utility extensions and road safety improvements are needed along 

Captains Bay Road to serve large industrial users, including a new seafood processing 

plant under construction at the end of the road. 

c. A single bridge connects Unalaska Island and Amaknak Island areas of the 

community. 

d. Significant local infrastructure lies within the tsunami inundation zone, including the 

power plant, bulk fuel storage, both schools, the community center, library, seafood 

processors and marine industry. 

11. Ports 

a. Resources 

a. Strategically located ice-free deepwater port. 
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b. Multiple docks, including the Unalaska Marine Center, serving a variety of vessels 

including small fishing boats, catcher-processor ships, cargo, cruise ships, State 

Ferry, research vessels, the U.S. Coast Guard and Navy, as well as foreign naval 

vessels 

b. Challenges 

a. Difficulty accommodating all users with available dock space. 

b. Lack of available shore power. 

c. Limited pedestrian infrastructure in port areas to accommodate cruise ship tourists. 
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Attachment C 

AGREEMENT FOR CONSULTING SERVICES 

 

THIS AGREEMENT is entered into on  ________________, 2025, by and between 

__________________________ (“Contractor”), and the CITY OF UNALASKA (hereinafter called 

“City” or “Owner”). 

 

WHEREAS, the City issued a request for proposals for its Comprehensive Plan Study 

Project (the “RFP”); 

 

WHEREAS, Contractor submitted a proposal in response to the RFP (the “Proposal”); and 

 

WHEREAS, Contractor was selected to provide the services described in the RFP and the 

Proposal; 

 

NOW THEREFORE the parties hereto do mutually agree as follows: 

 

1. Engagement of Contractor 

Contractor agrees to provide professional services in accordance with the provisions of this 

Agreement. A written description of the work to be performed and the schedule thereof is set out in 

the RFP and the Proposal. 

2. Contractor’s Fee and Payments 

The City agrees to pay Contractor as compensation for the services under this Agreement 

such sums of money as set forth in the Fee Schedule, attached as Exhibit A to this Agreement. 

Contractor shall submit periodic invoices as services are performed. Provided Contractor 

submits a proper invoice, in such form accompanied by such evidence in support thereof as may be 

reasonably required by the City, the City shall make payment within thirty days. 

3. Personnel 

Contractor agrees to furnish all personnel necessary for expeditious and satisfactory 

performance of this Agreement, each to be competent, experienced, and well qualified for the work 

assigned. No person objected to by the City shall be employed by Contractor for work hereunder. 

4. Independent Contractor Status 

In performing under this Agreement, Contractor acts as an independent contractor and shall 

have responsibility for and control over the details and means for performing the services required 

hereunder. 

5. Indemnification 

Contractor shall defend and save harmless City or any employee, officer, insurer, or elected 

official thereof from and against losses, damages, liabilities, expenses, claims, and demands but 
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only to the extent arising out of any negligent act or negligent omission of Contractor while 

performing under the terms of this contract. 

City shall defend and save harmless Contractor, its employees and officers from and against 

losses, damages, liabilities, expenses, claims and demands but only to the extent caused by the 

negligent acts or omissions of the City while performing under the terms of this contract. 

6. Assignment 

Contractor shall not assign this Agreement or any of the monies due or to become due 

hereunder without the prior written consent of City. 

7. Subcontracting 

Contractor may not subcontract its performance under this Agreement without prior written 

consent of City. 

8. Designation of Representatives 

The Parties agree, for the purposes of this Agreement, the City shall be represented by and 

may act only through the City Manager or such other person as he may designate in writing. 

Contractor shall advise City in writing of the name of its representative in charge of the 

administration of this Agreement, who shall have authority to act for and bind Contractor in 

connection with this Agreement. 

9. Termination 

Either party shall have the right to terminate this Agreement in whole or in part at any time 

and for reasonable cause, by delivery of ten days written notice, specifying the extent and effective 

date thereof. After receipt of such notice, Contractor shall stop work hereunder to the extent and on 

the date specified in such notice, and deliver to City all designs, computations, drawings, 

specifications and other material and information prepared or developed hereunder. 

In the event of any termination pursuant to this clause, Contractor shall be entitled to be paid 

as provided herein for direct labor hours expended and reimbursable costs incurred prior to the 

termination and for such direct labor hours and reimbursable costs as may be expended or incurred 

thereafter with City’s approval in concluding the work terminated, it being understood that 

Contractor shall not be entitled to any anticipated profit on services not performed. Except as 

provided in this clause, any such termination shall not alter or affect the rights or obligations of the 

parties under this Agreement. 

10. Ownership and Use of Documents 

The City shall own all designs, computations, drawings, specifications and other material 

and information prepared or developed hereunder 

11. Insurance 

The Contractor, at its own expense, shall obtain and maintain in force throughout the life of this 

contract, the insurance coverage and amounts specified in Attachment D: Insurance, incorporated 

herein by reference. 
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Services performed under this Agreement will be performed with reasonable care or the 

ordinary skill of the profession practicing in the same or similar location and under similar 

circumstances and shall comply with all applicable codes and industry standards in the State of 

Alaska. 

12. Compliance with Applicable Laws 

Contractor shall in the performance of this Agreement comply with all applicable federal, 

state, and local laws, ordinances, orders, rules, and regulations applicable to its performance 

hereunder, including without limitation, all such legal provisions pertaining to social security, 

income tax withholding, medical aid, industrial insurance, workers’ compensation, and other 

employee benefit laws. Contractor also agrees to comply with all contract provisions pertaining to 

grant or other funding assistance which City may choose to utilize to perform work under this 

Agreement. The Contractor and all subcontractors must comply with state laws related to local hire 

and prevailing wages. 

13. Records and Audit 

Contractor agrees to maintain sufficient and accurate records and books of account, 

including detailed time records, showing all direct labor hours expended and all reimbursable costs 

incurred and the same shall be subject to inspection and audit by City at all reasonable times. All 

such records and books of account pertaining to any work performed hereunder shall be retained for 

a period of not less than six years from the date of completion of services hereunder. 

14. Reporting of Progress and Inspection 

Contractor agrees to keep City informed as to progress of the work under this Agreement by 

providing monthly written progress reports and shall permit City to have reasonable access to the 

work performed or being performed, for the purpose of any inspection City may desire to 

undertake. 

15. Nondiscrimination 

Contractor will not unlawfully discriminate against any employee or applicant for 

employment because of race, color, religion, national origin, ancestry, age, sex, marital status, or 

mental or physical handicap. The Contractor shall state, in all solicitations for employees to work 

on contract jobs, that all qualified applicants will receive consideration for employment without 

unlawful discrimination based upon race, color, religion, national origin, ancestry, age, sex, marital 

status, or mental or physical handicap. 

16. Form of City Approval 

Except as otherwise provided in this Agreement, City’s requests and approvals, and 

Contractor’s cost estimates and descriptions of work to be performed, may be made orally where 

necessary, provided that the oral communication is confirmed immediately thereafter in writing. 

17. Duration of Agreement 

This agreement is effective until completion of the services unless earlier terminated. 

18. Inspections by City 
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The City has the right, but not the duty, to inspect, in the manner and at reasonable times it 

considers appropriate during the period of this Agreement, all facilities and activities of the 

Contractor as may be engaged in the performance of this Agreement. 

19. Notices 

Any official notice that either party hereto desires to give the other shall be delivered 

through the United States mail by certified mail, return receipt requested, with postage thereon fully 

prepaid and addressed as follows: 

 To City:      To Contractor: 

 City Manager       

 City of Unalaska      

 Box 610       

 Unalaska, Alaska 99685     

 The addresses specified may be changed by either party by giving written notice thereof to 

the other party pursuant to this paragraph. 

20. Venue/Applicable Law 

The venue of any legal action between the parties arising as a result of this Agreement shall 

be laid in the Third Judicial District of the Superior Court of the State of Alaska and this Agreement 

shall be interpreted in accordance with the laws of the State of Alaska. 

21. Attorney’s Fees 

In the event either party institutes any suit or action to enforce its right hereunder, the 

prevailing party shall be entitled to recover from the other party its reasonable attorney’s fees and 

costs in such suit or action and on any appeal therefrom. 

22. Waiver 

No failure on the part of City to enforce any covenant or provisions herein contained, nor 

any waiver of any right hereunder by City, unless in writing and signed by the parties sought to be 

bound, shall discharge or invalidate such covenants or provisions or affect the right of City to 

enforce the same or any other provision in the event of any subsequent breach or default. 

 

23. Binding Effect 

The terms, conditions and covenants contained in this Agreement shall apply to, inure to the 

benefit of, and bind the parties and their respective successors. 

24. Entire Agreement/Modification 

 This agreement, including the RFP, Proposal, and Fee Schedule, and Project Schedule, 

constitutes the entire Agreement between the parties with respect to the subject matter hereof, and 

all prior negotiations and understandings are superseded and replaced by this Agreement and shall 
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be of no further force and effect. No modification of this Agreement shall be of any force or effect 

unless reduced to writing, signed by both parties and expressly made a part of this Agreement. 

IN WITNESS WHEREOF, the parties hereto have executed or caused to be executed by 

their duly authorized officials, this Agreement in duplicate on the respective date indicated below. 

 

CONTRACTOR     CITY OF UNALASKA: 

 

 

 

_________________________________  _________________________________ 

        Bil Homka, City Manager 
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Attachment D 

Insurance 

Contractor shall procure and maintain for the duration of the agreement, at its own expense, insurance 

against claims for injuries to persons or damages to property which may arise from or in connection with 

services provided by Contractor, its employees, agents or representatives. 

A.  Minimum Scope and Limit of Insurance: coverage shall be at least as broad as: 

1. Commercial General Liability shall have limits not less than $1,000,000 per occurrence and 

$2,000,000 Aggregate, including coverage for Bodily Injury and Property Damage, Premises and 

Operations Liability, Products and Completed Operations Liability, Contractual Liability, and Personal 

Injury Liability. 

2. Professional Liability with limits not less than $1,000,000 per claim and  $1,000,000 aggregate., 

subject to a maximum deductible of $10,000 per claim.  The City of Unalaska has the right to 

negotiate increase of deductibles subject to acceptable financial information of the policyholder. 

3. Commercial Automobile Liability on all owned, hired, non-hired and rented vehicles of not less than 

$1,000,000 combined single limit per accident/occurrence for bodily injury and property damage. 

4. Workers’ Compensation insurance in accordance with the statutory coverages required by the State 

of Alaska, and Employers Liability insurance with limits not less than the following: 

                                             Bodily Injury by accident: $1,000,000 per accident 

                                             Bodily Injury by disease $1,000,000 policy limit 

                                                    Bodily injury by disease $1,000,000 each employee 

Since the State of Alaska does not have a reciprocity agreement with any other state or country, Alaska 

Workers’ Compensation insurance is required.  

5. Additional Coverage may be required depending upon the final scope of work and activity agreed 

upon, or if the work or activity changes during the course of this agreement. Some examples, if work 

involves, drones, aircraft, or watercraft, additional coverage is required.  

6. Occurrence Basis all insurance policies described above are required to be written on an occurrence 

basis. In the event occurrence coverage is not available Contractor agrees to maintain “claims made” 

coverage for a minimum of three years after the project. 

7. Available Coverage  if Contractor maintains broader coverage and/or higher limits than the 

minimums shown above, the City of Unalaska, its officials, employees, volunteers or agents 

(collectively, “the City”), shall be entitled to the broader coverage and/or the higher limits 

maintained by the Contractor.  Any available insurance proceeds in excess of the specified minimum 

limits of insurance and coverage shall be available to the City.  

B. Additional Insurance Provisions  

1. Acceptability of Insurers and Cancellation Notification Contractor shall place coverage with 

insurance companies rated A-:VIII by A.M. Best Company, or companies specifically approved 
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by the City. These policies providing coverage shall contain provisions and endorsements 

stating that coverage shall not be suspended, voided, canceled, reduced in coverage or in limits 

except after thirty (30) days’ prior written notice. 

2. Additional insureds the City shall be covered as additional insured as respects liability arising 

out of services performed by the Contractor. The coverage shall contain no special limitations 

on the scope of protection afforded to the City and this additional insured status must be 

endorsed upon the Commercial General and Commercial Auto Liability Policies and any other 

policy where so applicable. This provision applies regardless of whether or not the City has 

received an additional insured endorsement from the insurer.  

3. Primary Coverage for any claims related to the services performed by the Contractor, 

Contractor’s insurance coverage shall be primary coverage as respects the City. Any issuance 

of self-insurance maintained by the City shall be excess of Contractor’s insurance and shall not 

contribute with it.  

4. Waiver of Subrogation Contractor grants the City a waiver of subrogation which any insurer of 

said Contractor may acquire against the City by virtue of the payment of any loss under such 

insurance.  This waiver of subrogation must be endorsed upon the polices where so allowed 

and Contractor agrees to obtain any endorsement that may be necessary to affect this waiver 

of subrogation. This provision applies regardless of whether or not the City has received a 

waiver of subrogation endorsement from the insurer. 

5. Deductibles and Self-Insured Retentions any deductibles or self-insured retentions shall be 

declared to and approved by the City.  At the option of the City, either the insurer shall reduce 

or eliminate such deductibles or self-insured retentions as respects the City, or Contractor shall 

be required to provide some financial guarantee satisfactory to the City, or a bond 

guaranteeing payment of losses and related investigations, claim administration and defense 

expense. 

6. Verification of Coverage before service begins Contractor shall furnish the City with Certificates 

of Insurance on standard Accord forms evidencing required insurance coverage, including all 

required amendatory endorsements. Failure to obtain the required certificates and 

endorsements prior to beginning service shall not waive Contractor’s obligation to provide 

them and shall not affect the coverage provided to the City. Acceptance of  Certificates of 

Insurance with deficient or erroneous coverage does not absolve Contractor from carrying and 

maintaining the required coverage. 

Certificates of Insurance shall be prepared and emailed to: 

                                                          Certificate Holder Info.   City of Unalaska, Dept. of Planning 

                                                                                                       PO Box 610, Unalaska 

                                                                                                       Unalaska, AK 99685 

Email to:    cdean@ci.unalaska.ak.us   and  risk@ci.unalaska.ak.us 

 

mailto:cdean@ci.unalaska.ak.us
mailto:risk@ci.unalaska.ak.us
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The City reserves the right to request complete, certified copies of full insurance policies 

including endorsements. 

7. Sub-Contractor Coverage If the Contractor employs other entities to perform any work 

hereunder, the Contractor agrees to require such entities to obtain, carry, maintain, and keep in 

force during the time in which they are engaged in performing any work or service hereunder, 

policies of insurance which comply with all requirements. This requirement is applicable to 

entities of any tier.  It is further agreed, that upon request by the City, the Contractor will 

provide copies of any and all entities’ certificates of insurance and endorsements for review of 

compliance. 

8. Maintenance of Coverage failure by the Contractor to maintain the required insurance 

coverage or to comply with the above, may, at the option of the City, be deemed a breach of 

contract.  

9. Notification of Change in Requirements the City reserves the right to modify these insurance 

requirements, including limits, based on the nature of the risk, prior experience, insurer, 

coverage, or other circumstances, after 30 days written notification to Contractor. 

 

 

 



Adams Blakely Dean Hatfield Average

Able City 15.2 9.65 9.25 13.75 11.9625

Agnew::Beck 13.15 10 16.9 17.25 14.325

Clarion 14.8 10.5 15.4 16.35 14.2625

HDR 15.6 10.15 16.2 17.2 14.7875

Kuna Engineering 12.2 10.9 15.15 12.4 12.6625

R&M Consultants 12.35 13.4 16.85 17.25 14.9625

Redroot Cosulting 7.95 10.55 7.35 5.3 7.7875

RESPEC 12 10.55 16.65 15.05 13.5625



Proposer:\
Evaluator Name:
Date of Evaluation:

Signature: ________________________________________________

Instructions for Evaluators
1. Review the complete RFP and proposal before beginning your evaluation
2. Score each major factor in the blue cells using a successive integer system (eg, 1-5 with 5 being highest)
3. Sign when complete 

(1-5) Raw Score Weighted
Professional Qualifications (15%) 0 0
Expertise in comprehensive planning
Expertise in economic analysis
Expertise in transit planning
Overall team expertise aligns with project needs

Experience & References (15%) 0 0
Experience with comprehensive plans in comparable communities
Experience with remote or Alaska-specific planning challenges
Experience with maritime/coastal communities
Feedback from provided references

Project Approach (25%) 0 0
Data collection and analysis methodology
Public engagement strategy
Approach to economic analysis
Approach to transit study
Realistic timeline and project management approach

Deliverables/Creativity (35%) 0 0
Quality and completeness of proposed deliverables
Implementation strategy practicality and effectiveness

Price (10%) 0 0
Competitive overall project cost
Clear and reasonable budget breakdown
Value of proposed services

Total 0 0
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EXECUTIVE SUMMARY
R&M CONSULTANTS INC. (R&M) will work with the City of Unalaska to develop an actionable, community-centered 
Comprehensive Plan that reflects the changing needs of the Unalaska community. Our multi-discipline team, including McKinley 
Research Group, LLC. (MRG) for economic and socioeconomic analysis and Alta Planning + Design, Inc. (Alta) for transit expertise, 
brings decades of combined experience in Alaska’s unique geographic, economic and cultural context. Together, we have 
collaborated on successful community planning and plan-design-build projects for more than a decade, offering deep expertise in 
all facets of planning, public engagement, economic resilience and transportation systems.

We understand the City is seeking a visionary yet pragmatic plan that not only charts a long-range course for the next 10 years, but 
also addresses near- and mid-term implementation, particularly in the areas of economic diversification and transit feasibility. R&M 
is fully prepared to meet this challenge through a robust, transparent public process; data-driven analysis; and carefully crafted 
strategies that integrate local context, state and federal standards, and Unalaska’s long-term vision.

We will develop a public review draft of the Comprehensive Plan collaboratively with the City of Unalaska, including the integrated 
Transit Study, within one calendar year of Notice-to-Proceed, and present the final Plan to the Planning Commission and City 
Council for adoption before December 22, 2026. We will accomplish this through the following tasks:

Task Lead Deliverables Distinct Qualifications

1 Project 
Management

R&M Kick-off meeting agenda • Project Schedule • Monthly 
progress reports • Project Management Plan

Experienced Alaska-based team with proven track 
record in managing complex, multi-stakeholder 
planning projects under tight timelines.

2 Public 
Engagement 
and Outreach

R&M Creation and execution of a Public Involvement Plan • 
Project website

Carefully crafted engagement strategy, including 
an in-person, multi-day “Futures Conference,” 
tailored to reach underrepresented voices.

3
Existing 
Conditions and 
Plan Audit

R&M
MRG Existing Conditions Report and Plans Audit

Recent local experience through OC Lands Plan 
and extensive Unalaska-specific data compiled by 
MRG, providing a meaningful head start.

4 Economic 
Analysis MRG Economic Analysis and Tax Impact Assessment

Decades of Alaska-specific economic research, 
including seafood, shipping, healthcare, and 
tourism sectors, plus recent work on workforce 
needs and resilience planning

5 Vision, Goals 
and Objectives

R&M Draft vision, goals, objectives and indicators • Final vision, 
goals, objectives and indicators

Skilled facilitators with a track record of creating 
community-supported, actionable frameworks 
through participatory processes.

6 Land Use Plan R&M Land Use Plan • Future Land Use Designations Map Current land use inventory and GIS work 
completed for OC, plus planners with 
deep knowledge of local zoning and 
development codes.

7 Transit Study Alta
Transit Feasibility study, including desired travel patterns, 
seasonal ridership estimates, ownership structure 
comparison, benefits and costs summaries

Alta brings national expertise in rural transit 
development, multimodal network optimization, 
and innovative data modeling, tailored to Alaskan 
contexts. They, and R&M, have helped stand up 
new transit systems in rural communities.

8 Implementation 
Strategies

R&M
MRG 
Alta

Draft Recommendations and Implementation Strategy 
• Final Recommendations Implementation Strategy

Integrated, multi-discipline approach combining 
planning, economic forecasting and transit 
expertise to develop prioritized, fundable actions.

9 Plan 
Development 
and Approvals

R&M Public review draft of Comprehensive Plan, including vision, 
goals, objectives, indicators, future land use designations 
map and transit study • Presentation of the draft plan to the 
Planning Commission and City Council for adoption • Final 
Comprehensive Plan and supporting documents hand-off

Proven experience navigating complex approval 
processes, including presentations to multiple 
boards, commissions, and partner agencies.

Our team is committed to supporting the City of Unalaska in creating a Comprehensive Plan that validates the community’s values, 
addresses pressing needs and positions Unalaska for a vibrant, resilient future. With a deep understanding of local dynamics, strong 
project management and innovative analytical tools, we are well-positioned to deliver a plan that is visionary and achievable.

City of Unalaska Comprehensive Plan
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CONSULTANT INFORMATION
R&M CONSULTANTS, INC. (R&M) is an Alaskan professional 
services firm with a long and successful history on a variety 
of projects throughout the state. Founded in 1969, on the 
cusp of our state’s infrastructure boom, R&M has been 
involved in some of Alaska’s most significant projects. With 116 
professional, technical and administrative staff members, all of 
whom are based in Alaska, our firm is truly 100% committed to 
the state. From offices in Anchorage, Juneau and Fairbanks, we 
provide quality professional services focused on improving the 
lives of Alaskans, ensuring we remain adaptable and continue 
to thrive.

Qualifications
R&M has supported communities across Alaska since our 
founding, with extensive experience in coastal cities such as 
Seward, Valdez, Unalaska, Anchorage, Homer, Kodiak and 
more. We understand the evolving challenges these diverse 
communities face and emphasize context-sensitive approaches 
in every planning effort. Our planning team is experienced in 
all facets of community, transportation and land use planning, 
public involvement, and stakeholder engagement, with 
expertise in:

 � Long-Range Comprehensive Planning
 � Land Use Analysis and Planning
 � Transportation, Active Transportation and Transit 

Planning 
 � Site Development Planning and Permitting
 � Parks, Open Space, Trails and Recreation 

Facilities Planning
 � Area-Specific and Master Planning

Integrated, Multi-Discipline Team

R&M’s planners work within a multi-discipline firm environment, 
collaborating closely with engineers, GIS professionals and 
environmental specialists who specialize in transportation 
systems, public facilities and utilities. This integrated approach 
ensures recommendations are realistic, implementable 
and tailored to local infrastructure capacities and timelines. 
Our team’s structure enables us to produce high-quality 
deliverables grounded in technical rigor and firsthand 
knowledge of Alaska’s unique planning environments. 
 
To strengthen our capabilities, R&M has partnered with transit 
and active transportation planning experts at Alta Planning + 
Design, Inc. (Alta) and economists and professional researchers 
at McKinley Research Group, LLC (MRG) who specialize in 
Alaskan fishing industry research. 

Expertise in Public Involvement and Engagement

Public involvement is central to our planning process. 
Our team applies thoughtful and adaptable engagement 

strategies to gather valuable input, build community trust 
and create momentum around shared goals. We believe in 
authentic engagement, not predetermined outcomes, and 
use participatory methods to shape projects based on real 
community concerns and aspirations. Our public involvement 
strategies include:

 � Collecting primary and secondary data.
 � Building community capacity and identifying 

project champions.
 � Educating the public on key issues.
 � Matching engagement strategies to specific community 

issues and project milestones.
We are experienced in designing iterative, flexible engagement 
processes that blend in-person and virtual methods. 
Recognizing that each community has unique preferences, we 
work collaboratively with city staff and stakeholders from the 
outset to identify and adapt to local engagement needs. This 
approach allows us to remain responsive and ensure broad 
participation throughout the planning process.

Key Teaming Partners

Alta is a sustainable transportation consulting firm committed 
to creating active, healthy communities through planning, 
engineering, landscape architecture and education. Founded 
in 1996, Alta pioneered active transportation planning and has 
evolved into a global leader in multimodal mobility innovation. 
Alta’s work addresses social justice, safety and environmental 
resilience, tailored to the unique context, history and culture of 
each community they serve. They have significant experience 
working in Alaska, where they have delivered projects in 
challenging climates and remote regions, helping communities 
enhance transit access, walkability and bikeability despite 
environmental and logistical constraints. Their projects range 
from small, rural communities to large urban centers, always 
driven by active public participation.

MRG is a full-service, research-based consulting firm with 
more than 2,000 projects completed since 1972. Their team 
provides meaningful, data-driven insights for state and federal 
agencies, municipalities, tribes, universities, private businesses 
and nonprofits across Alaska and beyond. MRG specializes 
in sectors such as tourism, natural resources, transportation, 
education, health care, housing and economic development, 
with a deep understanding of Alaska’s industries, workforce 
dynamics and community needs. Their work often bridges 
economic analysis, public policy and stakeholder engagement, 
helping clients make informed, practical decisions. Known for 
delivering high-quality, actionable research, MRG has earned 
a reputation as one of Alaska’s most respected firms for 
providing insights that shape regional planning, infrastructure 
investment and economic resilience strategies.
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Local Knowledge and Proven Expertise

Together, R&M and our trusted partners bring a 
comprehensive, well-rounded team with the capacity, 
experience and commitment to successfully deliver Unalaska’s 
Comprehensive Plan. Our direct work in Unalaska, strong multi-
discipline foundation and proven public involvement expertise 
uniquely position us to understand and address the City’s 
needs. We are prepared to deliver a plan that is actionable, 
community-driven and fully aligned with Unalaska’s goals for 
the future.

Similar Projects
Fairbanks North Star Borough (FNSB) Regional 
Comprehensive Plan Update
Scope: R&M is leading the 
development of a new Regional 
Comprehensive Plan. This multi-
year effort includes a Borough-wide 
existing conditions assessment, 
needs analysis, audit of existing plans 
and policies, and the creation of a 
framework to guide the development 
of distinct, community-driven sub-
area plans. The plan will provide 
clear strategies to address land 
use, infrastructure, and community 
services across the Borough’s diverse communities. Public 
engagement efforts are focused on ensuring meaningful 

outreach to the Borough’s natural communities and 
building recommendations on a foundation of inclusive, 
authentic participation.

Relevance: This comprehensive planning process mirrors 
Unalaska’s goals of community-centered planning and 
robust engagement. It features Borough-wide stakeholder 
coordination, an advisory committee, community surveys and 
an adoption process through local government, demonstrating 
R&M’s capacity to manage large-scale, participatory planning 
efforts across complex geographies.

City of Houston Comprehensive Plan Revision and 
Community Impact Assessment (CIA)

Scope: R&M led development of the City of Houston’s 
Comprehensive Plan Revision and CIA, providing long-range 
planning guidance for the next 20 years. The project included 
a re-evaluation of existing plans, population projections, 
needs assessment, community visioning, land use and build-
out analysis, and GIS-based scenario planning. The CIA 
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FNSB Regional Comprehensive Plan ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓
City of Houston 
Comprehensive Plan and CIA ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓
Ounalashka Corporation  Comprehensive 
Lands Plan ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓
Kenaitze Indian Tribe Fixed Route Bus 
Service ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓
FAST MACS Transit Plan/Coordinated 
Human Service Plan Update ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓

AMATS Metropolitan Plan 2050 ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓
FNSB Comprehensive 
Recreational Trails Plan ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓ ✓✓
Alaska Marine Highway System Long Range 
Plan ✓✓
Alaska Seafood Processing Re-Shoring 
Baseline Study ✓✓
Southwest Alaska Recovery and Resiliency 
Plan ✓✓ ✓✓

TABLE 1: Relevant Project Experience
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assessed the economic, physical and social impacts of regional 
transportation infrastructure projects within city limits.

MRG conducted a Borough-wide mail survey with a 25.3% 
response rate (365 households), gathering data on economic 
development, land use, public facilities and transportation 
needs. MRG also prepared the population and economic 
conditions assessment and conducted stakeholder interviews 
to inform planning priorities.

The project included Steering Committee facilitation, resulting 
in consensus on the Plan’s Vision and Goals. R&M also 
responded to changes in local and statewide regulations, such 
as the legalization of marijuana, by updating policy and land 
use recommendations without impacting schedule or budget. 
The plan was adopted in 2016, on time and under budget.

Relevance: This community-wide comprehensive plan included 
a full demographic and socioeconomic update, future land 
use planning, a build-out analysis and a responsive policy 
development process. It reflects R&M’s ability to integrate 
economic planning, land use and infrastructure needs while 
working collaboratively with stakeholders to prepare for growth 
and development.

Ounalashka Corporation (OC) Comprehensive Lands Plan 

Scope: R&M is leading development of a Land Use and 
Management Plan for OC lands on Unalaska Island. This 
ongoing project includes an existing conditions assessment, 
site visits, socioeconomic updates, land ownership mapping 
and land feasibility analysis to support future residential, 
commercial, industrial and recreational development. The final 
plan will guide long-term use, management and investment on 
OC-owned lands, serving the mutual needs of OC shareholders 
and the broader Unalaska community.

The planning process is being guided by a Steering Committee 
composed of OC Board Members and a Real Estate Committee. 
R&M is facilitating visioning sessions, goals and objectives 
development, and trends analysis to ensure the plan reflects 
long-term community and shareholder priorities.

Relevance: This effort closely mirrors the structure and intent 
of a comprehensive plan update. It includes baseline conditions 
analysis, socioeconomic and land use data, stakeholder 
engagement, GIS-based land suitability mapping and the 
development of goals and strategies to guide future land 
use decisions. The planning framework and tools developed 

through this project directly inform our ability to support the 
City of Unalaska’s Comprehensive Plan.

Kenaitze Fixed Route Bus Service 
Scope: R&M partnered with the Kenaitze Indian Tribe to 
develop a plan for Kahtnu Area Transit (KAT), a new fixed-route 
bus service designed to expand transportation access within 
the Kenai Peninsula Borough (KPB). KAT complements the 
Tribe’s existing transportation offerings and aims to reduce 
barriers to essential services, including health care, education, 
employment and recreation. The plan focused on designing a 
culturally responsive, accessible and efficient transit program 
tailored to the needs of tribal members and the broader 
KPB population.

Relevance: This project demonstrates R&M’s experience 
in rural and tribal transportation planning, with a focus on 
equity, inclusion and mobility for underserved and vulnerable 
populations. The KAT planning process aligns with Unalaska’s 
goals to evaluate the feasibility of public transit and ensure 
community-wide access to essential services through 
inclusive planning.

Fairbanks Area Surface Transportation (FAST) Short- and 
Long-Range Transit Plan and Coordinated Human Services 
Plan Update (CHSTP)
Scope: R&M and Alta collaborated with FAST Planning and 
FNSB Transportation to update the Short- and Long-Range 
Transit Plan and CHSTP. Combining both plans under a single 
contract created efficiencies by integrating MACS Transit’s 
fixed-route system with human services transportation to 
better serve the region’s residents and visitors.

As part of the planning process, our team developed an 
Existing Conditions Report that included a transit system and 
human services transportation gaps analysis, along with a 
socioeconomic profile and land use context. We facilitated a 
transit needs workshop with the project Steering Committee 
to assess system performance, identify barriers and align 
recommendations with stakeholder priorities. The final plans 
were approved by the FAST Technical Committee and Policy 
Board in November 2024 and completed in December 2024.

Alta led several technical analyses to inform transit 
recommendations. This included a Level of Traffic Stress and 
pedestrian/bicycle connectivity analysis to evaluate the comfort 
and quality of routes to transit stops. Alta also developed a 
custom GTFS editor to model service improvements and tested 
proposed changes through an access analysis measuring job, 
park and service access improvements across the region under 
the new network.

Equity and accessibility were central to both plans. Each plan 
was developed with a strong focus on vulnerable populations 
and equity, ensuring that transportation barriers were identified 
and addressed in the context of limited resources and 
staffing capacity.
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Relevance: This project is directly relevant to the Unalaska 
Comprehensive Plan update. The Existing Conditions Report 
offers a transferable framework for socioeconomic, land use 
and transit service analysis. R&M led development of the 
vision, goals and objectives in close collaboration with the 
Steering Committee, and helped shape a transit network that 
emphasizes access, inclusion and equity, core themes for 
Unalaska’s future transportation planning.

Anchorage Metropolitan Transportation Solutions (AMATS) 
2050 Metropolitan Transportation Plan (MTP) 

R&M, along with MRG, completed the comprehensive AMATS 
2050 MTP to support and develop a transportation network 
that effectively moves people and goods, maintains residents’ 
high quality of life and a strong economy, and reflects 
community priorities. In addition to meeting all federal 
requirements for MPO transportation plans, the MTP 
emphasized network optimization, system flexibility and 
long-range adaptability. The planning process was guided by 
inclusive and robust public engagement to ensure a balanced 
approach across all modes of transportation.

Relevance: This Plan serves as a federally-required multimodal 
transportation plan that integrates land use, air quality and 
congestion management. Its land use assumptions were 
grounded in the Anchorage Comprehensive Plan, an approach 
directly aligned with Unalaska’s planning goals.

FNSB Comprehensive Recreational Trails Plan Update

Scope: R&M led development of a new system-wide 
Recreational Trails Plan for the FNSB, designed to guide trail 
development and management over the next 10–20 years. 
The plan defines goals, policies and strategies for establishing 
and preserving trail corridors, managing recreational uses and 
responding to land use changes. It was informed by the latest 

available data and shaped by extensive public engagement, 
including an online survey that generated more than 1,800 
responses, stakeholder meetings and collaboration with the 
FNSB Trails Advisory Commission.

Relevance: This project functioned as a focused 
comprehensive plan update, incorporating broad public 
outreach, interdepartmental coordination and a future-focused 
implementation strategy, relevant to Unalaska’s need for a 
data-informed, community-driven planning process.

Alaska Marine Highway System (AMHS) Long Range Plan
Scope: MRG contributed to the first Long Range Plan for the 
AMHS, which outlines service levels, infrastructure needs and 
financial projections for the 2025–2045 period. MRG led the 
demographic and economic trends analysis, assessing travel 
demand drivers across Alaska’s coastal communities and 
forecasting how factors such as population change, industry 
shifts and tourism trends may impact system use. MRG also 
helped develop the financial plan, identifying capital needs, 
operating costs and projected revenue sources.

Relevance: This project highlights MRG’s capacity to analyze 
multimodal transportation, regional economics and public 
infrastructure needs in remote, coastal Alaskan communities—
directly applicable to Unalaska’s transit and economic 
planning goals.

Alaska Seafood Processing Re-Shoring Baseline Study
Scope: MRG is conducting a comparative cost study to 
evaluate the feasibility of relocating seafood processing from 
China and Washington back to Alaska. The analysis examines 
processing costs across key categories, including labor, 
energy, transportation and insurance, while also describing 
the structure and operations of processing businesses in each 
location. 

Relevance: This work aligns with Unalaska’s interest in 
strengthening local industry competitiveness and economic 
resilience, particularly in the seafood sector.

Southwest Alaska Recovery and Resiliency Plan
Scope: MRG developed a regional recovery and resiliency plan 
in response to the COVID-19 pandemic. The plan included a 
background profile of Southwest Alaska’s economy, a summary 
of lessons learned and a targeted action plan to enhance long-
term economic resilience. MRG conducted socioeconomic data 
analysis, executive interviews and a regional survey to inform 
strategies related to workforce, infrastructure, supply chains 
and economic diversification.

Relevance: This plan reflects MRG’s ability to lead resilience-
focused planning in rural, coastal Alaska, skills and tools that 
can directly support Unalaska’s efforts to adapt and diversify its 
economy in response to future shocks and long-term shifts.
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R&M CONSULTANTS, INC.
Anchorage  |  Fairbanks  |  juneau

rmconsult.com | 9101 Vanguard Drive, Anchorage, AK 99507 | 907.522.1707

May 2, 2025                                                                                                            R&M No. 0001.00 (25-20)

Estkarlen Magdaong, City Clerk
City of Unalaska
43 Raven Way
Unalaska, AK 99685

RE:        City of Unalaska Comprehensive Plan

Dear Ms. Magdaong and Evaluation Committee Members:

The City of Unalaska stands at a pivotal moment—balancing its rich maritime heritage and global economic role with 
the evolving needs of a dynamic, close-knit community. Rooted in commercial fishing, seafood processing, and marine 
transportation, Unalaska’s economy and infrastructure must remain resilient and adaptive to ensure long-term vitality. 
The City is seeking a new Comprehensive Plan that not only reflects its unique geographic and economic conditions, 
but also prepares for future challenges and opportunities, particularly in the areas of economic diversification and 
public transit. R&M CONSULTANTS, INC. (R&M) recognizes the complexities of planning in a remote, weather-
challenged and highly industrialized environment—and we are prepared to partner with Unalaska in developing a 
forward-thinking, community-driven plan that serves its residents, workforce and future generations.

R&M has been a trusted partner to Alaska communities for more than 56 years, offering planning services that 
reflect local values, regional challenges and statewide realities. Our experienced team works within a multi-discipline 
environment that allows us to take a holistic view of each project, carefully considering physical, social, economic and 
environmental impacts to create well-rounded, community-centered solutions. We understand the complexities of 
planning in remote and coastal areas, and our planners are skilled at navigating municipal, state and federal processes 
to help move critical initiatives forward. 

Our planning team includes experts in land use and transportation planning, public involvement, transportation 
engineering, GIS and graphic design. To complement our in-house strengths, we’ve teamed with Alta Planning + 
Design, Inc. for transit planning and McKinley Research Group, LLC for economic analysis and forecasting. Together, 
we offer a collaborative, innovative team with the experience and capacity to support the City’s goals. Key strengths 
we bring include:

 � Direct, Relevant Experience in Unalaska. R&M is leading a Land Use and Management Plan for the 
Ounalashka Corporation (OC) for lands on Unalaska Island, an effort closely aligned with the goals of the 
City’s Comprehensive Plan. Working in close collaboration with a Steering Committee composed of OC Board 
Members and a Real Estate Committee, we are helping to define a shared vision, development priorities and 
long-term strategies that serve OC shareholders and the broader Unalaska community. Our direct, on-the-
ground experience with Unalaska’s land use patterns, economic drivers and community dynamics provides 
valuable insight and an active stakeholder network we will bring to this effort. 

 � Extensive Alaskan Planning Experience. Our Project Manager, Beth McKibben, AICP, has 36 years of 
comprehensive and community planning. She has developed comprehensive plans for several Alaskan 
communities, including Yakutat, Juneau, Homer and Talkeetna. Having worked as a former city planner for 



R&M CONSULTANTS, INC.

numerous Alaskan boroughs and cities, Beth understands the perspective and need for a comprehensive plan from 
the agency side.

 � Commitment to Collaboration. We are passionate about meaningful engagement. Our team thrives on 
collaboration, with clients, stakeholders and the public, to develop plans that reflect diverse perspectives and foster 
shared ownership. We aim to be true partners in planning, working alongside the City to co-create a plan that is 
visionary and achievable.

 � Innovative Public Involvement Techniques. Our Public Involvement Specialists use tested, creative outreach 
strategies that go beyond standard engagement methods. From tailoring presentations for community groups and 
decision-makers to using a range of communication tools that accommodate different learning styles, we ensure 
the planning process is inclusive, accessible and effective, especially for complex or potentially controversial issues.

 � Small Alaskan Community Specialization. R&M has supported planning and public outreach in communities 
across the state, including Unalaska, Haines, Seward, Homer, Kenai, Seldovia, Yakutat, Valdez, Newtok/Mertarvik, 
Port Graham, Nanwalek, Dillingham, Wasilla, Knik, Big Lake, Houston, Chugiak-Eagle River/Eklutna, Turnagain 
Arm, Girdwood, Sterling, and Moose Creek. Notably, we worked with the City of Houston on a Comprehensive Plan 
Revision and Community Impact Assessment, including a visioning workshop to guide the community’s growth for 
the next 20 years, and are currently updating the Fairbanks North Star Borough Regional Comprehensive Plan.

 � Strong Multi-Discipline Team. Project success depends on integrated expertise. Our planners and public 
involvement specialists are supported by engineers, GIS analysts and graphic designers, providing the technical rigor, 
creativity and coordination needed to develop implementable, community-focused plans.

R&M acknowledges addenda #1 (4/1/25) and #2 (4/10/25). 

R&M focuses on providing superior, innovative professional services emphasizing accessibility, responsiveness, 
commitment, quality and integrity in all we do. Our team enjoys working on plans like this that focus on improving the 
day-to-day lives of Alaskans and are committed to partnering with the City to achieve a plan that is a reflection of the 
community’s needs and desires. If you have questions with regard to this proposal, or the qualifications of the R&M team, 
please contact me or Project Manager Beth McKibben at the numbers on this letterhead or via e-mail at lstory@rmconsult.
com or bmckibben@rmconsult.com. As Chief Executive Officer at R&M, I am authorized to make representations on behalf 
of the firm.

Sincerely,
R&M CONSULTANTS, INC.

Lendle C. Story, PLS
Chief Executive Officer

LCS:caw
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The livability of a community can be best attributed to how well it provides for its residents, how welcoming it is to visitors 
and how open it is for business. Like livability, good planning is essential for public investment in community quality of life 
and what is great for residents is good for business. Community and economic development are related. Public investment 
in solid planning for infrastructure and utilities expansion will serve to grow a community’s commercial and industrial 
base, while benefiting residents through additional revenue for services. Good planning situates a community to anticipate 
and accommodate change. A plan will answer questions and offer solutions for anticipated growth and change that reflects 
the community’s values, while meeting identified needs. It provides the opportunity to integrate community development 
(public investment in infrastructure and services) with economic development (private investment in local businesses and 
wealth building) to create new approaches for a vibrant and resilient future.

R&M CONSULTANTS, INC. (R&M) is in the quality-of-life business for Alaskans, developing actionable plans in partnership 
with communities, designing effective public infrastructure projects, and assisting in their funding and construction. Our 
multi-discipline team brings the expertise needed to assist the City of Unalaska in developing its comprehensive plan, 
including specific implementation actions and a consistent framework for evaluating future opportunities and measuring 
successes and challenges. R&M has a clear understanding of the scope, schedule and deliverables necessary to complete 
an updated comprehensive plan that emphasizes economic considerations and evaluates the viability of a public transit 
service. We have assembled a highly skilled team of planners, public engagement specialists, economists, transit and active 
transportation experts, GIS professionals and graphic designers to effectively perform the contracted services and deliver a 
plan that is actionable, community-focused and forward-looking. The Plan will: 

 � Be developed by the community through an inclusive, robust and transparent public process.

 � Present a vision for the future with mid-to long-range goals. 

 � Define actionable strategies for accomplishing goals to advance the community’s vision.

 � Guide community leaders, City staff, residents, businesses and investments over the next 10 years. 

We have a deepening understanding of just how unique Unalaska is. R&M is currently working with the Ounalashka 
Corporation (OC) to finalize its lands plan, for which our proposed project manager, Beth McKibben, AICP, and Department 
Manager, Van Le, AICP, spent multiple days in the community conducting fieldwork and stakeholder engagement. Their 
time on the ground provided firsthand insight into Unalaska’s infrastructure, development patterns, community priorities 
and logistical challenges, knowledge that is critical to shaping a realistic, responsive and locally grounded plan. In addition, 
McKinley Research Group, LLC (MRG) recently compiled demographic and economic indicators for Unalaska as part 
of existing conditions studies for Alaska Department of Transportation and Public Facilities (DOT&PF) planning efforts. 
MRG also has extensive experience analyzing the industries critical to Unalaska’s economy, including seafood processing, 
shipping, health care and tourism, and brings a strong foundation of socioeconomic research and forecasting expertise 
specific to Southwest Alaska.

Our transit and active transportation planning partner, Alta Planning + Design, Inc. (Alta), adds national expertise in 
sustainable and multimodal transportation planning, with a strong focus on improving first- and last-mile access to transit, 
active transportation connectivity and performance-based analysis. Their experience working in remote and Alaskan 
communities, paired with innovative GIS tools and a people-focused outreach approach, ensures that transit planning is 
grounded in technical rigor and community needs.

The R&M team will work collaboratively with City staff, stakeholders and residents to craft an updated Comprehensive 
Plan that validates the community’s core values and provides clear, achievable goals and strategies to help realize Unalaska’s 
vision for the future.
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PROJECT TEAM & EXPERIENCE
The R&M team is uniquely positioned to work with the City 
of Unalaska and its residents to update their Comprehensive 
Plan. R&M’s planning team includes seven planners, three of 
whom are certified through the American Institute of Certified 
Planners (AICP). Our work consists primarily of supporting 
public governments and quasi-governmental entities with 
current and long-range planning efforts and community 
infrastructure development projects. As former Municipality of 
Anchorage (MOA), City and Borough of Juneau, and Fairbanks 
North Star Borough (FNSB) planning staff, we understand 
the constraints local government agencies and organizations 
have in their day-to-day jobs. We have applied familiarity with 
local, regional, state and federal requirements for planning and 
permitting efforts, land use code interpretation, writing and 
reviewing development proposals, and serving as an extension 
of public sector staff for review and approval of applications 
within the Alaskan context.

Key Personnel
The extensive experience of our talented team, including 
decades of providing planning, public involvement, 
transportation engineering, economist analyses, GIS and 
graphic design services to clients throughout Alaska, will 
allow our team to provide the City with timely, cost effective 
services and products to update the City’s Comprehensive 
Plan. Our team’s experience and qualifications are summarized 
below and provide in more detail in their resumes attached to 
this proposal.

PROJECT MANAGER
Beth McKibben, AICP

Role 

Beth will serve as Project Manager and be the primary point-
of-contact with City of Unalaska. She will be responsible 
for the operational aspects of the project, including project 
coordination, scheduling, day-to-day QC and overall 
performance of project tasks. Beth will ensure coordination 
of the project team and serve as the connection between the 
R&M team and City. She will ensure deliverables are developed 
to City standards, and that the project schedule and budget are 
maintained. 

Qualifications and Experience 

With more than 30 years of experience in community planning, 
working for a variety of Alaskan communities, Beth has a 
passion and a skill set for helping communities position 
themselves for positive and meaningful change. She is 
experienced in project management, public outreach, meeting 
coordination and facilitation, and consensus building among 
stakeholders. Beth has also successfully applied for, received, 
and administered many different grants. She has extensive 
experience researching, writing, and applying local land use 
regulations, and possesses the ability to research and evaluate 

state and local legislation.

A former municipal and borough planner, Beth guided 
comprehensive plans for the City and Borough of Yakutat, City 
of Palmer, and City of Homer to successful adoption, as well 
as the Homer Town Center Plan, Juneau Housing Action Plan, 
Juneau Energy Strategy and numerous Matanuska-Susitna 
Borough (MSB) Lake Management Plans. She was the lead for 
the Blueprint Downtown Area Plan and the not yet adopted 
Douglas/West Juneau Area Plan. At R&M, Beth is currently 
the Project Manager for the FNSB Regional Comprehensive 
Plan update and the Lead Planner for the Kenai Peninsula 
Borough (KPB) Safe Streets for All (SS4A) plan, both of which 
involve extensive public outreach. She is also supporting 
Ounalashka Corporation’s (OC) Lands Plan in Unalaska, MSB 
Comprehensive Safety Action Plan, Fairbanks Area Surface 
Transportation (FAST) Transit Planning, MSB Transit Continuity 
Plan and Mat-Su Inter-Regional Corridor Study.

CONTRACT MANAGER
Len Story, PLS

Role 

Len will provide administrative oversight and ensure R&M’s 
work adheres to the contract. He gives the City a neutral party 
with whom to discuss contract issues.  

CITY OF UNALASKA

Taryn Olseon-Yelle, AICP
Dave Whitfield
Bryant Wright, CPRP
Michael Bell
Rachel Selby, EIT

PLANNERS
Taryn Olseon-Yelle, AICP
Bryant Wright, CPRP
Michael Bell
Rachel Selby, EIT

PUBLIC INVOLVEMENT

Beth McKibben, AICP

PROJECT MANAGER

Len Story, PLS

CONTRACT MANAGER

Katie Berry
Sam Friedman

ECONOMISTS

Collin Hodges, AICP
Kelly Dunn

TRANSIT PLANNERS

Marta Kumle, CMH, GISP

GIS

Lisa Morris

GRAPHIC DESIGNER

Van Le, AICP

QA/QC

Ryan Goentzel, PE

TRANSPORTATION 
ENGINEER
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Qualifications and Experience 

An employee of the firm for 46 years, Len has served as 
contract manager on many planning  projects, including the 
AMATS MTP 2050, FNSB Comprehensive Plan Update, OC 
Lands Plan, FAST Short- and Long-Range Transit Plan and 
Coordinated Human Services Transportation Plan (CHSTP), 
and more. He clearly understands municipal requirements and 
personnel, and has excellent conflict resolution and personnel 
management skills critical to guiding projects to successful 
completion. 

LEAD PLANNER
Taryn Oleson-Yelle, AICP

Role

Taryn will be the lead planner and lead public engagement, 
supporting Beth and the R&M team with plan development. 

Qualifications and Experience 

Taryn is a senior planner with 11 years of experience working 
with Alaskan communities, agencies and organizations to 
improve quality of life through land use, transportation, 
recreation and community planning. As a long-range and 
current (short-term development) planner, Taryn has applied 
experience in effective visioning and goal setting which results 
in supported, permitted, and constructed capital projects. She 
is responsible for the research and analysis of adopted plans 
and policies, conducting land use and community impact 
assessments, the composition of comprehensive, multi-modal, 
and area-specific master plans, and ensuring projects are 
compliant with site development and land use regulations. 
Effective stakeholder engagement is essential to her work. 
Taryn is a skilled facilitator who successfully communicates 
complex technical concepts to and with the public, reviewing 
agencies, and decision-making bodies to develop accurate, 
actional plans and approved site development applications. 
Her public involvement programs use a mix of print, digital, 
in-person and virtual engagement methods with a focus on 
approachability. She tailors messages and selects engagement 
formats, including public meetings, design charrettes, and 
informational materials to best fit the engagement’s purpose 
and target audience. 

Taryn is the Lead Planner for the OC Lands Plan, AMATS and 
MOA Recreational Trails Plan, and multiple public planning 
and design projects under a term contract with the City of 
Seward.. She led or supported planning public engagement 
for the FNSB Comprehensive Recreational Trails Plan Update, 
the City of Houston Comprehensive Plan Revision, CIA and 
Multi-Modal Transportation Plan, FAST Planning’s Short- and 
Long-Range Transit Plan and CHSTP, and the Kenaitze Indian 
Tribe Kahtnu Transit Plan, all of which included extensive 
stakeholder coordination and development of short and long-
term implementable recommendations. Taryn is also providing 
planning and public engagement for the AMATS Complete 

Streets Plan, Metropolitan Transportation Plan 2050 and 
AMATS Safety Plan, FNSB Comprehensive Plan Update. 

SENIOR PLANNER
Dave Whitfield

Role

Dave will provide land use planning and plan implementation 
support services. 

Qualifications and Experience

Dave has 20 years of experience in land use planning, 
subdivision and platting, code analysis, private development, 
code compliance and implementation for public and private 
development projects. Prior to joining R&M, Dave was the 
MOA Planning Manager and Platting Officer. He specializes 
in community and economic development through 
comprehensive review of local and regional projects, including 
site planning, subdivisions, conditional uses, variances, and 
dedication of public facilities such as new roadways. Dave has 
additional expertise in land development regulations, including 
drafting ordinances, project management and collaborating 
regularly with multi-discipline teams of engineers, developers, 
planners and the Anchorage business community. He was 
staff to the Platting Board, Planning and Zoning Commission, 
Urban Design Commission, Zoning Board of Examiners and 
Appeals and was also technical support staff to the Anchorage 
Assembly. He is also a regular presenter on development 
projects to agencies, Community Councils and community 
stakeholder groups. Dave supported the Lands Plan for OC 
in Unalaska, the land use analysis for the Minnesota and 
I/L Streets Corridor Plan and is managing the City of Valdez 
Comprehensive Subdivision Code Update. 

LEAD TRANSIT PLANNER
Collin Hodges, AICP

Role

Collin will be the lead transit planner, leading all transit planning 
tasks for the Comprehensive Plan.

Qualifications and Experience

Collin is a certified urban planner with 13 years of experience in 
public transportation, active transportation, shared mobility and 
land use planning. He is a former senior planner for the MOA 
Planning Department and Public Transportation Department, 
People Mover. Collin’s diverse background includes projects 
in Alaska, New York and communities across the country, 
giving him a strong understanding of how land use policies and 
transportation systems interact to shape vibrant, equitable and 
sustainable communities. His expertise includes transit system 
planning, multimodal network design, GIS analysis, public 
engagement and project management. 
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Collin has led public transportation projects such as the 
FAST Planning Transit Plan Update,  “Anchorage Talks 
Transit” visioning project and the redesign of Anchorage’s 
bus network, which significantly improved ridership. He also 
brings experience managing transit-related elements for 
major corridor and downtown studies, such as the Anchorage 
Downtown Streets Engineering Study and Baltimore Regional 
Bike Network Vision Plan.

In addition to technical planning, Collin is skilled in 
facilitating public outreach programs, conducting transit 
propensity analyses, and aligning transit planning strategies 
with broader land use goals. His ability to communicate 
technical information to the public and stakeholders ensures 
collaborative, actionable results aligned with community needs.

TRANSIT DATA ANALYST
Kelly Dunn

Role

Kelly will serve as a data analyst, providing technical support for 
demographic, socioeconomic and transit-related data analysis 
throughout the Comprehensive Plan process.

Qualifications and Experience

Kelly is a civic data analyst with 13 years of experience 
specializing in statistical analysis, geospatial analysis, public 
transit planning and data visualization. She brings a strong 
background in analyzing transportation and mobility systems to 
support informed, equitable planning outcomes. 
 
Kelly has extensive experience applying GIS, Python, R Studio 
and Power BI for transportation planning and performance 
evaluation. She led data analytics for projects such as the FAST 
Planning Transit Plan Update in Fairbanks, Caltrans Bay Area 
Transit Plan and Pima Association of Governments Regional 
Active Transportation Plan. Her work includes connectivity 
analyses, Level of Traffic Stress analyses, safety assessments, 
predictive modeling and the development of custom data tools 
such as GTFS editors and equity dashboards. 
 
Prior to joining Alta, Kelly worked at Sound Transit where she 
was responsible for service planning, equity studies and the 
development of performance dashboards for transit projects. 
She is skilled at using data to inform strategic decision-making 
and crafting accessible communication materials that translate 
technical insights into actionable strategies for agencies 
and communities.

PLANNER
Bryant Wright, CPRP

Role

Bryant will support transit and community planning, and public 
involvement tasks, including data collection and analysis, report 
and plan writing.

Qualifications and Experience

Bryant has 10 years of experience in planning, agency 
coordination and public outreach. He previously worked for 
the FNSB as the Trails Coordinator, where he oversaw trail 
development. Bryant regularly collaborated across disciplines 
and agencies to review land use plans, subdivision designs and 
right-of-way history throughout the Borough. His experience 
also includes public outreach, meeting facilitation, agency 
review meetings, and code and plan compliance. Bryant 
has been involved in countless community development 
processes that require respect and understanding to achieve 
programmatic goals. 

Bryant is currently serving as the lead planner for the FNSB 
Regional Comprehensive Plan, a 20-year policy document 
being developed through an inclusive, borough-wide public 
process. His role includes leading public engagement across 
diverse communities, coordinating with the Comprehensive 
Plan Advisory Committee and Planning Commission, and 
ensuring the plan reflects the unique identities and needs of all 
regions within the Borough.

In addition to this work, Bryant was the lead planner for the 
Kenaitze Transit Route Development Plan and Borough project 
manager for the FNSB Comprehensive Recreational Trails 
Plan update, working with R&M. He managed the project, 
prepared and evaluated the trail inventory, managed the GIS 
trail database and facilitated work sessions with the Trails 
Advisory Commission. He also led public engagement for the 
FAST Short- and Long-Range Transit Plan and CHSTP, and 
supporting planning and engagement tasks for the Alaska Long 
Trail Reconnaissance Engineering Study (Anchorage to Mat-Su 
section) and AMATS Recreational Trails Plan.

PLANNER/PUBLIC INVOLVEMENT
Michael Bell

Role

Michael will support comprehensive planning tasks, including 
public involvement, data collection and analysis, graphics to 
support data reporting, research and plan development.

Qualifications and Experience

Michael has one year of planning and public involvement 
experience. This includes multiple land use and transportation 
planning projects in Anchorage and communities within the 
Kenai Peninsula, Kodiak and Unalaska. Michael is supporting 
the KPB SS4A Plan, where he is assisting with plans and 
code review, public involvement and transportation analysis 
of crash and traffic data. He is also assisting with the 
MSB Comprehensive Safety Action Plan, providing public 
involvement and stakeholder outreach; OC Land Plans for 
Unalaska; and the AMATS Recreational Trails Plan, where 
he is assisting with development of the user typology and 
demographic analysis and level of service analysis, including 
the equity analysis. 
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PLANNER/PUBLIC INVOLVEMENT
Rachael Selby, EIT

Role

Rachael will support comprehensive planning tasks, including 
public involvement, data collection and analysis, graphics to 
support data reporting, research and plan development.

Qualifications and Experience

Rachael joined R&M in July 2022, and transitioned to the 
firm’s Planning Department in 2024. She has demonstrated 
strong organizational skills, experience with technical reviews 
and a commitment to completing tasks in a timely manner. 
Rachael has actively contributed to drafting public involvement 
plans and materials for public and stakeholder meetings on 
several projects, including the KPB Transportation Safety Plan, 
Ounalashka Lands Plan, MOA Recreational Trails Plan, and the 
AMATS Regional Household Travel Survey.  She is currently 
providing public involvement assistance on the DOT&PF 
Minnesota and I/L Street Corridor Plan, AMATS Climate Action 
Plan and AMATS Complete Streets Plan.

LEAD ECONOMIST
Katie Berry

Role

Katie will lead economic analyses to assess existing conditions, 
barriers and solutions.

Qualifications and Experience

Katie has significant experience in analyzing the current 
demographics and economic composition of communities in 
Alaska and articulating the factors impacting their trajectory. 
Her recent experience includes projecting demographic shifts 
across coastal Alaska at the community level and articulating 
industry conditions impacting these diverse economies for 
the Alaska Marine Highway System demand planning. Katie’s 
experience includes economic planning for regions as diverse 
as the Northwest Arctic Borough, Prince William Sound, and 
Wasilla. She worked on development of the 2022 Economic 
Recovery and Resiliency Plan prepared for Southwest Alaska 
Municipal conference, a plan addressing the region’s resiliency 
to economic shocks following the start of the COVID-19 
pandemic.  Katie recently contributed to the Alaska Workforce 
Career Needs Assessment and has a deep understanding of 
how housing availability can impact a community’s workforce 
and broader economic development.

ECONOMIST
Sam Friedman

Role

Sam will serve as the team’s seafood and mariculture specialist, 
leading analyses in these areas.  

Qualifications and Experience

Sam has extensively studied the Alaska seafood and 
mariculture industries in his five years at MRG. This work 
has given him a deep understanding of how these industries 
operate in Alaska and the global dynamics of markets for 
Alaska products. Sam’s current projects include: a study for 
Genuine Alaska Pollock Producers on the pollock industry’s 
role in southwest Alaska shipping; an analysis of the cost 
competitiveness of Alaska shoreside seafood processors 
as compared to Chinese plants for the Alaska Fisheries 
Development Foundation; and a three-year project to chart the 
growth of Alaska seaweed and oyster farming for the Alaska 
Mariculture Cluster. Other relevant work includes the 2023 
Wholesale Market Profiles for Alaska Groundfish and Crab for 
the National Marine Fisheries Service; the 2022 Assessment 
of Alaska Seaweed Processing Locations; and the 2022 Wild 
Alaska Pollock 2040 report on the potential global market for 
Alaska pollock. 

TRANSPORTATION ENGINEER
Ryan Goentzel, PE

Role

Ryan will provide technical engineering expertise for vehicular 
and nonmotorized network evaluation, including infrastructure 
readiness for transit.

Qualifications and Experience

Ryan has more than 17 years of experience in all aspects 
of project development. His focus has been leading and 
coordinating the design of highways, pathways, grading, 
drainage, and signing and striping plans. Ryan works closely 
with R&M’s planning team to review planning, non-motorized, 
complete streets and context sensitive design transportation 
projects. He is familiar with municipal and state standards 
and project intricacies and has been involved in numerous 
transportation projects that included coordination among 
multiple functional groups, agencies and stakeholders.

Ryan is currently providing technical engineering expertise for 
the AMATS Minnesota Drive & I/L Streets Corridor Plan and 
the KPB SS4A CSAP, where he is assisting with data collection, 
crash analysis and development of project recommendations 
to enhance roadway safety. He is also supporting 
transportation engineering tasks for the Kenaitze Indian Tribe’s 
fixed-route bus service project, providing technical input on 
infrastructure readiness and operational feasibility. 
 
Additionally, Ryan has contributed to a variety of pedestrian 
and roadway improvement projects across Alaska. He 
developed concept-level design solutions to improve 
pedestrian and bicycle mobility and safety for the Big Lake 
Pedestrian Study and Fairview Loop Road Rehabilitation and 
Safety Improvements, addressing roadway safety through 
alignment corrections, shoulder widening, and the addition 
of separated pathways. His broader experience includes road 
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improvement projects such as the Nome Center Creek Road 
Rehabilitation, Kodiak ADA Improvements, Ketchikan Water 
Street No. 1 and Dalton Highway MP 18-37.

GIS SPECIALIST
Marta Kumle, CMH, GISP

Role

Marta will support planning with GIS data analytics and 
map visualizations to assist decision making and enhance 
public involvement.

Qualifications and Experience

Marta has 18 years of experience in GIS, including using 
ESRI ArcGIS products and other GIS software for data 
geoprocessing, interactive web applications, as well as desktop 
map composition. She regularly provides GIS support for multi-
discipline projects involving survey, geotechnical, planning, civil 
and environmental services. She is providing GIS support for 
the OC’s Lands Plan for Unalaska, which included development 
of a comprehensive database on land ownership and use, 
KPB Comprehensive Safety Plan and the Minnesota Corridor 
Plan. This work includes developing on-line interactive survey 
maps and comment platforms to engage the public, as well 
as interactive GIS-based dashboards to facilitate review and 
examination of information. Marta also provided GIS work for 
the FNSB Recreational Trails Plan, the AMATS MTP 2050, and 
the Eklutna Hydroelectric Recreation Study which included 
development of similar GIS web maps and dashboards. 

GRAPHIC DESIGNER/GRAPHIC 
COMMUNICATIONS
Lisa Morris

Role

Lisa will support public involvement and planning tasks by 
developing the concepts and creating graphic assets to 
communicate key information with stakeholders. This includes 
infographics to convey data or technical information, branding, 
flyers, report outlines and graphic layouts of reports and plans.

Qualifications and Experience

Lisa has 24 years of professional graphic design experience 
in Alaska. Her skills include corporate and project branding, 
print and digital collateral design, report design and 
layout, infographic design, copywriting and editing. Lisa 
has designed-on brand marketing material packages for 
a variety of corporate clients. She has supported public 
involvement campaigns by designing visual presentation 
tools for stakeholder meetings and public reviews. Lisa has 
developed strategic visual materials for programming and 
concept design projects such as land development options 
and technical design details. Her experience includes the FNSB 
Recreational Trails Plan, where she designed the project logo, 
several collateral pieces, final stakeholder report and 2022 
Recreational Trails Plan document. She was also the graphic 

designer for the FAST Transit Plans, which updated the FNSB 
Short- and Long-Range Transit Plan and CHSTP. Lisa’s other 
graphic design work includes the KPB SS4A Plan; AMATS 
Safety Plan; UMED Travel Demand Model Study; and Mat-Su 
Intra-Regional Corridor Plan. Lisa is also well-versed in creating 
accessible documents that conform to Section 508 Standards. 
She successfully integrated these standards into the Final 
AMATS MTP 2050 Plan document, FAST Transit Plans and KPB 
Safety Plan.

QA/QC
Van Le, AICP

Role 

Van will provide independent peer review and technical 
planning assistance to ensure our services and work products 
meet the needs of our clients.

Qualifications and Experience 

Van is R&M’s Planning Department Manager and a senior level 
planner with 22 years of comprehensive planning experience, 
including downtown revitalization and economic development, 
district planning, exurban community planning, comprehensive 
transportation planning, parks and open space, area specific 
planning studies and functional step-down plans. Van is also 
a former Municipality of Anchorage Community and Land 
Use Planner. She has been involved in all aspects of local and 
regional planning, including zoning and regulatory compliance 
for project implementation and inter-agency coordination 
at the local, regional, state and federal level. Van’s familiarity 
with municipal and borough planning standards and project 
intricacies, experience and high attention to detail will help 
support the success of this Comprehensive Plan development.

Van was the Project Manager for the FNSB Comprehensive 
Recreational Trails Plan, the City of Houston’s Comprehensive 
Plan Update, FAST Planning’s Short- and Long-Range Transit 
Plan and CHSTP and is currently QA/QC for the FNSB’s 
Comprehensive Plan Update, providing technical support to 
the R&M Planning team.  She was the Project Manager for 
the Kenaitze Indian Tribe’s Transit Development Plan and the 
MSB’s Transit Continuity Plan. She is also managing the Kenai 
KPB SS4A Plan and supporting the MSB Comprehensive Safety 
Plan. Van’s other project experience includes serving as Project 
Manager and Planning Lead for the AMATS MTP 2050, AMATS 
Non-Motorized Plan and OC’s Lands Plan for Unalaska. 

Location
R&M

R&M is headquartered in Anchorage at 9101 Vanguard Drive, 
approximately a two-hour flight to Unalaska. We also have 
offices in Fairbanks and Juneau. Our scope of services offered 
through our offices consists of a range of planning, engineering, 
earth sciences, geomatics and construction services that 
include: 
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 � Airports
 � Construction Administration
 � Contaminated Sites
 � Geology
 � Geotechnical
 � GIS
 � Grant Writing
 � Hydrographic
 � Hydrology
 � Land Development
 � Land Surveying
 � Materials Testing
 � NEPA
 � Parks and Trails
 � Permitting
 � Planning
 � Public Involvement
 � Remote Sensing
 � Right of Way
 � Site Development
 � Special Inspections
 � Surface Transportation
 � Utilities
 � Waterfront

Our team will use the Anchorage office as a base when 
traveling to Unalaska for project meetings, site visits and public 
involvement presentations, meetings and workshops. All R&M 
staff, with the exception of Bryant Wright and Beth McKibben, 
will perform the required services in Anchorage. Bryant will 
work out of our Fairbanks office, located at 212 Front Street 
#150, and Beth will work out of our Juneau Office, located at 801 
West 10th Street, Suite 100B.

Alta

Alta’s headquarters is located at 101 SW Main Street, Suite 
2000, Portland, OR 97204. Kelly and Collin, respectively, work 
out of the following branch offices: 

 � Seattle: 2101 4th Ave Suite 340, Seattle, WA 98121
 � Baltimore: 800 S. Broadway, Baltimore, MD 21231

They provide planning, engineering, landscape architecture and 
education from each of these locations.

MRG

MRG maintains offices in Anchorage (3800 Centerpoint Drive, 
Suite 1100) and Juneau (801 W. 10th Street, Suite 100B). All 
economic and social research services offered by the MRG 
team – economic impact assessments, market demand and 
financial feasibility, survey research, and more – are performed 
by teams from both offices. 

Ability to Perform on this Project
Established Presence and Strong Local Advantage

R&M is uniquely positioned to hit the ground running on this 
project. We already have key team members actively engaged 
in Unalaska through our current work with the OC, giving us 

a meaningful head start and deep familiarity with the local 
context, geography, stakeholders, and land use priorities. The 
trends and existing conditions analysis developed for the OC 
Land Use Plan is directly applicable to the broader Unalaska 
community and can be readily leveraged to inform the 
Comprehensive Plan from the outset. MRG further strengthens 
this advantage, bringing recent, detailed demographic and 
economic indicator analysis for Unalaska developed through 
DOT&PF planning efforts, along with decades of experience 
studying key industries such as seafood, shipping, health care, 
tourism and emerging sectors like mariculture. 
 
Robust GIS Database and Mapping Expertise

As part of our work with OC, R&M GIS Specialist Marta Kumle 
developed and managed a detailed GIS database of existing 
land ownership, integrating and reconciling data from multiple 
sources to address long-standing inaccuracies. This custom 
database has provided a reliable foundation for planning and 
has supported the creation of high-quality maps for data 
visualization, decision-making and public communication. 
Complementing this work, Alta brings advanced GIS-
based network analysis tools that can support connectivity 
assessments, transit accessibility evaluations and multimodal 
infrastructure planning, helping to inform data-driven decision-
making throughout the comprehensive planning process.

Plans Built on City-Compatible Frameworks

The OC Land Use Plan was developed using professional 
planning best practices and closely aligned with the 
City’s existing zoning and land use plans. As a result, our 
recommendations are realistic, grounded in local policy, and 
compatible with the City’s adopted goals and codes, ensuring 
a seamless integration with the Comprehensive Planning 
process. MRG’s economic planning expertise, including recent 
regional resiliency planning across Southwest Alaska and work 
assessing housing, workforce and economic diversification 
challenge, ensures the plan’s economic strategies will be 
pragmatic, future-focused and responsive to Unalaska’s 
unique conditions.

Full-Service Team with Capacity to Deliver

We have the advantage of a fully mobilized team with recent, 
relevant experience in Unalaska. Our planners are well-versed 
in working under tight schedules, can travel from Anchorage as 
needed, and are equipped to deliver comprehensive community 
engagement through in-person and virtual platforms. Alta 
enhances our team with national expertise in transit planning, 
active transportation network design and accessibility analysis, 
ensuring future transit solutions are realistic, equitable and 
supportive of multimodal mobility. Alta also brings specialized 
public involvement strategies designed to reach linguistically 
and culturally diverse communities, aligning closely with 
Unalaska’s demographics. 

Together, R&M, MRG and Alta offer the technical depth, 
local insight and innovative tools necessary to develop a 
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comprehensive plan that is visionary, actionable and fully 
aligned with Unalaska’s needs. Our team also brings targeted 
expertise in housing and workforce challenges, economic 
resiliency, multimodal transportation access and inclusive 
community engagement, ensuring the planning process 
and resulting strategies are implementable, data-driven and 
grounded in Unalaska’s vision for the future

Example Plans
R&M has included links below to several work samples for 
projects with similar tasks and goals.

City of Houston Comprehensive Plan 
Revision and CIA
https://matsugov.us/plans/city-of-hous-
ton-comprehensive-plan

FNSB Regional Comprehensive Plan 
https://www.fnsb.gov/1169/Comprehen-
sive-Plan-Update

KPB Comprehensive SS4A Plan
https://kpb-ss4a-comprehensive-safety-
plan-kpb.hub.arcgis.com/

FAST Short- and Long-Range Transit Plan 
and CHSTP
https://fastplanning.us/transit/
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PROJECT APPROACH
Approach
Unalaska is one of Alaska’s most distinctive communities, 
remote and resilient, with rich cultural and historical roots, a 
strong creative spirit, and a critical role in the state’s economy 
and logistics network. Like many Alaskan communities, 
Unalaska is navigating a period of transition. Population 
projections from the Alaska Department of Labor and 
Workforce Development (DOLWD) suggest minimal growth 
(less than 1%) in the Aleutians West Census Area through 2050. 
Concurrently, the Unalaska School District has experienced a 
decline in enrollment and the community continues to face 
mounting challenges tied to the high cost of living, limited 
housing availability, extreme weather conditions and reductions 
in state funding.

In the face of these challenges, the City of Unalaska is looking 
ahead and asking essential questions about the future: Where 
will residents live and work in the coming decade? What 
infrastructure and services will they need? How can Unalaska 
meet housing demand while preserving the community’s 
access to nature, subsistence areas, and recreational spaces? 
And how can the community remain resilient, economically, 
socially and environmentally, through this ongoing change?

An update to the Comprehensive Plan will provide a framework 
to answer these questions. It will serve as a community-driven 
policy document that establishes a shared vision for the next 
10 years, grounded in local values and informed by data, trends 
and community input. The plan will define long-range goals 
and outline specific, actionable strategies for achieving them, 
giving City staff, leadership, residents and the development 
community a clear roadmap for the future. It will:

 � Guide planning, development and funding for the next 
10 years.

 � Reflect the voice of the community by accurately 
describing community needs, goals and priorities.

 � Focus resources toward community priorities.
 � Serve as a decision-making tool for City leaders, staff, 

residents and developers.
 � Include a clear action plan with strategies aligned to 

community goals.

This update will go beyond compliance or documentation. It 
will build a resilient and responsive foundation for Unalaska’s 
future, ensuring the community is well-positioned to navigate 
demographic shifts, economic transitions and infrastructure 
needs. A key component of this planning effort will be a 
supporting transit study to assess the feasibility of a public 
transit system and explore operational models that could 
improve mobility for residents and visitors alike.

Our team understands the importance of this moment 
for Unalaska and is prepared to deliver a comprehensive, 
implementable plan that reflects local identity, supports 

economic vitality and prepares the 
community to thrive in the face of change. 

Methodology

TASK 1: PROJECT MANAGEMENT AND COORDINATION

Upon Notice-to-Proceed (NTP), Project Manager Beth 
McKibben, AICP and Planner/Public Engagement Lead Taryn 
Oleson-Yelle, AICP will schedule a virtual kickoff with City 
Manager Bill Homka, Project Manager and Planning Director 
Cameron Dean, and key team members. The kick-off meeting 
will consist of project team introductions, project outcomes 
review and task discussions. 

Project Management Plan (PMP)

Following the kick-off meeting, R&M will develop a detailed 
PMP based on industry best management practices. The 
PMP will be a “living document” on a shared server, such as 
Microsoft Teams or another platform as preferred by the City. 
This will ensure all members of the R&M team and City staff 
maintain a current project understanding and allows the PMP 
to be updated and reviewed in real time by all parties. We will 
review the PMP at each team progress meeting to ensure 
expectations are clear and met on time and within budget. At a 
minimum the PMP will include: 

 � Team member roles and responsibilities. 
 � Project task descriptions, including responsibility 

allocation between R&M and the City, and preparation 
and organization of all activities related to data collection 
and analysis. 

 � Project schedule, including draft and final deliverable 
dates, project review timeframes for city staff, other 
identified reviewers and contingency planning for delays. 

 � Document management practices, including review 
processes, document version control, file transfer 
approaches and work product document changes. 

 � Communication protocols, including project team 
and city lead contact designations, and external 
communications management approaches (detailed in 
the PIP - Task 2).  

Progress Reports

We will provide monthly progress reports to the City’s Project 
Manager throughout the project. In these reports, we will 
document travel and expense receipts, completed tasks, 
upcoming tasks or milestones, status of the project’s scope and 
schedule, and potential issues that may arise.

Project Coordination Meetings

We will have monthly project coordination meetings to inlcude 
Beth, Taryn, the City’s Project Manager and supporting City 
staff. We will invite additional task-specific staff on an as 
needed basis to keep meetings focused, effective and efficient. 

Transit Study Management

Alta will engage in regular project management activities 
to support this task and coordinate Task 7 work with the 
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wider Comprehensive Plan. As part of this subtask, Alta will 
attend project check-in and other team meetings virtually in 
accordance with the budgeted fee. 

TASK 1 DELIVERABLES

 � Kick-off meeting agenda 
 � Project Management Plan and Schedule
 � Monthly project reports 

TASK 2: PUBLIC ENGAGEMENT

Taryn Oleson-Yelle, AICP will lead public engagement 
with topic-specific support from Alta and MRG. Taryn and 
R&M’s planners will provide a robust, inclusive, approachable 
engagement strategy designed to reach as many residents 
and community stakeholders as possible. We will develop a 
Public Involvement Plan (PIP) after the kickoff meeting and 
follow-up initial work session with Unalaska Project Manager 
and Director of Planning, Cameron Dean, to review potential 
outreach and engagement tools to ensure our approaches fit 
the needs of City staff, members of the Tri-lateral agreement, 
stakeholders and the public. The PIP will detail the “who, what, 
when, where, why and how” of public engagement throughout 
Plan development. To successfully achieve desired outcomes, 
community members must be involved at all stages of the 
process. Our PIP will seamlessly integrate the scope of work, 
including the Transit Study and Economic Analysis, and 
schedule while creating a rounded strategy that easily engages 
stakeholders, avoids missteps and focuses on answering key 
questions. We will provide language translation services as 
needed, including, but not limited to, the proposed survey and 
public workshop notices, using a translator recommended by 
Unalaska City staff with a preference for a local contractor (we 
have included expenses for this service in the attached budget). 

Whether seated together around a table or as a grid of faces 
in a virtual meeting space, we are skilled communicators. Our 
team’s innovative and interactive community engagement 
strategies have helped gain public, city and tribal support 
for many projects. Pending feedback from staff, we will 
implement the following methods and tactics for outreach 
and engagement:

Advisory Body 

A cohesive and inclusive planning process requires a 
committed group that can learn, follow and champion the 
process. To that end, we recommend a committee be formed 
to steer the planning process. We will work with the City 
to determine the best process for establishing the group, 
selecting members and facilitating work sessions with the 
body. The body should be comprised of a representative mix 
of community interests and knowledge to provide a dynamic, 
well-balanced, and informed group to guide Plan development 
in a way that ensures fairness, transparency and an effective 
process. We recommend forming a project-specific advisory 
body or steering committee instead of relying on an existing 

commission who have quasi-judicial 
responsibilities. Additionally, an advisory 

body may provide flexibility in scheduling and hosting 
meetings, soliciting more varied participating members, and 
encouraging more open conversations during the meetings 
compared to established commissions. Members of the 
Advisory Body should represent business, personal, cultural and 
environmental perspectives. We will prepare agendas and send 
supporting materials to members one week prior to meetings. 
To protect budget, schedules and increase accessibility to 
participants, we will host meetings virtually or using hybrid 
methods when practical. We will record meetings for improved 
documentation and to share with members who may miss a 
milestone meeting.   

We will meet with the Advisory Body four times to inform key 
milestones in the process:

1. Meeting 1 (virtual): Project introduction and Visioning, 
Asset and Issue Identification (Tasks 2 & 4) 

2. Meeting 2 (in-person): Future Trends/Growth, 
Community Goals and Objectives (present results of 
Tasks 2 and 3, Task 4) during Futures Conference Week

3. Meeting 3 (virtual): Land Use Plan and Future Land Use 
Designations Map (Task 5)

4. Meeting 4 (virtual): Implementation Strategies (Task 8)

Focus Groups 

Focus groups are a valuable public engagement tool for 
gathering in-depth insights on specific topics from a small 
group of stakeholders. They can help ensure the perspectives 
of traditionally underrepresented or underserved communities 
are heard and considered in the planning process. R&M will 
work with the City to identify and invite participants to a series 
of in-person, topic-focused sessions. These focus groups will be 
facilitated by R&M during the Futures Conference. We envision 
a strengths, weaknesses, opportunities and threats (SWOT) 
analysis with discussion, exploring each topic to understand 
stakeholder perspectives and corroboratively identify potential 
solutions. 

The survey and direction from City staff will inform focus group 
topics, but we anticipate including: 

 � Zoning and development regulations
 � Housing
 � Industry, tourism, business and economic development
 � Transportation and infrastructure
 � Health and human services
 � History, culture and the arts

Public Workshops; Futures Conference; and Community 
Recommendations and Priorities

As part of our in-person engagement strategy, R&M will 
organize a Futures Conference, a three-day series of interactive 
events designed to help the Unalaska community envision 
its future, articulate shared goals and begin shaping the core 
elements of the Comprehensive Plan. This event will take place 
during a multi-day visit to Unalaska and serve as a cornerstone 
of the public engagement process. The Futures Conference 
will include:
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 � Public Workshop 1: on Day 1 we will host the first public 
workshop to gather ideas that become the community’s 
vision and goals.

 � Focus Groups: on Days 1, 2 and 3 as needed.
 � Stakeholder Meetings: on Days 2 and 3, as needed 

to support Task4 Economic Analysis and engage key 
perspectives that may not be able to participate in 
focus groups.

 � Public Workshop 2: in the evening of Day 3, we will 
gather for a public workshop to validate goals and 
objectives and present preliminary action items 
and ideas that surfaced throughout the Futures 
Conference. This will kick start the Land Use Plan and 
Implementation Strategies (Tasks 6 and 8).

Public Workshop 3 will be virtual and focus on reviewing 
and refining draft implementation strategies. This workshop 
will take place after Task 4 is completed (vision, goals and 
objectives have been defined). We will include a “penny 
jar”activity where participants are asked to allocate resources 
(spend pennies) towards options to fund. We will use this 
information to understand the community’s priorities on 
conceptual implementation strategies, including transit options 
to inform Tasks 6 and 7.

Other Public Outreach

We will collaborate with City staff to identify outreach methods 
best suited for the community of Unalaska. They may include:

 � Physical Flyers: Posted at community gathering places, 
including City Hall, Community Center, Library, Aquatics 
Center, Museum of the Aleutians, Hardware Store, 
Safeway, restaurants, etc..

 � Electronic and Radio Announcements: Through 
Unalaska Community Broadcasting (KUCB 89.7 FM), 
postings on their community calendar. 

 � Digital Notifications: Website, social media and emailed 
notifications from City, OC and Q-Tribe.

 � Pop-Up Events: A booth hosted by the City with simple 
prompts for the survey for people to actively participate 
at the following events: 4th of July, Heart of the Aleutians 
Festival in August and September’s blueberry festival.

 � Student Outreach: Coordination with the school for 
outreach and student involvement.

Project Website

R&M will work with Unalaska staff to develop a “one-stop-
shop” website specific to the Comprehensive Plan Update and 
Transit Study. With the two correlated efforts having multiple 
components, providing a single digital resource will improve 
overall public communications and messaging. The website 
will host background information, project scope and objectives, 
a regularly updated schedule, participation opportunities, 
meeting information, contacts, reference documents, and plan 
document drafts and updates. The website will be the starting 
point for additional online participation tools such as online 

open houses, interactive maps, or surveys, 
and provide access to agendas, meeting 

packets and summaries of engagement activities, and public 
review deliverables. We recommend the City host the website 
and we will provide content. All content will fully conform 
to Web Content Accessibility Guidelines 2.1 Level AA for the 
visually impaired. R&M’s Graphic Designer, Lisa Morris, is 
skilled and practiced at making website and project documents 
attractive and accessible. 

Surveys

Surveys are an effective and accessible way to gather 
quantitative and limited qualitative measures of public opinion. 
They can help us understand who is participating to ensure 
engagement is meeting metrics mirroring the demographic 
profile of the city, can be made available wherever stakeholders 
are located and can be taken at the convenience of the 
participant. The survey will provide meaningful and authentic 
engagement, ensuring the plan is influenced by public input 
from the onset. Survey participants can elect to join a contact 
list, leading to increased response rates and participation as the 
plan process moves on. 

Survey: Alta and R&M will administer a survey early in the 
Comprehensive Plan process focused on surveying travel 
patterns for the Transit Study. We will include a few strategic 
questions to inform development of an updated community 
vision and goals. We will release and complete this survey 
prior to the Futures Conference. We will present information 
gathered from the survey at Day 1 of the conference, which 
initiate the conversation on community values, vision and 
goals. We will present the survey results at Meeting 1 of the 
Advisory Body prior to the Futures Conference to help develop 
conference content. 

We will administer the survey online using Esri Survey123 or 
Survey123 Connect, which allows for highly customizable and 
mobile-friendly questionnaires, including interactive maps to 
generate geographic data compatible with ArcGIS. To improve 
equitability, we will make online surveys available in multiple 
languages upon request to reach Low English Proficiency 
groups and have City staff distribute a paper survey at public 
locations for those with limited or no access to the internet. 

Interactive Online Tools and StoryMaps  

Digital storytelling with maps, images, text and other exhibits 
on interactive platforms can be effective ways to express 
information and collect feedback. Esri StoryMap (Figure 1) is a 
tool we have used to curate project information in a visually 
intuitive way and encourages users to engage with pieces of 
information through various interactive components, including 
maps, videos, surveys and comment forms directly within 
the StoryMap. We can develop the StoryMap or other Esri 
products for embedding within a project website platform 
to expand upon narratives with engagement content on 
targeted topics, such as current and proposed land uses, 
environmental remediation sites, or transit routes. Interactive 
comment maps are a highly effective tool for displaying and 
collecting geolocated information, which have an added value 
of effectively digitizing public input into GIS datasets. We 
have used this tool, as well as Miro (Figure 2), a flexible digital 
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whiteboard platform, to aid in meeting facilitation, execute 
public comment periods, collaborate with stakeholders, and 
more accessibly share draft and final recommendations. 

TASK 2 DELIVERABLES

 � Creation and execution of a PIP
 � Project website

TASK 3: EXISTING CONDITIONS AND PLANS AUDIT

A foundational understanding of current and historic conditions 
is essential to crafting a comprehensive plan that responds 
to Unalaska’s unique challenges and opportunities. Our team 
will develop a detailed Existing Conditions Report and Plan 
Audit to provide the baseline for plan development, inform 
future tasks and support the City’s goal of producing a forward-
looking, action-oriented plan that reflects current realities and 
long-term aspirations.

Building on Local Knowledge and Recent Work

R&M will leverage insights gained from our ongoing work 
in Unalaska, particularly the recently completed Existing 
Conditions Report prepared for the OC Lands Plan. That 
effort included assessments of social services, transportation 
infrastructure, public facilities, utilities, recreation, 
environmental conditions (including contaminated sites, 
natural hazards, cultural resources and critical habitat), and 
current land use. It also involved a detailed review of the City of 
Unalaska Code of Ordinances, specifically Titles 8 (Planning and 
Land Use), 10 (Public Utilities), 15 (Streets and Public Places) and 
17 (Buildings and Construction).

We will build on this work to complete the Existing Conditions 
Report for the Comprehensive Plan, expanding our analysis to 
include updated demographic and economic data, land use and 
housing trends, environmental factors, infrastructure systems, 
governance structure and cultural context. This comprehensive 
understanding will serve as a basis for developing goals, 
strategies and recommendations in later phases. 

Socioeconomic Trends and Industry Shifts

Given the Comprehensive Plan’s emphasis on economic 
analysis and diversification, MRG, who brings decades of 
experience tracking demographic and economic trends in 
Alaska’s coastal communities, will lead key components of 
this task. Methods described below and in Task 4: Economic 
Analysis will provide data essential to complete an economic 
analysis and identify actionable recommendations in Tasks 5 
and 6.

MRG will curate and analyze key indicators to highlight the 
most important socioeconomic trends impacting Unalaska. 
Data will be drawn from sources such as the Alaska 
departments of Labor and Workforce Development, Commerce 
and Education; U.S. Census Bureau; and others. Where possible, 
we will present indicators at the community level. For regional 
metrics like employment by industry, we will use Aleutians West 
Census Area data.

This analysis will also include:

 � Seasonal workforce dynamics, using data from Alaska 
Permanent Fund Dividend applications and nonresident 
worker files.

 � Migration patterns and population projections, including 
custom adjustments based on local findings.

 � Insights into housing availability, workforce constraints 
and the local cost of living.

 � The evolving role of seafood, mariculture, healthcare and 
tourism in the regional economy.

MRG’s recent work on DOT&PF Southwest Alaska regional 
planning and the Alaska Marine Highway System Long 
Range Plan provides relevant background that we will 
use to streamline this analysis and maximize the value of 
existing resources.

Existing Plans and Policies Review

R&M will conduct a progress audit of the 2011 Unalaska 
Comprehensive Plan in collaboration with City staff, 

FIGURE 1: Interactive Comment Map Example FIGURE 2: Miro Board Map Comments
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evaluating the effectiveness and relevancy of its goals and 
recommendations. We will identify which items remain 
actionable, have been completed, or may need refinement 
or replacement.

In addition, we will review other adopted plans and policies 
from the past 15 years, including the newly completed 2025 
Parks and Recreation Comprehensive Master Plan. Given the 
depth of recent work in this area and its public process, we 
will treat the Parks Master Plan as an adopted element of the 
updated Comprehensive Plan, with no need for additional 
recreation planning under this contract.

Where appropriate, we will carry forward key recommendations 
from other plans to ensure consistency and continuity across 
the City’s planning framework.

Community and Military Planning Resources

Our team has also reviewed planning resources beyond 
those listed in the RFP, including materials provided by 
the OC and the Unalaska Innovative Readiness Training 
(IRT) Report completed by the 351st Civil Affairs Command 
in 2020. Initiated by the Qawalangin Tribe (Q-Tribe), this 
report offers relevant assessments and recommendations 
on economic diversification, infrastructure capacity, security, 
communications and environmental remediation. The 
challenges identified in the IRT Report, including gaps in 
connectivity and resilience, remain consistent with current 
community needs and will inform our existing conditions 
analysis and future recommendations.

Deliverables and Outcomes

The Existing Conditions Report and Plan Audit will:

 � Provide a detailed snapshot of Unalaska’s current 
demographic, economic, environmental and 
infrastructure conditions.

 � Incorporate relevant regional data and existing 
planning efforts.

 � Reflect lived realities through quantitative indicators and 
stakeholder-informed insights.

 � Establish a baseline for identifying trends, prioritizing 
actions and guiding policy recommendations.

 � Support development of early chapters and maps for the 
updated Comprehensive Plan.

With the benefit of prior work, detailed local knowledge and 
an understanding of Unalaska’s planning landscape, our 
team is well-positioned to efficiently deliver a high-quality 
Existing Conditions Report and Plan Audit that meets the City’s 
expectations and sets the stage for the work ahead.

TASK 3 DELIVERABLES

 � Existing Conditions Report and Plans Audit

TASK 4: ECONOMIC ANALYSIS

A central focus of the Comprehensive Plan update is 
understanding how changes in the regional economy, 
particularly in the fishing and shipping industries, will affect 
the community’s future. This economic analysis, led by MRG, 
will provide data-driven insight into Unalaska’s key industries, 
workforce conditions and economic resilience. The findings will 
directly inform goals, strategies and actions in later phases of 
the plan.

Industry Assessment and Growth Trends

MRG will prepare an analysis of current conditions and 
anticipated trends for a set of key industries critical to 
Unalaska’s economic future. Given Unalaska’s role in the global 
seafood commodity market, the city is particularly impacted 
by factors such as U.S. trade policy, currency exchange rates 
and international competition. Other forces, including national 
consumer sentiment, changes in federal funding and global 
market shifts, affect local industries such as tourism, health 
care, construction and tribal services.

To support a comprehensive understanding of these dynamics, 
MRG will compile data from federal sources such as the Bureau 
of Economic Analysis, Bureau of Labor Statistics and Bureau 
of Transportation Statistics; Alaska state agencies, including 
the DOWLD, Fish and Game, Revenue and Commerce; Alaska 
Housing Finance Corporation; and local sources, including the 
City of Unalaska and tribal governments. Where needed, MRG 
will supplement data with interviews from key industry contacts 
to identify emerging trends, risks and growth opportunities

They will evaluate the following industries at a minimum:

 � Seafood processing and commercial fishing
 � Mariculture
 � Tourism (cruise and independent travel)
 � Health care
 � Transportation and shipping

MRG will provide additional insights on education, municipal 
services, tribal governance, and corporate activity as they relate 
to workforce development and economic activity.

Economic Resilience Evaluation

MRG will assess Unalaska’s economic resilience by examining 
its ability to anticipate, absorb and recover from economic 
disruptions. This includes analyzing potential impacts from 
global economic shocks and identifying responsive capacity 
within the local economy. Areas of exploration will include 
workforce development, broadband access and reliability, 
infrastructure vulnerabilities, and opportunities to diversify into 
emerging industries.

MRG will engage businesses and stakeholders to gather 
perspectives on economic strengths, vulnerabilities and 
opportunities for long-term resilience. Particular emphasis 
will be placed on emerging industries such as mariculture and 
tourism, including cruise visitation and independent travel. MRG 
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will coordinate closely with R&M and Unalaska staff 
to identify infrastructure or other supports that may 
be required to facilitate industry development or 
growth. 

Fiscal and Development Impact Analysis

MRG will collaborate with the consultant team to 
assess tax revenue implications and fiscal impacts 
associated with current and proposed development 
scenarios. This will support the financial feasibility 
of plan recommendations and inform prioritization 
strategies. This component of the analysis will 
be integrated with Task 8: Implementation 
Strategies and scaled to the size and scope of the 
proposed actions.

Workforce Housing Assessment

MRG will conduct executive interviews with major 
employers and stakeholders to assess whether 
current housing options meet workforce needs, 
particularly during peak employment periods. This qualitative 
assessment will supplement broader housing and land use 
strategies developed in other components of the plan.

TASK 4 DELIVERABLES

 � Economic Analysis and Tax Impact Assessment

TASK 5: VISION, GOALS AND OBJECTIVES 

Vision and Goals Development

Through the first phase of public engagement (Task 2), our 
team will learn about community values, needs, issues and 
opportunities across the community (Figure 3). City staff has 
already provided a strong foundation for facilitating community 
conversations (RFP Attachment B, Unalaska Resources and 

Challenges). Our team will 
compile additional data 
and comments received 
from stakeholders and 
community members 
through a survey, focus 
groups and workshops, 
and apply a thematic 
analysis approach to 
identify common themes, 
topics, ideas and patterns 
of meaning that emerge 
repeatedly. These themes 
will become a set of 
core values. Our team 
will workshop with the 
Advisory Body  (see Task 
2) and City staff to craft 
a vision statement to 
set the Plan’s direction 
and tone along with 

supporting goals. For each goal, we will identify objectives 
and/or strategies (depending on content provided by the 
community) that will advance the plan.  

Progress Indicators

What gets measured gets done. To be an action-oriented plan, 
we will include key indicators as initial measures of progress. 
These indicators should be chosen with care. Specifically, they 
should identify readily available, measurable data to evaluate 
progress made towards Plan goals. This minimizes the burden 
on staff to collect data while enabling the community to make 
data informed decisions and track progress. We will review 
information in Task 3 to identify indicators for monitoring 
progress to present to the Advisory Body. 

TASK 5 DELIVERABLES

 � Draft & Final Vision, Goals, Objectives

TASK 6: LAND USE ASSESSMENT AND PLAN

R&M will evaluate existing land use patterns and progress 
on the 2015 Land Use Plan, which will include review of 
the Infill Development Analysis, and discuss with City staff 
limitations they have experienced or observed in actualizing 
recommendations in the plan. Identifying implementation 
obstacles will inform our approach to develop an updated 
Land Use Plan and other recommendations. In 2024, R&M 
completed a land use inventory of OC lands within city limits. 
With permission from OC, we will use applicable information 
to build up the city’s database on existing land use, as well as 
inform development of an updated land use plan. 

Development Potential Analysis

R&M will conduct an analysis of the potential for development 
of necessary and desired public facilities, housing and other 
land uses in Unalaska, working with City staff to determine 
parameters. The analysis will serve as a technical bridge 

VISION: Articulates 
how we collectively 
imagine the future of 
our community.

GOAL: Articulates the aim 
or desired outcomes in 
service to the vision.

OBJECTIVE: Articulates 
time outcomes that can 
be achieved through 
actions or strategies. They 
are Specific, Measurable, 
Achievable, Relevant, 
Time-bound outcomes that 
help achieve higher-level 
goals and principles.

FIGURE 3: Community Livability Example
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between community concerns, conceptual opportunities and 
implementable land use recommendations. It will will analyze:

 � Current vacant, underused and redevelopable property 
(private and public) and barriers to development.

 � Zoning districts. 
 � Features that limit or impose special considerations for 

land development, including tidewater parcels, sensitive 
environmental or culturally significant features, tsunami 
inundation or hazardous development areas, and known 
or potential environmental contamination.

 � Transportation and utility infrastructure needs, including 
availability, condition and expansion opportunities, 
such as:

 » Energy generation and storage facilities.
 » Utility and access expansion to encourage 

development of private property and support 
seafood industry in Captains Bay.

 » Transit Study information to inform 
transportation considerations.

 � Housing stock and needs. 
 � Public facility infrastructure needs, including emergency 

response, health care, educational and recreational 
facilities, the landfill, etc.

Land Ownership and Land Use Analysis

We will update land ownership and land use plan maps to 
reflect current conditions and future development priorities 
identified through stakeholder interviews, Advisory Board 
meetings and outreach strategies detailed in Tasks 2 and 4. 
These maps will be integrated directly into the Comprehensive 
Plan and inform the Land Use Plan and Implementation 
Strategies (Task 8).

Zoning and Development Regulations

As part of the public engagement process (Task 2), we will host 
a focus group on zoning and development regulations. This 
session will include City Planning and Public Works staff, local 
developers and other stakeholders to collaboratively identify 
regulatory barriers and opportunities for improvement. We 
will assess the alignment between current zoning regulations 
and the newly developed community vision and recommend 
updates where needed. While zoning code amendments fall 
outside the scope of this project, our recommendations will 
provide a strong foundation for future implementation efforts.

Transportation Infrastructure

Transportation infrastructure will be a second focus group 
topic, supporting coordination between the Land Use Plan, 
Transit Study and broader transportation recommendations. 
We will facilitate conversations around the roadway and 
pedestrian network to identify areas for enhancement and 
ensure land use decisions are supported by accessible, 
multimodal transportation options.

Redevelopment

The land use analysis will also identify areas well suited for 
redevelopment based on existing infrastructure, proximity to 
services, underutilized land use and community priorities. We 
will highlight these sites in the Land Use Plan as opportunity 
areas for revitalization or infill development.

TASK 6 DELIVERABLES

 � Land Use Plan and Future Land Use 
Designations Map

TASK 7: TRANSIT STUDY

Alta will lead the Transit Study, with support from R&M, to 
study the need, feasibility and potential models of a public 
transit system in Unalaska. The Transit Study will be a separate, 
but supporting effort to the Comprehensive Plan, informing 
transportation and other adjacent recommendations that 
may emerge through the plan development process. Alta will 
complete the Transit component of the project through the 
following methodology.

Feasibility Study

Setting Assumptions: To set assumptions for analysis 
required as part of this subtask, Alta will evaluate and compare 
possible service models for a transit system, including fixed 
route, demand-response or a flexible service area. In close 
coordination with the project team and City of Unalaska, Alta 
will use this evaluation to develop a high-level service plan for 
the system to inform assumptions needed for later tasks, which 
may include headways, routing and an overall recommended 
service model.

This high-level service plan may include headways, routing, and 
an overall recommended service model, which could be fixed-
route, flexible service area, or demand-response. The plan will 
not recommend specific stop locations if a fixed route service is 
recommended but will indicate general areas that are assumed 
to be served. 

Considering Costs and Benefits: After assumptions are set, 
Alta will conduct research to update the cost, benefits and 
impacts identified in the 2017-2018 transit study, and identify 
new costs and benefits to consider. Subject to available data, 
Alta will analyze benefit topics that may include:

 � Access: Alta will estimate the number of people and jobs 
in Unalaska who will be within ¼ mile of the new transit 
system. 

 � Travel Time: Alta will provide estimated travel times 
between up to three key origin-destination pairs 
identified in Task 3.2 and compare them to the time 
required to walk. 

 � Other Benefits: Subject to available data, which may 
include economic development, safety and/or health. 
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Alta will also provide high-level cost estimates by category to 
update the numbers cited in the 2017-2018 Transit Study. Costs 
to consider could include maintenance, operations, staffing, 
supplies, insurance and capital costs. 

Alta will also contact representatives of Sitka and Ketchikan to 
learn from their experience in implementing transit systems in 
small cities in Alaska. They will incorporate any lessons learned 
into our analysis. 

Survey Travel Patterns

Alta will conduct an online survey through Qualtrics on existing 
and desired travel patterns to understand where there may 
be latent demand for public transportation. This is especially 
important considering most residents (particularly seasonal 
residents) do not have vehicles in Unalaska and may not 
have driver’s licenses. The survey will ask about current travel 
patterns and modes, car ownership and driver’s license status, 
perceived barriers to using the bus, and places that people 
would most like to travel to by bus. The survey could be 
distributed in partnership with seafood processing companies, 
University of Fairbanks Bristol Bay Campus (at the Unalaska 
Learning Center), Unalaska City High School, Ounalashka 
Corporation, cruise ship operators, terminal operators, 
the Qawalangin tribe, and local community and nonprofit 
organizations. 

Alta will coordinate survey distribution with parallel 
Comprehensive Plan outreach efforts for efficiency and to 
maximize participation through joint messaging. This will 
include co-hosted public meetings, general Comprehensive 
Plan questions embedded in the same survey, cross-
promoted communications (social media, newsletters, press 
releases, etc.), and unified branding to reduce confusion and 
increase participation.

To be as accessible as possible, the survey will be made 
available in English, Spanish and Tagalog because 63% of 
Unalaska residents speak a language other than English at 
home (ACS 2023). 

In addition, to supplement the survey, Alta will identify top 
current origins and destinations using Replica Places (2024).

Ridership Forecasts

Using ridership from the transit pilot week in the 2017-2018 
study and the ridership estimates provided in that study, 
Alta will update ridership estimates based on changes to 
employment, seasona, and permanent population since that 
time. They will also update literature about changes to transit 
ridership since the pandemic (specific to Alaska if possible). Alta 
will consider seasonal variation in population to develop high 
and low estimates. Ridership forecasting software will not be 
used for this analysis. 

Operating Models

Alta will compare possible ownership structures for a transit 
system, including directly operated, contracted or an alternative 

such as a transit authority. They will 

estimate capital costs associated with up to three potential 
models based on the recommended service plan from the 
Feasibility Study. 

TASK 7 DELIVERABLES

 � Feasibility Study Report
 � Travel Pattern Summary Memo
 � Ridership Forecasts Summary Memo
 � Operating Model Summary Memo
 � Transit Study

TASK 8: IMPLEMENTATION STRATEGIES

A successful Comprehensive Plan depends on its ability to be 
implemented. Implementation translates the plan’s vision, goals 
and objectives into actionable steps, guiding policy, regulatory 
updates, capital improvements and programmatic changes that 
bring the community’s vision to life.

Actionable Recommendations

R&M will develop a series of targeted recommendations 
anticipated to address key plan elements, including 
transportation (including transit), land use, public infrastructure, 
housing, environment, economy and quality of life. These 
strategies will provide the organizational, regulatory and 
programmatic framework needed to advance the plan’s vision. 
We will coordinate with City staff and other key implementation 
partners to ensure recommendations are realistic, supported 
and actionable.

Progress Tracking and Performance Evaluation

Creating a list of recommended actions is an important 
first step, but the real work is putting ideas into motion and 
knowing if course corrections are needed. To help the City track 
progress and adjust course when needed, R&M will develop a 
monitoring and evaluation framework. This will include:

 � Annual performance tracking aligned with the Plan’s 
goals and objectives.

 � Recommendations for public reporting and 
performance dashboards.

 � Tools to recognize and support community partners 
contributing to implementation.

We will integrate progress indicators developed in Task 
4 directly into this framework to enable consistent and 
meaningful measurement over time.

Prioritization and Phasing

Not all strategies can be implemented at once. We will work 
with the Advisory Body and use input from Public Workshop 3 
to prioritize recommended actions across all plan elements. 

Implementation Matrix

To support long-term success, R&M will develop a 
comprehensive Implementation Matrix. This tool will clearly 
identify actionable strategies, their implementation time frame, 
responsible parties, potential partners and possible funding 
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sources or methods. We will collaborate with the City to tailor 
the format and level of detail to their needs. Recommended 
capital improvement projects will include high-level cost 
estimates and be evaluated for potential tax burden impacts, in 
coordination with Task 4.

TASK 8 DELIVERABLES

 � Draft Implementation Strategy
 � Final Implementation Strategy

TASK 9: PLAN DEVELOPMENT AND APPROVALS

Comprehensive Plan Development

The culmination of all tasks will be a draft Comprehensive Plan 
that integrates the findings, priorities and strategies developed 
throughout the planning process. Drawing from the Existing 
Conditions Assessment, Economic Analysis, Land Use Plan 
and Implementation Strategy, we will prepare a document 
that is visually compelling, easy to navigate and useful to a 
wide range of audiences. Therefore, the Plan will comprise of 
three components:

1. Summary: A graphic, condensed version of the 
full plan document, which emphasizes goals and 
actionable strategies for each theme/element/focus 
area (dependent on final plan organization). It will be 
the quick reference for the public and decision makers 
and serve as an effective “Pocket Plan” that features 
an implementation matrix defining timelines and 
responsible parties for recommended actions. 

2. Comprehensive Plan: Includes in-depth information 
about process, planning framework, key topics used 
to inform goals and actions, and essential context 
for implementation.

3. Appendix: Includes all background information and 
white papers developed through the process and 
context used to develop the Plan. 

We will develop all components and drafts with approachability 
in mind and use infographics, maps and other visual elements 
as much as possible to enhance overall comprehensive of 
content. R&M’s graphic designer is also well-versed in creating 
accessible documents that conform to Section 508 Standards. 
These standards were successfully integrated into the Final 
AMATS MTP 2050 Plan document.

We will present the preliminary draft to City staff and the 
Advisory Body for feedback and inter-agency review. We 
will incorporate edits from this phase into the Public Review 
Draft, which will be released for a recommended 45-day 
comment period.

We will distribute the draft plan through the project website, 
with hard copies available at the Planning Department. We 
will define the public review period in the PIP (Task 2) after 
discussion with City staff to ensure we provide adequate time 

to comply with statutory requirements, as well as community 
calendar considerations. A media campaign will announce the 
draft’s release and provide clear instructions for how the public 
can submit comments.

Our team will support City staff in presenting the draft plan 
to key boards and commissions, and we will work with staff 
to identify additional stakeholders who should receive formal 
presentations or work sessions.

We will log all public comments in a Comment Response 
Matrix, organized by theme for clarity. The matrix will indicate 
whether a change was made in response to each comment 
and will be published alongside the final draft for transparency. 
Based on input received, R&M will work with City staff to 
determine appropriate amendments prior to finalization. The 
final draft Comprehensive Plan will then undergo the approval 
and adoption process. 

Comprehensive Plan Adoption

The Comprehensive Plan must be reviewed and approved 
through public hearings before the Planning Commission and 
City Council. R&M regularly prepares required applications and 
presents planning and design projects before a range of boards, 
commissions and assemblies/councils for approvals. We will 
present the updated plan for adoption to those required, as 
well as to the Q-Tribe Council and OC Board as they are signing 
members to the Tri-lateral Agreement. We will present in-
person at the public hearings for the Planning Commission and 
City Council. 

TASK 9 DELIVERABLES

 � Draft Plan (staff and public review drafts)
 � Final Plan

Timeline
The schedule proposed in the RFP is shorter than we would 
recommend for a robust comprehensive plan update, especially 
when considering assumed ideal windows of opportunity 
for engaging the public and fishing industry stakeholders. 
Therefore, we propose completing a public review draft of the 
updated comprehensive plan within a calendar year of contract 
initiation, with the formal review and adoption process to 
follow. Based on the anticipated timeline language in the RFP, 
the City will be supportive of this approach, stating ‘the project 
is expected to be complete by June 2026…and the final report 
should be presented in Unalaska by December 22, 2026.”

City of Unalaska Comprehensive Plan
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TASK
2025 2026

Q2 q3 q4 q1 q2 q3 q4

1 PROJECT MANAGEMENT

2 PUBLIC ENGAGEMENT 

3 EXISTING CONDITIONS 
AND PLAN AUDIT

4 ECONOMIC ANALYSIS

5 VISION GOALS AND 
OBJECTIVES   

6 LAND USE ASSESSMENT 
AND PLAN

7 TRANSIT STUDY

8 IMPLEMENTATION 
STRATEGIES

9 PLAN DEVELOPMENT 
AND APPROVALS

AB #1

Draft 
PIP

Final 
PIP

Milestone Advisory Board (AB) Meeting
Deliverable Public Workshop (PW)

Survey

Project Website PW #3

NTP/Kickoff: 6/11

PMP

AB #3 AB #4

Comment Response RecordDraft Plan Public Review

Existing Conditions Report

Stakeholder 
Interviews

Tax Impact AssessmentEconomic Analysis

Final VG&Os

Draft VG&Os

Draft Land Use Plan & Map

Survey Transit Feasibility Study

Operating Models Memo

Draft Recommendations & Implementation Matrix

Staff Review

Public Review Draft Comp Plan

Final Draft for Approvals

Planning Commission Approval

City Council Adoption

Futures 
Conference

AB #2PW #1 PW #2

Futures Conference

Focus Groups

Plan Audit

City of Unalaska Comprehensive Plan
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BUDGET
COST BREAKDOWN PER TASK
Detailed budget breakdowns are provided in the Supplemental Budget Breakdowns Attachment. 

TASK LABOR 
(OR FP) EXPENSES SUB FEE SUB-

CONTRACTS
FIRM’S 

TOTAL PRICE

1 Project Management $12,552 - - - $12,552

2 Public Engagement and Outreach $30,786 $6,034 - - $36,820

3 Existing Conditions $9,499 - - - $9,499

4 Economic Analysis $2,139 - $1,500 $51,655 $55,344

5 Vision, Goals and Objectives $4,623 - - - $4,623

6 Land Use Plan $14,093 - - - $14,093

7 Transit Study $2,898 - $2,168 $72,263 $77,329

8 Implementation Strategies $7,360 - - - $7,360

9 Plan Development and Approvals $24,880 $4,084 - - $28,964

TOTAL $246,584

HOURLY RATES

Name Job Classification Rate

R&M

Len Story, PLS Contract Manager $346.20

Beth McKibben, AICP Project Manager $196.18

Taryn Oleson-Yelle, AICP Senior Planner $161.56

Dave Whitfield Senior Planner 2 $201.95

Bryant Wright Staff Planner 1 $147.14

Michael Bell Staff Planner 2 $109.63

Rachel Selby Staff Planner 2 $109.63

Ryan Goentzel, PE Senior Engineer $207.72

Marta Kumle, CMH, GISP GIS Specialist $184.64

Lisa Morris Graphic Designer $147.14

Van Le, AICP QA/QC $227.92

ALTA

Collin Hodges, AICP Transit Planner $189.18

Kelly Dunn Data Analyst $203.27

MRG

Katie Berry President $220

Sam Friedman Senior Consultant $205

City of Unalaska Comprehensive Plan
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REFERENCES
R&M focuses on providing innovative professional services with superior client service, emphasizing accessibility, responsiveness, 
commitment, quality and integrity in all we do. We offer the following references to attest to this:

 � LARESA SYVERSON
Technical Lands Manager, Ounalashka Corporation
907.581.1276
lsyverson@ounalashka.com

Services: R&M is leading a Land Use Plan for OC-owned lands on Unalaska Island that includes existing conditions 
report, site visit, socioeconomic updates, land ownership mapping and feasibility analysis for future projected residential, 
commercial, industrial and recreational needs on OC-owned lands. 

 � KELLEN SPILLMAN
Community Planning Department Director, FNSB
907.459.1266
kellen.spillman@fnsb.gov 

Services: R&M is leading the effort to update the Borough’s Regional Comprehensive Plan, which will present a vision for the 
future with long-range goals and action-oriented strategies for achieving the goals for a 20-year horizon. The plan will also 
establish a framework for sub-area planning that will provide a consistent process for undertaking these plans and prioritizing 
their development while respecting community identities. 

 � ROBERT RUFFNER
Planning Department Director, Kenai Peninsula Borough
907.714.2200
rruffner@kpb.us

Services: R&M is leading the KPB SS4A CSAP under the SS4A grant program that includes the partner cities of Seldovia, 
Kenai, Soldotna, Homer and Seward. The plan will incorporate several data sources in establishing existing conditions, 
including crash data for fatal and non-fatal bicycle, pedestrian and motorcycle crashes over a five-year timeframe. The 
plan will also present a set of metrics that KPB and the partner cities can use moving forward to track progress in reducing 
transportation fatalities.  

City of Unalaska Comprehensive Plan
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Supplemental Budget Breakdowns



FIRM: DATE:
R&M Consultants, Inc. 5/1/2025

$3,718

DESCRIPTION GROUP TASK LABOR
(OR FP)

INDIRECT 
COSTS EXPENSES LABOR FEE SUB FEE FIRM'S TOTAL 

PRICE
*SUB-

CONTRACTS
PRICE PLUS 

SUBS

Project Management A 1 $12,552 ― ― ― ― $12,552 ― $12,552
Public Engagement & Outreach A 2 $30,786 ― $6,034 ― ― $36,820 ― $36,820
Existing Conditions A 3 $9,499 ― ― ― ― $9,499 ― $9,499
Economic Analysis A 4 $2,139 ― ― ― $1,550 $3,689 $51,655 $55,344
Vision, Goals & Objectives A 5 $4,623 ― ― ― ― $4,623 ― $4,623
Land Use Plan A 6 $14,093 ― ― ― ― $14,093 ― $14,093
Transit Study A 7 $2,898 ― ― ― $2,168 $5,066 $72,263 $77,329
Implementation Strategies A 8 $7,360 ― ― ― ― $7,360 ― $7,360
Plan Development & Approvals A 9 $24,880 ― $4,084 ― ― $28,964 ― $28,964
― ― ― ― ― ― ― ― ―
― ― ― ― ― ― ― ― ―
― ― ― ― ― ― ― ― ―
― ― ― ― ― ― ― ― ―
― ― ― ― ― ― ― ― ―
― ― ― ― ― ― ― ― ―
― ― ― ― ― ― ― ― ―
― ― ― ― ― ― ― ― ―
― ― ― ― ― ― ― ― ―
― ― ― ― ― ― ― ― ―
― ― ― ― ― ― ― ― ―
― ― ― ― ― ― ― ― ―
― ― ― ― ― ― ― ― ―

LABOR
(OR FP)

INDIRECT 
COSTS EXPENSES LABOR FEE SUB FEE FIRM'S TOTAL 

PRICE
*SUB-

CONTRACTS
PRICE PLUS 

SUBS

$108,830 $0 $10,118 $0 $3,718 $122,666 $123,918 $246,584FOR FIRM:

ESTIMATED TOTALS

Task Group A

*Subcontractors for negotiated professional or technical services, products, etc.
(Commodity items available to the general public at market prices, equipment use, and unit priced items are generally included in estimate as expenses.)

PRICE PER TASK SUMMARY

TOTAL NEGOTIATED FIXED FEE:

PROJECT TITLE:
Unalaska Comprehensive Plan Update

5/1/2025 Task Estimate Summary 1 of 10



FIRM:

TASK NO.: DATE: 5/1/2025

GROUP: FP FPPE T&E CPFF

Contract 
Manager

Project 
Manager

Senior 
Planner

Staff Planner 
1

Staff Planner 
2

Graphic 
Designer QA/QC 

0.1.1 Project Management & Coordination 1 2 2
0.1.2 Kick-off Meeting 2 2
0.1.3 Project Management Plan Draft/Final 6
0.1.4 Monthly Meetings (including agendas/ summaries) 18 28
0.1.5 Monthly Invoicing/Status Reports 9

1 28 39 ― ― ― 2 ― ― ―
$345.00 $195.50 $161.00 $146.63 $109.25 $146.63 $227.13 ― ― ―
$345.00 $5,474.00 $6,279.00 ― ― ― $454.26 ― ― ―

FIRM:
PRICE:
*  Labor Rates shall be direct labor (base pay) only if Method of Payment is CPFF; otherwise, Labor Rates shall be total rates (i.e. base pay + benefits + overhead + profit.)

TOTAL SUB-CONTRACTOR PRICES: ―

SUB-CONTRACTORS: Firm and Price Per Task FIRM'S TOTAL COST (No Sub-Contracts or Fee): $12,552.26

FIRM'S TOTAL LABOR COST (or Fixed Price): $12,552.26
IF CPFF , TOTAL INDIRECT COST @ ―

TOTAL EXPENSES: FIRM'S TOTAL EXPENSES: ―

1) Assumes 2025/2026 rates for Fixed Price
2)Assumes Project Management Cooridination Meetings are virtual

TOTAL LABOR HOURS
* LABOR RATES ($/HR)

LABOR COSTS ($)
EXPENSES COMMENTS

SUB-TASK 
NO. EXPENSE DESCRIPTION QUANTITY UNIT PRICE TOTAL 

PRICE

Oleson-Yelle

SUB-TASK 
NO.

SUB-TASK
DESCRIPTION

LABOR HOURS PER JOB CLASSIFICATION

1 TASK DESCRIPTION: Project Management

A METHOD OF PAYMENT: PREPARED BY:

COST ESTIMATE PER TASK
R&M Consultants, Inc. PROJECT TITLE: Unalaska Comprehensive Plan Update

5/1/2025 Task Estimate 2 of 10



FIRM:

TASK NO.: DATE: 5/1/2025

GROUP: FP FPPE T&E CPFF

Contract 
Manager

Project 
Manager

Senior 
Planner

Staff Planner 
1

Staff Planner 
2

Graphic 
Designer QA/QC GIS 

Specialist

2 Project Management & Cooridination 2
2.1 Public Involvement Plan Draft/Final 2 2 8 4
2.2 Project Website Content Support 2 6 4
2.3 Advisory Body Meetings (4) (prep, facilitation, summary) 6 32 12
2.4 Notices and Advertising 4 12 8
2.5 Survey (Alta lead in task 7) 4 6

Futures Conference (travel for in-person events) 10
2.6   Public Workshop 1 (prep, facilitation, summary) 4 16 8
2.7   Focus Groups (6) 2 16 8
2.8   Public Workshop 2 1 8 4

2.9 Public Workshop 3 (virtual) 2 6 4

2.10. Public Comment Record 2 8

― 19 102 ― 76 16 ― ― ― ―
$345.00 $195.50 $161.00 $146.63 $109.25 $146.63 $227.13 $184.00 ― ―

― $3,714.50 $16,422.00 ― $8,303.00 $2,346.08 ― ― ― ―

Mileage 50 $0.67 $33.50
Workshop Materials & Supplies 1 $200.00 $200.00
Airfare 1 $1,600.00 $1,600.00
Accomodations (1 staff, 4 nights) 4 $260.00 $1,040.00
Per Diem (1 staff, 5 days) 5 $132.00 $660.00
Translation Services 1 $2,500.00 $2,500.00

$6,033.50

FIRM:
PRICE:

COST ESTIMATE PER TASK
R&M Consultants, Inc. PROJECT TITLE: Unalaska Comprehensive Plan Update

2 TASK DESCRIPTION: Public Engagement & Outreach

A METHOD OF PAYMENT: PREPARED BY: Oleson-Yelle

SUB-TASK 
NO.

SUB-TASK
DESCRIPTION

LABOR HOURS PER JOB CLASSIFICATION

1. Assumes 2025/2026 rates for Fixed Price.
2. Assumes 3 of 4 (or all 4) Advisory Body Meetings are virtual
3. Assumes Public Workshop 3 is virtual
4. Assumes Unalaska staff will lead venue arrangements and advertisements for 
engagement activities.
5. Assumes Survey 1 will be lead by Alta, and survey content is quantitative
6. Assumes Unalaska will host project website.
7. Assumes Unalaska will provide on-island transportation (car)

TOTAL LABOR HOURS
* LABOR RATES ($/HR)

LABOR COSTS ($)
EXPENSES COMMENTS

SUB-TASK 
NO. EXPENSE DESCRIPTION QUANTITY UNIT PRICE TOTAL 

PRICE

FIRM'S TOTAL LABOR COST (or Fixed Price): $30,785.58
IF CPFF , TOTAL INDIRECT COST @ ―

TOTAL EXPENSES: FIRM'S TOTAL EXPENSES: $6,033.50
SUB-CONTRACTORS: Firm and Price Per Task FIRM'S TOTAL COST (No Sub-Contracts or Fee): $36,819.08

*  Labor Rates shall be direct labor (base pay) only if Method of Payment is CPFF; otherwise, Labor Rates shall be total rates (i.e. base pay + benefits + overhead + profit.)
TOTAL SUB-CONTRACTOR PRICES: ―

5/1/2025 Task Estimate 3 of 10



FIRM:

TASK NO.: DATE: 5/1/2025

GROUP: FP FPPE T&E CPFF

Project 
Manager

Senior 
Planner

Staff Planner 
1

Staff Planner 
2

GIS 
Specialist

Senior 
Engineer QA/QC 

3 Project Management & Coordination 2
3.1 Existing Conditions 4

Transportation 1 2 2
Utilities 1 2 2
Public Facilities/Parks 1 2
Housing
Population & Demographics
Employment & Economy
Development Trends 1 2
Energy 1 2
Land Use 1 2
Climate & Environment 1 2
Military 1 2
Report Draft/Final 2 6 14

3.2 Plans Audit Review 6 6

4 20 ― 36 4 4 ― ― ― ―
$195.50 $161.00 $146.63 $109.25 $184.00 $207.00 $227.13 ― ― ―
$782.00 $3,220.00 ― $3,933.00 $736.00 $828.00 ― ― ― ―

FIRM:
PRICE:

COST ESTIMATE PER TASK
R&M Consultants, Inc. PROJECT TITLE: Unalaska Comprehensive Plan Update

3 TASK DESCRIPTION: Existing Conditions

A METHOD OF PAYMENT: PREPARED BY: Oleson-Yelle

SUB-TASK 
NO.

SUB-TASK
DESCRIPTION

LABOR HOURS PER JOB CLASSIFICATION

1. Assumes 2025/2026 Rates Fixed Price
2. Assumes Land Use subtask will be conducted in Task 6
3. Assumes no field work, research is desktop only
4. Assumes Unalaska will collaborate to complete Plan Audit and Report                                                                                                                        

TOTAL LABOR HOURS
* LABOR RATES ($/HR)

LABOR COSTS ($)
EXPENSES COMMENTS

SUB-TASK 
NO. EXPENSE DESCRIPTION QUANTITY UNIT PRICE TOTAL 

PRICE

FIRM'S TOTAL LABOR COST (or Fixed Price): $9,499.00
IF CPFF , TOTAL INDIRECT COST @ ―

TOTAL EXPENSES: FIRM'S TOTAL EXPENSES: ―
SUB-CONTRACTORS: Firm and Price Per Task FIRM'S TOTAL COST (No Sub-Contracts or Fee): $9,499.00

*  Labor Rates shall be direct labor (base pay) only if Method of Payment is CPFF; otherwise, Labor Rates shall be total rates (i.e. base pay + benefits + overhead + profit.)
TOTAL SUB-CONTRACTOR PRICES: ―

5/1/2025 Task Estimate 4 of 10



FIRM:

TASK NO.: DATE: 5/1/2025

GROUP: FP FPPE T&E CPFF

Project 
Manager

Senior 
Planner

Staff Planner 
1

Staff Planner 
2

GIS 
Specialist

Graphic 
Designer QA/QC 

3 Project Management & Coordination 2
3.1 Draft Report Review and Edits 2 4
3.2 Final Report 2 2

6 6 ― ― ― ― ― ― ― ―
$195.50 $161.00 $146.63 $109.25 $184.00 $146.63 $227.13 ― ― ―

$1,173.00 $966.00 ― ― ― ― ― ― ― ―

FIRM:
PRICE:

COST ESTIMATE PER TASK
R&M Consultants, Inc. PROJECT TITLE: Unalaska Comprehensive Plan Update

4 TASK DESCRIPTION: Economic Analysis

A METHOD OF PAYMENT: PREPARED BY: Oleson-Yelle

SUB-TASK 
NO.

SUB-TASK
DESCRIPTION

LABOR HOURS PER JOB CLASSIFICATION

1. Assumes 2025/2026 rates for Fixed Price.
2. Assumes MRG leads task, R&M to coordinate and review deliverables
3. See attached MRG fee estimate for cost breakdown

TOTAL LABOR HOURS
* LABOR RATES ($/HR)

LABOR COSTS ($)
EXPENSES COMMENTS

SUB-TASK 
NO. EXPENSE DESCRIPTION QUANTITY UNIT PRICE TOTAL 

PRICE

FIRM'S TOTAL LABOR COST (or Fixed Price): $2,139.00
IF CPFF , TOTAL INDIRECT COST @ ―

TOTAL EXPENSES: FIRM'S TOTAL EXPENSES: ―
SUB-CONTRACTORS: Firm and Price Per Task FIRM'S TOTAL COST (No Sub-Contracts or Fee): $2,139.00

MRG

*  Labor Rates shall be direct labor (base pay) only if Method of Payment is CPFF; otherwise, Labor Rates shall be total rates (i.e. base pay + benefits + overhead + profit.)
$51,655.00 TOTAL SUB-CONTRACTOR PRICES: $51,655.00

5/1/2025 Task Estimate 5 of 10



FIRM:

TASK NO.: DATE: 5/1/2025

GROUP: FP FPPE T&E CPFF

Project 
Manager

Senior 
Planner

Staff Planner 
1

Staff Planner 
2

GIS 
Specialist QA/QC 

4 Project Management & Coord
4.1 Vision 2 4
4.2 Goals 2 6 4
4.3 Objectives & Indicators 2 6 4

6 16 ― 8 ― ― ― ― ― ―
$195.50 $161.00 $146.63 $109.25 $184.00 $227.13 ― ― ― ―

$1,173.00 $2,576.00 ― $874.00 ― ― ― ― ― ―

FIRM:
PRICE:

COST ESTIMATE PER TASK
R&M Consultants, Inc. PROJECT TITLE: Unalaska Comprehensive Plan Update

5 TASK DESCRIPTION: Vision, Goals & Objectives

A METHOD OF PAYMENT: PREPARED BY: Oleson-Yelle

SUB-TASK 
NO.

SUB-TASK
DESCRIPTION

LABOR HOURS PER JOB CLASSIFICATION

1. Assumes 2025/2026 Rates for Fixed Price

TOTAL LABOR HOURS
* LABOR RATES ($/HR)

LABOR COSTS ($)
EXPENSES COMMENTS

SUB-TASK 
NO. EXPENSE DESCRIPTION QUANTITY UNIT PRICE TOTAL 

PRICE

FIRM'S TOTAL LABOR COST (or Fixed Price): $4,623.00
IF CPFF , TOTAL INDIRECT COST @ ―

TOTAL EXPENSES: FIRM'S TOTAL EXPENSES: ―
SUB-CONTRACTORS: Firm and Price Per Task FIRM'S TOTAL COST (No Sub-Contracts or Fee): $4,623.00

*  Labor Rates shall be direct labor (base pay) only if Method of Payment is CPFF; otherwise, Labor Rates shall be total rates (i.e. base pay + benefits + overhead + profit.)
TOTAL SUB-CONTRACTOR PRICES: ―

5/1/2025 Task Estimate 6 of 10



FIRM:

TASK NO.: DATE: 5/1/2025

GROUP: FP FPPE T&E CPFF

Project 
Manager

Senior 
Planner

Staff Planner 
1

Staff Planner 
2

GIS 
Specialist QA/QC 

5 Project Management & Coordination 2
5.1 Existing Land Use Evaluation 6 2
5.2 Redevelopment /Growth Assessment 8 16
5.3 Future Land Use Designations Map 6 16 24

14 38 ― ― 26 2 ― ― ― ―
$195.50 $161.00 $146.63 $109.25 $184.00 $227.13 ― ― ― ―

$2,737.00 $6,118.00 ― ― $4,784.00 $454.26 ― ― ― ―

FIRM:
PRICE:

COST ESTIMATE PER TASK
R&M Consultants, Inc. PROJECT TITLE: Unalaska Comprehensive Plan Update

6 TASK DESCRIPTION: Land Use Plan

A METHOD OF PAYMENT: PREPARED BY: Oleson-Yelle

SUB-TASK 
NO.

SUB-TASK
DESCRIPTION

LABOR HOURS PER JOB CLASSIFICATION

1. Assumes 2025/2026 Rates for Fixed Price
2. Assumes City Staff will lead existing land use evaluation and provide GIS services as 
able

TOTAL LABOR HOURS
* LABOR RATES ($/HR)

LABOR COSTS ($)
EXPENSES COMMENTS

SUB-TASK 
NO. EXPENSE DESCRIPTION QUANTITY UNIT PRICE TOTAL 

PRICE

FIRM'S TOTAL LABOR COST (or Fixed Price): $14,093.26
IF CPFF , TOTAL INDIRECT COST @ ―

TOTAL EXPENSES: FIRM'S TOTAL EXPENSES: ―
SUB-CONTRACTORS: Firm and Price Per Task FIRM'S TOTAL COST (No Sub-Contracts or Fee): $14,093.26

*  Labor Rates shall be direct labor (base pay) only if Method of Payment is CPFF; otherwise, Labor Rates shall be total rates (i.e. base pay + benefits + overhead + profit.)
TOTAL SUB-CONTRACTOR PRICES: ―

5/1/2025 Task Estimate 7 of 10



FIRM:

TASK NO.: DATE: 5/1/2025

GROUP: FP FPPE T&E CPFF

Project 
Manager

Senior 
Planner

Staff Planner 
1

Staff Planner 
2

GIS 
Specialist

Senior 
Engineer

Graphic 
Designer

7 Project Management & Coordination 4
7.1 Feasibility Study draft and final review 4
7.2 Recommendations Support 4 4

4 8 ― ― ― 4 ― ― ― ―
$195.50 $161.00 $146.63 $109.25 $184.00 $207.00 $146.63 ― ― ―
$782.00 $1,288.00 ― ― ― $828.00 ― ― ― ―

FIRM:
PRICE:

COST ESTIMATE PER TASK
R&M Consultants, Inc. PROJECT TITLE: Unalaska Comprehensive Plan Update

7 TASK DESCRIPTION: Transit Study

A METHOD OF PAYMENT: PREPARED BY: V. Le

SUB-TASK 
NO.

SUB-TASK
DESCRIPTION

LABOR HOURS PER JOB CLASSIFICATION

1. Assumes 2025/2026 Rates Fixed Price
2. Assumes Alta leads task, R&M to coordinate and review deliverables

TOTAL LABOR HOURS
* LABOR RATES ($/HR)

LABOR COSTS ($)
EXPENSES COMMENTS

SUB-TASK 
NO. EXPENSE DESCRIPTION QUANTITY UNIT PRICE TOTAL 

PRICE

FIRM'S TOTAL LABOR COST (or Fixed Price): $2,898.00
IF CPFF , TOTAL INDIRECT COST @ ―

TOTAL EXPENSES: FIRM'S TOTAL EXPENSES: ―
SUB-CONTRACTORS: Firm and Price Per Task FIRM'S TOTAL COST (No Sub-Contracts or Fee): $2,898.00

Alta

*  Labor Rates shall be direct labor (base pay) only if Method of Payment is CPFF; otherwise, Labor Rates shall be total rates (i.e. base pay + benefits + overhead + profit.)
$72,263.00 TOTAL SUB-CONTRACTOR PRICES: $72,263.00

5/1/2025 Task Estimate 8 of 10



FIRM:

TASK NO.: DATE: 5/1/2025

GROUP: FP FPPE T&E CPFF

Project 
Manager

Senior 
Planner

Staff Planner 
1

Staff Planner 
2

GIS 
Specialist

Senior 
Engineer QA/QC 

8.1 Recommendations 1 8 6 4
Work session with Staff 2 6

8.2 Prioritization 2 8

8.3 Implementation Matrix 2 6

7 28 ― 6 ― 4 ― ― ― ―
$195.50 $161.00 $146.63 $109.25 $184.00 $207.00 $227.13 ― ― ―

$1,368.50 $4,508.00 ― $655.50 ― $828.00 ― ― ― ―

FIRM:
PRICE:

COST ESTIMATE PER TASK
R&M Consultants, Inc. PROJECT TITLE: Unalaska Comprehensive Plan Update

8 TASK DESCRIPTION: Implementation Strategies

A METHOD OF PAYMENT: PREPARED BY: V. Le

SUB-TASK 
NO.

SUB-TASK
DESCRIPTION

LABOR HOURS PER JOB CLASSIFICATION

1. Assumes 2025/2026 Rates for Fixed Price
2. Assumes informing content gathered in Tasks 2-7
3. Assumes work session with Unalaska staff will be virtual

TOTAL LABOR HOURS
* LABOR RATES ($/HR)

LABOR COSTS ($)
EXPENSES COMMENTS

SUB-TASK 
NO. EXPENSE DESCRIPTION QUANTITY UNIT PRICE TOTAL 

PRICE

FIRM'S TOTAL LABOR COST (or Fixed Price): $7,360.00
IF CPFF , TOTAL INDIRECT COST @ ―

TOTAL EXPENSES: FIRM'S TOTAL EXPENSES: ―
SUB-CONTRACTORS: Firm and Price Per Task FIRM'S TOTAL COST (No Sub-Contracts or Fee): $7,360.00

*  Labor Rates shall be direct labor (base pay) only if Method of Payment is CPFF; otherwise, Labor Rates shall be total rates (i.e. base pay + benefits + overhead + profit.)
TOTAL SUB-CONTRACTOR PRICES: ―

5/1/2025 Task Estimate 9 of 10



FIRM:

TASK NO.: DATE: 5/1/2025

GROUP: FP FPPE T&E CPFF

Project 
Manager

Senior 
Planner

Staff Planner 
1

Staff Planner 
2

GIS 
Specialist

Graphic 
Designer QA/QC 

9 Project Management & Coordination 2
9.1 Develop Draft Plan for Staff and Public Review 6 40

Summary/Overview 8
Plan 40 4
Appendix 4

9.2 Edits from Draft to Final 2 8 6

9.3 Planning Commission (in-person presentation) 2 6
Travel to 8

9.4 City Council (in-person presentation) 2 6
Travel from 8

9.5 Final submittal of all deliverables 1 6

13 90 ― 14 ― 40 2 ― ― ―
$195.50 $161.00 $146.63 $109.25 $184.00 $146.63 $227.13 ― ― ―

$2,541.50 $14,490.00 ― $1,529.50 ― $5,865.20 $454.26 ― ― ―

Airfare 1 $1,600.00 $1,600.00
Accommodations 6 $260.00 $1,560.00
Per Diem 7 $132.00 $924.00

$4,084.00

FIRM:
PRICE:

COST ESTIMATE PER TASK
R&M Consultants, Inc. PROJECT TITLE: Unalaska Comprehensive Plan Update

9 TASK DESCRIPTION: Plan Development & Approvals

A METHOD OF PAYMENT: PREPARED BY: V. Le

SUB-TASK 
NO.

SUB-TASK
DESCRIPTION

LABOR HOURS PER JOB CLASSIFICATION

1. Assumes 2025/2026 Rates for Fixed Price
2. Assumes R&M attends one Planning Commission meetings/hearings one Assembly 
meetings/hearings in-person within the same trip (Thurs & Tues evenings). Lodging and 
Per Diem during trip covered by project, Fri-Mon labor time will not be charged to 
project; staff will have weekend and/or work on other projects
3. Assumes Unalaska will provide on-island transportation (car)

TOTAL LABOR HOURS
* LABOR RATES ($/HR)

LABOR COSTS ($)
EXPENSES COMMENTS

SUB-TASK 
NO. EXPENSE DESCRIPTION QUANTITY UNIT PRICE TOTAL 

PRICE

FIRM'S TOTAL LABOR COST (or Fixed Price): $24,880.46
IF CPFF , TOTAL INDIRECT COST @ ―

TOTAL EXPENSES: FIRM'S TOTAL EXPENSES: $4,084.00
SUB-CONTRACTORS: Firm and Price Per Task FIRM'S TOTAL COST (No Sub-Contracts or Fee): $28,964.46

*  Labor Rates shall be direct labor (base pay) only if Method of Payment is CPFF; otherwise, Labor Rates shall be total rates (i.e. base pay + benefits + overhead + profit.)
TOTAL SUB-CONTRACTOR PRICES: ―

5/1/2025 Task Estimate 10 of 10



Project Budget 
City of Unalaska Comprehensive Plan

0

Principal - Planner
Associate Civic Data 

Analyst Project Manager Planner II Associate TDM I
Civic Data Analyst 

II
Civic Analytics 

Leader
Project Accountant 

III Civic Data Analyst II Alta's Hours Alta's Sub Total

Derek Abe Kelly Dunn Collin Hodges Trevor Luu Jordyn Jones Isabel (Izzy) Youngs David Wasserman Brandy Conner Cyrus Chimento

3 Transit Study 11 170 72 56 30 44 24 16 50 473  $                     88,035 473 88,035$                     

3.01 Project Management 2 0 30 0 0 0 0 16 0 48  $                           8,115 48 8,115$                            

3.02 Feasibility Study 2 40 16 40 0 0 8 0 40 146  $                         25,967 146 25,967$                         

3.03 Survey Travel Patterns 2 30 6 0 30 36 2 0 0 106  $                         19,277 106 19,277$                         

3.04 Ridership Forecasts 2 40 10 16 0 0 10 0 0 78  $                         15,684 78 15,684$                         

3.05 Operating Models 2 50 10 0 0 0 0 0 0 62  $                         12,803 62 12,803$                         

3.06 OPTIONAL: Interactive Flow Map 1 10 0 0 0 8 4 0 10 33  $                           6,189 33 6,189$                            

Staff Hours 11 170 72 56 30 44 24 16 50 473 473

Labor Total 3,132$                  35,105$               13,753$               8,095$                  5,266$                  6,805$                 6,319$                  1,817$                  7,744$                  88,035$                     88,035$                     

Project Total 3,132$                  35,105$               13,753$               8,095$                  5,266$                  6,805$                 6,319$                  1,817$                  7,744$                  88,035$                     

GENERAL NOTES:

* This fee proposal is valid for 90 days from the date submitted.

* Hours and staff assignments can be adjusted by the consultant as needed to implement the tasks described during the course of the project.

* Hourly rates will be adjusted if work is continued into subsequent year(s).

Total Task FeePhase
Total Task 

Hours

Alta Planning + Design, Inc.
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Relevant Project Experience 
FNSB Regional Comprehensive Plan – Fairbanks

Beth is the project manager for this action-oriented comprehensive plan that will 
provide broad, regional goals and strategies to reach community goals. The plan 
will establish a framework for community driven sub-area plans. Plan development 
includes robust public outreach, designed to reach all corners of the community, and 
an advisory committee of community representatives.

Ounalashka Corporation Lands Plan – Unalaska

Beth has been leading the existing conditions report, including development of the 
OC’s first comprehensive land ownership and lease inventory. The inventory will be 
cross referenced with the City of Unalaska’s Comprehensive Plan future land use maps 
and current zoning maps where appropriate. The inventory will also describe access 
and utility status, and whether the site is contaminated. This will provide OC with a tool 
to guide Corporation development decisions and provide the foundation for a robust 
GIS database to serve as the basis for their Land Management Department. 

Yakutat Comprehensive Plan – Yakutat

Beth was the project manager, working closely with the consultant team in 
development of the Yakutat Comprehensive Plan. The plan was the first created after 
the incorporation of the City and Borough of Yakutat. Areas outside the previous city 
boundaries are especially important to the community as the traditional home of the 
Yakutat Tlingits and heavily relied on for subsistence use. Community outreach and 
events were scheduled around seasonal fishing and subsistence activities and other 
important community events to ensure public participations inclusion. 

Homer Comprehensive Plan – Homer

Beth was the project manager for the update to the City of Homer Comprehensive 
Plan. This was the first plan after a significant and contentious annexation. As the City 
Planner, she worked closely with consultants in plan document development and 
public outreach. Beth facilitated a City Council appointed steering committee, which 
included a broad representation of the community.

Education
1989 B.A. Urban and Regional 
Planning, Western Washington 
University

Certifications
AICP, American Institute of Certified 
Planners #018694

Professional Affiliations
American Planning Association

BETH MCKIBBEN, AICP
PROJECT MANAGER

With 36 years of experience in 
community planning, working for 
a variety of Alaskan communities, 
Beth has a passion and a skill 
set for helping communities 
position themselves for positive 
and meaningful change. She is 
experienced in project management, 
public outreach, meeting 
coordination and facilitation, 
and consensus building among 
stakeholders. 
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Talkeetna Comprehensive Plan – 
Talkeetna

Beth was a team member of the 
Borough, leading the planning process. 
She was responsible for development of 
the Natural and Physical Environment 
chapter. Beth supported the team in 
development of the Land Use and Public 
Facilities chapters. She assisted in public 
meetings and community outreach. 
Once adopted, this plan has guided 
development and been instrumental 
in shaping state land disposals in the 
planning area.

Kenaitze Fixed Bus Route Service - 
Kenai Peninsula Borough

Beth is providing planning support. 
Kenaitze Indian Tribe is working with 
R&M to develop a plan for Kenaitze’s 
new fixed-route bus service, Kahtnu Area 
Transit (KAT). The bus service will provide 
expanded transportation services, 
complementing Kenaitze Tribe’s existing 
transportation program and other 
existing services in the Kenai Peninsula 
Borough. The KAT service aims to lower 
barriers to opportunities for healthcare 
access, education, work and recreation 
through transportation access for all.

MSB SS4A Comprehensive Safety 
Action Plan – Mat-Su

The MSB SS4A Comprehensive Safety 
Action Plan will provide a comprehensive 
transportation safety plan for the 
expanded core area of the MSB. Beth 
is assisting with planning and public 
involvement.

KPB Comprehensive Safety Action 
Plan – Kenai Peninsula

Beth is the lead planner and public 
involvement lead for this plan that 
will provide a long-term strategy for 
enhancing the safety of the KPB’s roads 
for all users. She is leading stakeholder 
and agency coordination, public 
workshops and extensive community 
outreach. Beth will also lead the plan 
approval process.

Borough and Municipal Plans - 
Alaska

Beth has developed comprehensive, 
master, capital improvement, 
management and other plans for 
a variety of Alaskan communities, 
including:

 � MSB Transit Continuity Plan
 � Kenaitze Fixed Route Bus Service
 � FAST Planning Transit Plans 

Update
 � Homer Town Center Master Plan
 � City of Palmer Comprehensive 

Plan
 � Juneau Housing Action Plan
 � Juneau Climate Action Plan
 � Juneau Safe Routes to Schools 

Plan
 � Matanuska-Susitna Capital 

Improvement Plan
 � MSB Lake Management Plans
 � Yakutat Coastal Management 

Plan
 � Yakutat Capital Improvement 

Plan 
 � Yakataga Area State 

Management Plan (community 
liaison)

Blueprint Downtown Juneau: 
Area Plan - Juneau

Beth was the project manager and lead 
planner for development of this plan. 
She oversaw and guided the year-long 
public outreach and visioning process, 
which was completed with a team of 
consultants. This awarding-wining public 
process identified broad community 
sentiment and refined it to define and 
guide the more detailed Area Plan. 
Following completion of the visioning 
process, Beth facilitated a steering 
committee representing a wide variety 
of stakeholders, including business, 
personnel, environmental and cultural 
perspectives, ensuring fairness and 
transparency. Blueprint Downtown is a 
long-term area plan for the downtown 
Juneau area that reflects current public 
desires and incorporates past work 
from relevant existing plans. It includes 
an implementation framework that 
integrates new ideas from the visioning 
process and steering committee and 
recommendations from previous plans.  

Douglas/West Juneau: Area Plan 
- Juneau

Beth was the project manager and 
lead planner for this plan that is the 
primary decision-making tool guiding 
future community development and 
infrastructure projects. This plan included 
a robust, inclusive public process, with 
participation from a wide range of 
stakeholders, leading to development of 
a shared community vision, themes, goals 
and recommendations. Beth facilitated 
an appointed steering committee 
representing businesses, personal, 
environmental and cultural perspectives 
who guided document development. 

Beth McKibben, AICP



Relevant Project Experience 
City of Seward On-Call Services Contract – Seward 

Len is the Contract Manager for a term contract with the City of Seward to provide on-
call professional engineering services on an as-needed basis for Capital Improvement 
Projects. Services include civil, structural, waterfront and geotechnical engineering; 
environmental services; permitting; hydrology; planning; public involvement; land 
surveying; GIS services; construction administration; construction inspection; and 
materials testing.

Municipal Plans – Alaska

Len is or has served as the Contract Manager for numerous municipal comprehensive, 
transportation and recreational plans, including: 

 � MOA AMATS MTP 2050
 � MOA AMATS/PRD Recreational Trails Plan
 � FNSB Regional Comprehensive Plan
 � FNSB Comprehensive Recreational Trails Plan
 � KPB Comprehensive Safety Action Plan

MOA PRD Professional Services Term Contract – Anchorage

Len served as Contract Manager for consecutive term agreements (2016-2019, 
2019-2022) with the PRD to provide multi-discipline assistance for park development 
projects. R&M was assigned 19 task orders under the initial term contract.

DNR TLO Professional Services Term Contract –Alaska

Len is Contract Manager for this term agreement that provides the Trust Land 
Office with access to a multi-discipline professional services team with resources 
to efficiently analyze Trust lands and their revenue generating potential, develop 
practical development plans, provide concept and final design services, and perform 
technical evaluations for facilities to be renovated, repaired, constructed or purchased.

Education
1983 A.A.S. Engineering/Survey 
Technology, Oregon Institute of 
Technology

Professional Registration
1989 Professional Land Surveyor, 
Alaska #LS7843

Certifications
FAA Part 107 Certified Remote Pilot

Professional Affiliations
American Council of Engineering 
Companies
National Society of Professional 
Surveyors
Alaska Society of Professional Land 
Surveyors
International Right of Way 
Association
American Society for 
Photogrammetry and Remote 
Sensing
Society for Marketing Professional 
Services

LEN STORY, PLS
CONTRACT MANAGER

An R&M employee since 1979, Len 
worked his way up from field surveyor 
to Vice President with responsibility 
for management of the surveying and 
Mapping Department, to COO, to his 
current position as CEO. He offers 
strong leadership and operational 
knowledge. Serving as Contract 
Manager, Len gives our clients a 
neutral party to discuss contract 
issues, ensures consistency in the 
firm’s services, and allows our project 
managers to focus on managing 
technical aspects of their projects.



Relevant Project Experience 
Ounalashka Corporation Lands Plan – Unalaska

Taryn is leading the development of a Land Use Plan. The final lands plan will guide 
future development, management and strategic investments on, and within, lands 
owned by the Corporation that serves shareholders and the City of Unalaska’s mutual 
benefits and needs. R&M is working with a Steering Committee, including Board 
Members for vision, goals and objectives and trends analysis.

Kenaitze Fixed Bus Route Service - Kenai Peninsula Borough

Taryn is providing planning and public involvement support. Kenaitze Indian Tribe 
is working with R&M to develop a plan for Kenaitze’s new fixed-route bus service, 
Kahtnu Area Transit (KAT). The bus service will provide expanded transportation 
services, complementing existing transportation program and other existing 
services in the Kenai Peninsula Borough. The KAT service aims to lower barriers 
to opportunities for healthcare access, education, work and recreation through 
transportation access for all.

City of Houston Community Impact Assessment and Comprehensive 
Plan Revision – Houston

Taryn assisted with land use planning, community involvement and steering committee 
facilitation. She conducted a reevaluation of the previous comprehensive plan, 
lead narrative writing of the revised plan and conducted the Community Impact 
Assessment, which analyzed potential impacts major transportation projects may 
have on the community and their quality of life. Taryn also performed a city-wide land 
use assessment, which guided development of a land use plan, led public open house 
planning and facilitation, and managed a project website and public noticing. 

FNSB Comprehensive Recreational Trails Plan Update – Fairbanks

Taryn is the Lead Planner for this borough-wide comprehensive plan that will be 
the primary decision-making tool guiding future development, management and 
resource allocation to local trails. Taryn is working closely with FNSB staff to update 
the 1985 Plan to reflect current residents’ needs and develop actionable strategies 
to provide what they desire in the future. Throughout the two-year project, she has 

Education
2014 B.S. Environmental Policy and 
Planning, University of Wisconsin - 
Green Bay

Certifications
AICP, American Institute of Certified 
Planners #31670
Public Participation, IAP2
Systematic Development of 
Informed Consent, Institute for 
Participatory Management and 
Planning

Professional Affiliations
American Planning Association

Community Involvement
Alaska Chapter of the American 
Planning Association Board 
Member

TARYN OLESON-YELLE, AICP
LEAD PLANNER

Taryn has 11 years of experience 
working with Alaskans to improve their 
quality of life through transportation, 
land use, recreation and community 
planning. She is a skilled facilitator and 
educator who successfully works with 
communities on complex technical 
projects to develop accurate, actionable 
plans and implement them effectively. 
Her comprehensive approach and 
experience in current and long-range 
planning, transportation design and 
capital improvements makes her an 
asset to any team.
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facilitated work sessions with the Trails 
Advisory Commission, managed a 
project specific website, held public work 
sessions virtually, and used interactive 
online tools to collect essential data 
from the public. In collaboration with 
trail building experts, she conducted 
technical analysis of existing and 
proposed trail alignments for viability and 
guided priority development and routed 
identification. Taryn researched land use, 
subdivision and development regulations, 
policies, and engaged consistently with 
landowners and stakeholders to develop 
a representative, contemporary and 
implementable recreational plan. 

Mat-Su Intra-Regional Corridor 
Study – Matanuska-Susitna Borough

Taryn is supporting land use and 
transportation planning for the Intra-
Regional Corridor Study, which is 
analyzing the future need and potential 
solutions for efficient and well-planned 
travel within the urbanized area of the 
Mat-Su Borough. She is researching 
current corridor conditions, land use 
regulations, development patterns, and 
future growth projections to provide 
information essential to evaluating intra-
regional beltway alternatives. Taryn will 
also be provided technical writing and 
applying national planning best practices 
at the local level. 

AMATS 2050 Metropolitan 
Transportation Plan – Anchorage

Taryn is providing planning and public 
engagement services for the AMATS 
2050 MTP in partnership with DOT&PF 
and MOA. As part of plan development, 
she is responsible for implementing the 
public involvement plan with a focus 

on accessibility. Taryn is developing 
and analyzing results from community 
surveys, virtual and in person open 
houses and interactive online comment 
maps. She built and is managing the 
project-specific website and facilitates 
meetings using a variety of visual 
tools, including the online whiteboard 
Miro. As a planner, Taryn assisted with 
developing updated goals and objectives, 
scoring criteria for project nominations 
and will contribute to scenario and 
recommendation development for the 
2050 MTP.

AMATS Comprehensive Non-
Motorized Plan Update – Anchorage

The comprehensive non-motorized 
plan update identifies opportunities 
to increase and expand multi-
modal facilities for recreation and 
transportation, considering future land 
use developments and major origins 
and destinations within the AMATS 
boundaries and works to create an 
interconnected multi-modal network 
for residents and visitors. Taryn assisted 
with planning and public involvement. 
She organized and facilitated public 
workshops, outreach with user groups 
and identified agencies and distributed 
community notices.

AMATS Safety Plan – Anchorage

Taryn is providing community and 
stakeholder engagement assistance 
for the new AMATS Safety Plan, in 
coordination with Fehr & Peers. The Plan 
will identify areas with highest safety 
risks, explore modal differentials, and 
develop recommendations for reducing 
risk and improving safety through 

projects, policies, and organization-led 
programs.

City of Seward Housing 
Feasibility Study and Conceptual 
Development – Seward 

Taryn is the lead planner on two 
feasibility studies and is providing 
pre-development services for potential 
housing development and future lot 
sales. She is assessing housing density 
and lot size options per city land use 
code, providing zoning recommendations 
and merging utility, engineering, 
geotechnical and survey assessments 
to determine feasibility of development. 
Taryn submitted a replat and rezone 
application for an 11.57-acre Hemlock 
Subdivision and presented it to the 
Planning & Zoning Commission and 
assembled and presented the feasibility 
study for a large subdivision on the east 
side of Resurrection Bay on a bench near 
the Seward Marine Industrial Center to 
the City Council.

City of Seward On-Call Services 
Contract: Planning Assistance – 
Seward 

Taryn is providing planning assistance 
on an as needed basis. She has served 
as their staff planner, conducting pre-
application meetings, reviewing and 
presenting applications to the Planning 
and Zoning Commission when the 
department did not have capacity and 
regularly conducts code assessments 
and provides best-practices research to 
inform current and future department 
actions including code updates. Taryn is 
supporting pre-development of a new 
Public Works Facility and assisting with a 
City Utility Master Plan.

Taryn Oleson-Yelle, AICP



Relevant Project Experience
Ounalashka Lands Plan – Unalaska

Dave is supporting this Lands Plan to determine development feasibility for future 
industrial, commercial and mixed use, including for hydroelectric, wind farms and 
geothermal energy needs of the region. He led the land use designations and 
development suitability analysis, working collaboratively with R&M’s planners and GIS 
professionals.

Anchorage Municipal Code Title 21 Updates – Anchorage

Dave worked on a team with other Municipal planners on several iterations of 
Anchorage’s Title 21 Land Use regulations update (under previous employment). He 
was instrumental in Unit Lot Subdivision Regulations as an alternative subdivision 
type. He also worked on amendments to Accessory Dwelling Units (ADU) regulations 
and the 3 and 4 plex ordinance which provided flexible regulations to incentivize 
infill development of multi-family development. The code revisions also included 
alternatives for Open Space requirements for multi-family development to increase 
the available footprint for residential development.

Anchorage and Chugiak-Eagle River Subdivision Plats – Municipality of 
Anchorage

As the MOA’s Platting Officer, Dave has overseen hundreds of subdivisions within the 
MOA in the past 12 years. Some of his more notable residential development projects 
include the Sky Ridge Subdivision with 32 units of new housing in 2024, Carol Creek 
Subdivision in Eagle River, Anchorage Hillside Woodhaven Preserve Cluster Housing 
Development with 13 units of new housing, Resolution Pointe Subdivision, and Eagle 
Crossing Subdivision.

Sky Ridge Subdivision Plat and Rezone – Anchorage

Dave was the Platting Officer working closely with the private development team 
of surveyors and engineers to design a new 32-lot residential development on the 
lower Anchorage Hillside. He assisted the process through a controversial rezone, an 
amendment to the adopted Hillside District Plan and a replat that required Planning 

DAVE WHITFIELD
PLANNER

Dave has 20 years of land use 
planning, subdivision and platting, 
code analysis, private development, 
code compliance and implementation 
for public and private development 
projects. He specializes in community 
and economic development through 
comprehensive review of local and 
regional projects, including site 
planning, subdivisions, conditional 
uses, variances, and dedication 
of public facilities such as new 
roadways. 

Education
2003 B,S. Geography, Southern 
Oregon University

Professional Affiliations
American Planning Association 
International Right of Way 
Association
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and Zoning Commission approval and 
Anchorage Assembly adoption. 

Resolution Pointe Residential 
Subdivision – Anchorage

Dave was the MOA’s Project Manager 
on this 100+ lot subdivision in West 
Anchorage that was a multiple phase 
development spanning ten years. 
Dave worked closely with the private 
developer to coordinate all requirements 
including an easement reservation for 
a future extension to the Tony Knowles 
Coastal Trail. He also worked with the 
builder to design and provide pedestrian 
facilities, street lighting and public 
access to the Anchorage Coastal Wildlife 
Refuge. 

Woodhaven Preserve Cluster 
Housing Development – Anchorage

Dave was the Platting Officer and the 
MOA’s project manager on this 13-lot 
residential cluster housing development 
in Anchorage’s lower hillside. Dave 
worked with the developer on this 
alternative subdivision due to the 
area’s unique environmentally sensitive 
features that include wetlands, poor 
soils and a high-water table. Dave 
coordinated with other municipal 
departments including Watershed 
Management, Private Development, 
Right-of-Way, On-Site and Traffic 
to ensure a compliance with their 
requirements while meeting Title 21 

subdivision regulations. During the 
subdivision development process, 
Dave identified the opportunity for a 
non-motorized connection from the 
subdivision to a neighboring elementary 
school and park that required a 
dedicated 10’ pedestrian walkway 
easement. 

MOA Zoning and Planning 
Manager – Anchorage

As Zoning and Planning Manager, Dave 
was responsible for the daily operations 
of the Planning Division. This included 
staff assignments, review and approval 
of staff reports, code interpretations, and 
approval of staff leave and timecards. 
Dave also: 

 � Coordinated private and public 
project development with 
other Municipal departments, 
including Project Management 
and Engineering, Traffic, Port 
of Alaska, Real Estate Services, 
Parks and Recreation and other 
agencies such as DOT&PF and 
the Alaska Railroad Corporation.

 � Assisted and provided support to 
proposed projects by the private 
development community and 
non-profits.

 � Presented to stakeholders, 
Community Councils, 
organizations, agencies and 
elected officials.

 � Authored Title 21 amendments 
for adoption by the Anchorage 

Assembly.
 � Served as staff to the Planning 

and Zoning Commission, Urban 
Design Commission, Zoning 
Board of Examiner’s and Appeals, 
and Platting Board.

MOA Land Use Plan Reviewer – 
Anchorage

Dave was a land use plan reviewer for 
the MOA. In this role, he: 

 � Reviewed and commented on 
platting, zoning, conditional 
use and site plan review cases 
decided by various boards and 
commissions

 � Worked with Municipal agencies 
in reviewing and issuing 
business, liquor, child/adult care, 
and animal facility licenses for 
compliance with Anchorage 
Municipal Code, Title 21. 

 � Researched properties for 
nonconforming status, use 
determinations, and zoning 
verification.

 � Reviewed and decided 
administrative tower and bed 
and breakfast permits.

 � Performed Officer of the Day 
duties to include answering 
code questions, taking 
in administrative permit 
applications, nonconforming 
determinations, and resolving 
other Title 21 related issues.

Dave Whitfield



Relevant Project Experience 
FNSB Regional Comprehensive Plan – Fairbanks

Bryant is the lead planner and public engagement specialist for this plan update. As 
a former Borough employee tasked with implementing plans under the Comp Plan, 
Bryant knows how important it is to have an action-oriented plan. The Plan will provide 
clear strategies to achieve broad regional goals including establishing a framework for 
distinct, community-driven sub-area plans. Bryant is leading efforts to reach out to the 
many natural communities in the Borough and ensure planning recommendations are 
based on robust, meaningful and authentic public participation.

Kenaitze Fixed Bus Route Service - Kenai Peninsula Borough

Bryant is the planning and public involvement lead. Kenaitze Indian Tribe is working 
with R&M to develop a plan for Kenaitze’s new fixed-route bus service, Kahtnu 
Area Transit (KAT). The bus service will provide expanded transportation services, 
complementing Kenaitze Tribe’s existing transportation program and other 
existing services in the Kenai Peninsula Borough. The KAT service aims to lower 
barriers to opportunities for healthcare access, education, work and recreation 
through transportation access for all. Bryant has developed relationships with local 
transportation stakeholders and developed a deeper understanding of the unique 
challenges and opportunities in the central peninsula transportation network.

FAST Planning Transit Plans Updates – Fairbanks

Bryant is leading public engagement for the update of two transportation planning 
documents for the FNSB: the Short- and Long-Range Transit Plan and Coordinated 
Human Services Transportation Plan. The plans are necessary for the community 
to receive federal appropriations through the Bipartisan Infrastructure Law, 
Infrastructure Investment and Jobs Act, FAST Act and Federal Transit Administration 
Sect. 5310 funding programs. Through evaluating the level of coordination between 
providers, the planning process simultaneously facilitates and improves coordination. 
Bryant has designed and administered staff and rider surveys, coordinated and 
facilitated focus groups, interviews, and steering committee and public workshops 
to provide an accurate picture of stakeholder perspectives and feedback about the 
current transit system.

Education
2019 M.S. Natural Resources 
Management, University of Alaska 
Fairbanks
2010 B.A. Art History and Studio Art, 
Trinity University, San Antonio

Certifications
2021 Certified Park & Recreation 
Professional, NRPA
2019 Leave No Trace Master 
Educator, LNT
2017 Sustainable Trail Layout & 
Design

Professional Affiliations
American Planning Association
Society of Outdoor Recreation 
Professionals
Northern Alaska Packrafts, LLC 
(Owner/Operator)

Community Involvement
Alaska Trails, Board Member/
Secretary

BRYANT WRIGHT, CPRP
PLANNER

Bryant has 10 years of experience in 
planning, agency coordination, public 
outreach, and recreation research and 
management. A former Borough Trails 
Coordinator, he has been responsible 
for project management, code 
compliance, and planning, developing 
and programming for parks and trails. 
Bryant is passionate about Alaska and 
making our state more livable through 
better and more equitable public spaces 
and infrastructure. He believes that 
good planning gives us the direction we 
need to improve life in Alaska.



2

AMATS 2050 Metropolitan 
Transportation Plan – Anchorage

Bryant is providing planning and public 
engagement services and community 
impact assessment support. He 
supported planning visualizations 
and public engagement by updating 
the geospatial project database and 
developing interactive project area maps 
for public review and feedback.

Alaska Long Trail Reconnaissance 
and Engineering Study – Anchorage 
to Mat-Su

This is the first project formally funded 
as part of the Alaska Long Trail, a 
concept of connecting existing trail 
systems for a continuous recreational 
trail route between Seward and 
Fairbanks. Bryant is assisting in 
planning and public engagement to 
help Anchorage bowl and Mat-Su area 
communities identify a feasible, non-
motorized trail route between the two 
largest populations in Alaska, roughly 
from Eagle River to the Parks & Glenn 
Highways Interchange. Work involves 
workshopping with a diversity of regional 
trail user stakeholders to establish 
visions and goals for the trail, and close 
coordination with land owners and 
managers to evaluate route feasibility.

MOA AMATS/PRD Recreational 
Trails Plan – Anchorage

Bryant is the Trails Planner for the 
AMATS Recreational Trails Plan 
update, involved in all stages of plan 
development. Bryant is designing and 
administering a public survey, supporting 

steering committee and stakeholder 
engagement, and auditing the current 
plan to see what’s been accomplished 
and what still needs done. He will 
also take on lead and support roles 
in inventorying and evaluating the 
current trails systems and developing a 
framework for prioritizing trail projects. 
A goal of the planning process is to 
reach the entire community, paying 
special attention to those who may not 
currently use local trails to understand 
what barriers are preventing them from 
accessing a valuable public resource.

FNSB Comprehensive 
Recreational Trails Plan – 
Fairbanks

Hamstrung by the age of the 
Comprehensive Recreational Trails Plan, 
Bryant was able to leverage ongoing 
planning efforts around Eielson Air 
Force Base to gain funding for a long-
overdue update of the Trails Plan. As 
the guiding document for the Borough’s 
involvement with recreational trails, the 
Trail Plan functions primarily to prioritize 
and direct Borough resources to trails 
needing access protection. Bryant 
was the Borough project manager 
and worked closely with R&M at all 
stages of the project. In addition to 
contract management, Bryant took on 
the technical tasks of preparing and 
evaluating the trail inventory, managing 
the GIS trail database, and facilitating 
work sessions with the Trails Advisory 
Commission. After joining R&M, Bryant 
was contracted by FNSB to shepherd the 

plan through the approval and adoption 
process during a politically tumultuous 
time at the Borough. 

AMATS 2050 Metropolitan 
Transportation Plan – Anchorage

Bryant is providing planning and public 
engagement services and community 
impact assessment support. Bryant 
supported planning visualizations 
and public engagement by updating 
the geospatial project database and 
developing interactive project area maps 
for public review and feedback.

FNSB Trails Coordinator – 
Fairbanks

Bryant led the Borough’s recreational 
trails program, maintaining and 
implementing the Borough’s 
Comprehensive Recreational Trail Plan 
(>1,000 miles of trails). He oversaw every 
step of trail development for the FNSB 
from beginning to end: planning and 
public outreach; coordination with other 
departments, agencies, and landowners; 
grant writing; design and construction; 
contract management; monitoring 
resource use and conditions; and 
education, outreach and programming. 

Bryant worked closely with the public 
as the front-line for trail inquiries and 
conflicts, including facilitating monthly 
public meetings for the Borough Trails 
Advisory Commission and representing 
FNSB in front of Assembly and news 
media. He also reviewed local land 
development and subdivision proposals 
to ensure code and plan compliance. 

Bryant Wright, CPRP



Relevant Project Experience 
Ounalashka Corporation Lands Plan – Unalaska

Michael is supporting this lands plan for OC owned lands in Unalaska. He is reviewing 
adopted plans and policies, and providing feasibility analysis to ensure that future 
development plans are compatible with local regulations and meet OC’s mission and 
vision. 

FAST Planning MACS Transit Plan and CHSTP Updates – Fairbanks

Michael is supporting the plans. He is assisting with data gathering, plan draft, as well 
as creation of visual aids for public involvement.

MSB Comprehensive Safety Action Plan – Mat-Su

Michael is providing planning and public involvement support for the MSB SS4A 
Comprehensive Safety Action Plan. This Plan will provide a comprehensive 
transportation safety plan for the expanded core area of the MSB. 

KPB Comprehensive Safety Action Plan – Kenai Peninsula

Michael is supporting the Kenai Peninsula Borough Comprehensive Safety Action plan 
through plans and code review, public involvement and transportation analysis of 
crash and traffic data. 

AMATS/MOA Recreational Trails Plan Update – Anchorage

Michael is supporting the comprehensive public involvement efforts and plan 
development tasks, including the user typology and demographic analysis. He is also 
assisting with the level of service analysis, including the equity analysis to ensure 
Anchorage’s community health and recreation needs are met and gaining a better 
understanding of who is not currently being served and what barriers to entry exist. 

Kodiak ADA Improvements Segment 5, Rezanof Drive – Kodiak

Michael established the public involvement portion of this engineering project by 
actively researching and reaching out to stakeholders, as well developing the initial 
public involvement schedule.

Education
2023 B.S. Environmental Policy and 
Planning, University of Wisconsin 
Green Bay

MICHAEL BELL
PLANNER/PUBLIC 
INVOLVEMENT SPECIALIST

Michael has one year of planning 
and public involvement experience 
on multiple land use and 
transportation planning projects 
in Anchorage and communities 
within the Kenai Peninsula, 
Kodiak and Unalaska. He also has 
experience in GIS, CADD design 
and drafting that complements the 
communication tools for planning. 



Relevant Project Experience 
Ounalashka Corporation Lands Plan – Unalaska

Rachael is supporting land use planning for this comprehensive Land Use Plan for 
Ounalashka Corporation lands in Unalaska. Rachael is supporting planning work 
sessions with industry stakeholders, internal stakeholders and the planning team 
for the trends and opportunities tasks. She is supporting land use analysis and 
development feasibility for future land uses that benefit Unalaska and OC. 

AMATS Minnesota and I/L Street Corridor Plan – Anchorage

Rachael is supporting planning and public involvement for a comprehensive corridor 
plan for Minnesota and I and L Streets in Anchorage. She is providing socio-economic 
research for the Peer City Review Report and Current Conditions Report including land 
use, plans review and corridor traffic data. She assisted with planning and facilitating 
the public workshop that included a mobile tour component. 

AMATS/MOA PRD Recreational Trails Plan – Anchorage

Rachael is facilitating support to the lead planners for the update to the 1997 
Anchorage Trails Plan, which is a collaborative effort with MOA Parks and Recreation 
and AMATS. In addition to her technical planning responsibilities, Rachael is also 
helping with public engagement efforts essential to the Plan update.  This includes 
documentation for the citizens advisory group and technical working group meetings, 
as well as preparing materials for the public workshops.

Public Involvement Plans– Anchorage

Rachael supported development of several Public Involvement Plans recently for 
the AMATS Complete Streets Plan, AMATS Climate Action Plan, AMATS Regional 
Household Travel Survey and MOA 120th Ave Context Sensitive Solutions design 
project. She is supporting implementation of these plans through stakeholder work 
sessions, advisory committee meetings and site audits. 

Education
2002 B.S. Civil Engineering, 
Colorado School of Mines

Professional Registration
Engineer-in-Training, Alaska

Community Involvement
Anchorage Youth Court Board 
Member

RACHAEL SELBY, EIT
PLANNER/PUBLIC 
INVOLVEMENT SPECIALIST

Rachael is a highly organized 
and motivated individual with 
a positive attitude. She has 
provided administrative and public 
involvement support to planning 
projects throughout Alaska. 
Rachael has a background in civil 
engineering, having worked for 
Alyeska Pipeline Company for six 
years after graduating with her 
degree in civil engineering from the 
Colorado School of Mines. 



Relevant Project Experience 
KPB SS4A Comprehensive Safety Action Plan – Kenai Peninsula Borough

Ryan is providing technical expert support for this project. This project is developing a 
plan that will provide a long-term strategy for enhancing the safety of the Borough’s 
roads by identifying opportunities to improve policies to prioritize transportation 
safety, identifying priority projects, strategies and countermeasures to allocate 
resources effectively.

AMATS: Minnesota Drive & I/L Streets Corridor Plan – Anchorage

Ryan is providing QA/QC and technical expert support for this project. The project’s 
objective is to develop a plan that better integrates land use, context, and mobility 
choices into roadway investments for Minnesota Drive and I/L streets. It is taking a 
corridor planning approach by defining deficiencies, analyzing data, and developing 
potential solutions.

Big Lake Pedestrian Study – Big Lake

Ryan assisted in developing concept level design solutions to improve pedestrian and 
bicycle mobility and safety along Big Lake Road and the nearby Big Lake area. Ryan 
performed site visits and observed existing travel behavior and demand. Solutions 
included installing pedestrian traffic signals, constructing paved, separated pathways, 
improving signage and lighting, consolidating driveways, and improving driveway and 
roadway alignments.

Seward Highway MP 100-105 Improvements – Bird Creek and Indian

Ryan was a Project Engineer and was involved in all aspects of the design. He 
developed plan sheets, completed cost estimates, assisted in specification writing and 
assisted in environmental activities. The project included the design of a new bridge 
over Indian Creek, riprap layout, one mile of new pathway including an undercrossing 
at the Indian Creek bridge, roadway profile changes, and driveway improvements. 
Another major component of the design was the drainage considerations along the 
5-mile project corridor.

Education
2008 B.S. Civil Engineering, 
University of Alaska Fairbanks

Professional Registration
2012 Professional Civil Engineer, 
Alaska #CE13648

Professional Affiliations
American Society of Civil Engineers
American Public Works Association
Institute of Transportation 
Engineers

RYAN GOENTZEL, PE
TRANSPORTATION ENGINEER

Ryan has more than 16 years of experience in all 
aspects of project development process, from the 
planning and environmental phase, through design 
and construction. He has led and coordinated the 
design of roadways, pathways, grading, drainage and 
signing and striping plans. Ryan has developed strong 
relationships with agency staff and stakeholders. He 
has been involved in several projects with substantial 
public involvement and alternatives analysis 
components and has considerable experience 
developing and reviewing PS&E packages for 
roadway design projects. Ryan works with R&M’s 
planning staff providing engineering input as a 
technical expert.
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Campbell Creek Trail: Lake Otis 
Overpass – Anchorage

Ryan assisted in the development 
of design alternatives and 
recommendations for this project. 
He also developed cost estimates for 
each alternative. The challenge with 
this project was to design a solution 
that would shorten the length of trail 
required to cross Lake Otis Parkway for 
the Campbell Creek Trail. One alternative 
consisted of constructing a pedestrian 
bridge over Lake Otis. This posed a 
difficult challenge given the constraints 
of raising the trail and minimizing grades 
in a condensed residential area. Another 
alternative was constructing an at-grade 
crossing near Campbell Creek and 
using a pedestrian traffic signal to alert 
motorists and improve safety.

MLK Avenue Extension – 
Anchorage

Ryan was the lead civil engineer for 
this project and developed plans, 
specifications and estimates. The Tudor-
Elmore Development on the southwest 
quadrant of the Tudor Road and Elmore 
Road intersection will increase traffic 
levels and congestion in the area. 
This project involved coordination 
with DOT&PF and MOA to construct 
new roadway facilities that will relieve 
traffic congestion in the area. Multiple 
alignment and design alternatives were 
analyzed. Other major considerations 
include impacts to nearby residential 
properties, wetlands, park lands, fish 
streams and recreational facilities.

Big Lake Pedestrian Study – Big 
Lake

Ryan assisted in developing concept 
level design solutions to improve 
pedestrian and bicycle mobility and 
safety along Big Lake Road and the 
nearby Big Lake area. Ryan performed 
site visits and observed existing travel 
behavior and demand. Solutions 
included installing pedestrian traffic 
signals, constructing paved, separated 
pathways, improving signage and 
lighting, consolidating driveways, and 
improving driveway and roadway 
alignments.

Seward Highway and Alyeska 
Highway Improvements – 
Girdwood

Ryan is the lead civil engineer for 
this project. He is responsible for the 
development of the plans, specifications, 
and estimates. This project reconstructs 
the intersection of the Seward Hwy 
and Alyeska Highway. Proposed design 
elements include an overpass over 
the Seward Hwy, off-ramps and on-
ramps, driveway connections to the 
nearby commercial developments 
and a roundabout. The proposed 
improvements are intended to address 
safety and traffic congestion issues at 
the current intersection. This project has 
an extensive alternatives analysis project 
that includes several design alternatives 
and scoring criteria with the goal of 
selecting the design that provides the 
best balance among several factors 
while still meeting the purpose and need.

Fairview Loop Rehabilitation – 
Wasilla

Ryan is assisting in all aspects of the 
design of the rehabilitation of 11 miles 
of Fairview Loop. The purpose of the 
project is to improve safety along 
the roadway by improving alignment 
geometry at specific locations, adding 
shoulders to the roadway width, and 
adding a separated pathway. Other 
details include adding guardrail, 
improving drainage, improving signage, 
and determining right-of-way and 
utility impacts. This project includes a 
significant public involvement program, 
traffic analysis and coordination with 
various utilities. The project also involves 
coordination with the City of Wasilla’s 
South Mack Drive Extension project 
due to the project’s influence of the 
realignment of Fairview Loop. Ryan is 
developing the roadway corridor design, 
driveway grading, signing, and potential 
right-of-way and utility impacts.

Ryan Goentzel,  PE
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Relevant Project Experience
Alaska DOT Fairbanks Area Surface Transportation Transit Plan Update 
– Alaska

Alta, as a subconsultant to R&M, supported the Fairbanks Area Surface Transportation 
(FAST) Planning Transit Plan Update. The project aimed to update the agency’s Short- 
and Long-Range Transit Plan and Coordinated Human Services Transportation Plan, to 
better provide services to the region’s growing and changing demographics. Collin was 
Alta’s Project Manager on this effort.

AKDOT Alaska Traffic Manual Update – Alaska

Alta is a subconsultant supporting work to prepare an update to the Alaska Traffic 
Manual Supplement. Alta is assisting in researching and reviewing applicable regulations, 
standards, and local requirements for the update, and is leading the development of 
the sections on Traffic Control in School Areas; Traffic Control for Light Rail/Transit; and 
Traffic Control for Bicycle Facilities and Signals. Collin is Alta’s Project Manager.

Anchorage Talks Transit Visioning Project – Anchorage

Collin was the Lead Project Planner on a comprehensive visioning effort that  
resulted in the redesign of Anchorage’s fixed route bus network. Anchorage had 
been experiencing declining bus ridership for years due to changing employment, 
demographics, and travel patterns. In response, the Municipality of Anchorage launched 
a visioning project to determine public priorities for the public transportation network 
and identify how it should change to accommodate residents’ needs. Through the 
visioning project, Collin led public engagement efforts through a major kickoff event, 
open houses, information tables, social media outreach, an online survey, community 
meetings, and public hearings. Collin also developed a “Transit Propensity” analysis that 
allowed the public to consider the potential for bus ridership in different parts of the 
Municipality. The results of the visioning process indicated that the community wanted a 
bus network that was higher frequency, more direct, simpler to understand, and provided 
more service on weekends and outside of peak commuting hours. In exchange, most 
people were willing to walk further to a consolidated route network that focused fewer 
resources on circuitous neighborhood routes.

COLLIN HODGES, AICP
TRANSIT PLANNER

Collin is an urban planner with 13 years of experience 
in active transportation, public transportation, 
shared mobility and land use planning. His diverse 
professional experiences in a variety of locations, from 
New York to Alaska and several places in-between, 
have given him a thorough understanding of how our 
land use policies and transportation systems interact 
to influence fundamental aspects of our lives. He 
especially enjoys working on projects that improve our 
multimodal transportation networks and encourage 
more efficient uses of our limited urban land resources.

Education
MURP, University at Albany, SUNY
B.A. New York University
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Collin Hodges, AICP

Anchorage Bus Network 
Redesign – Anchorage

For the bus network redesign that 
implemented priorities the public 
identified in the “Anchorage Talks 
Transit” visioning process, Collin used 
GIS to assess the access and equity 
impacts of changes to the existing bus 
network. He also assisted in developing 
final route alignments and cost 
estimates for varying levels of service. 
Collin led the public outreach effort and 
refined the proposed network using 
feedback received. The full network 
redesign was implemented in 2017 and 
contributed significantly  
to reversing the decline in ridership that 
had been experienced over the previous 
decade. The network redesign also 
coordinated with the Anchorage 2040 
Land Use Plan to support areas targeted 
for future growth.

Anchorage Downtown Streets 
Engineering Study – Anchorage

Alta is part of a team working with 
the Municipality of Anchorage to 
develop improvements to Downtown 
Anchorage’s transportation and 
circulation system, in order to strengthen 
and support the area as a vital and 
welcoming place for the community to 
live, work, shop, visit, and invest. The 
study will make recommendations for 
the Municipality to adopt and implement 
that will help make downtown 
Anchorage safer and friendlier to people 
walking and biking, while alleviating the 

impacts of speeding one-way traffic on 
downtown streets. Collin is Alta’s Project 
Manager on this effort.

Baltimore Regional Bike Network 
– MarylandCollin is the Project Manager 
working with the Baltimore Metropolitan 
Council on the Baltimore Regional 
Bike Network Vision (the “Bikeable 
Baltimore Region” project). The project 
is identifying a regionally significant 
bicycle network through data analysis, 
community and stakeholder input, and 
an assessment of planned facilities 
throughout the region.
Teton County SS4A Safety Action 
Plan – Wyoming

Alta is leading a team to develop a 
Comprehensive Safety Action Plan for 
the Town of Jackson and Teton County. 
Alta is leading work on a systemic safety 
analysis, a new multimodal mobility 
network, and updates to Town/County 
design guidelines with the intent of 
seeking SS4A implementation funding 
in the 2025 funding cycle. In addition to 
cultivating local partnerships through 
a strong community engagement 
effort, this SS4A Safety Action Plan 
incorporates a variety of crash data 
analyses, including a High Injury 
Network and crash profiles, that will 
provide insights on the County’s most 
pressing safety needs. Collin is the 
Project Manager of this effort.
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KELLY DUNN
CIVIC DATA ANALYST

Relevant Project Experience
DOT&PF Fairbanks Area Surface Transportation Transit Plan Update – 
Alaska

Alta, as a subconsultant to R&M, supported the Fairbanks Area Surface Transportation 
(FAST) Planning Transit Plan Update. The project aimed to update the agency’s Short- 
and Long-Range Transit Plan and Coordinated Human Services Transportation Plan, to 
better provide services to the region’s growing and changing demographics. As a Data 
Analyst on this effort, Kelly led a connectivity analysis to assess connectivity of bus stops 
throughout the Fairbanks area and completed a Level of Traffic Stress analysis. Kelly also 
implemented Alta’s deployment of a custom GTFS editor to edit the FAST GTFS feed, 
which was crucial in the access analysis.

Sound Transit Transit Network Plan – Seattle

As a service planner at Sound Transit, Kelly contributed to the 2025 network plan to 
reimagine transit service after key light rail extension openings. She was the lead on 
coordination with the community outreach team to ensure equitable and effective 
engagement to passengers.

Anaheim Transit Benefits Analysis – Anaheim, CA

Kelly completed a benefits analysis to estimate the economic, environmental, and health 
benefits of a proposed Bus Rapid Transit line in Anaheim. Her work included analyzing 
travel demand model outputs, applying USDOT benefit cost guidance, and researching 
the link between transit availability and walking trips. The research informed a brochure 
and video that were shared publicly to garner support for the BRT line. 

Caltrans Bay Area Transit Plan – California

Alta is working with Caltrans to develop a Transit Plan that will prioritize programmatic 
and capital improvements to the state transportation network in the Bay Area to improve 
transit service as well as enhance access to and integration between transit modes. Kelly 
leads the analytics portion of this project, which included an access to transit plan for all 
transit stops on state ROW. Kelly performed extensive mapping and analysis of route- 
and stop-level frequencies by combining GTFS data with other data sources collected 
from member agencies.

Kelly is a senior staff member on the Civic Analytics 
team and one of Alta’s leaders  
in the public transit domain. She brings specialized 
knowledge in statistical analysis, geospatial analysis, 
and five years of prior experience in the public transit 
industry. She led the development of a predictive safety 
analysis and many other safety analyses such as High 
Injury Networks and crash profiles, pioneering the use 
of statistical clustering algorithms at Alta. Additionally, 
she also leads specialized studies to better understand 
travel behavior with analysis such as active trip 
potential and level of traffic stress.

Education
Certificate in Statistical Analysis 
with R Programming, University of 
Washington
MCRP, Rutgers University
B.A. International Studies, Seattle 
University
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Kelly Dunn

Pima Association of Governments 
Regional Active Transportation 
Plan – Arizona

Kelly is the Assistant Project Manager 
and Analytics lead for the PAG ATP 
project, leading a team of three 
production staff delivering several large 
analytics tasks. These analyses include 
the Level of Traffic Stress, an activity-
based model analysis, and analyses for 
equity and public health, safety, and 
connectivity. These analyses combine 
a variety of public and private data 
sources to evaluate travel behavior, 
infrastructure conditions, crash history 
and demographics in this large and 
diverse county.

SCAG Regional Transportation 
Plan Technical Support – California 

Kelly was both the Project Manager 
and Analytics Lead on this project. She 
developed methodologies to quantify 
the greenhouse gas reduction benefits 
of microtransit and electric vehicles in 
Southern California. She also led the 
team authoring four literature review 
memos regarding the benefits of 
microtransit, EVs, car share, and parking 
management.

SR 522 Bus Rapid Transit Service 
Planning and Design – Shoreline/
Kenmore, WA

As a service planner at Sound Transit, 
Kelly was the lead planner for the 
conceptual stage of the BRT project. 
This phase included initial public 
outreach and service design.

I-90 Bus Service Restucture – 
Seattle

As a service planner at Sound Transit, 
Kelly led the implementation of a 
service restructure for two of the busiest 
bus routes in the region, impacting 
over 13,000 daily riders. The purpose 
of the project was to accommodate 
roadway closures necessary for light rail 
construction, and to reduce the impact 
on passengers.

Sounder South Equity Analysis – 
Seattle

As a Project Manager for Data & 
Research at Sound Transit, Kelly 
conducted a study about the 
demographics of Sounder commuter 
rail riders. The purpose was to 
confirm that privileged communities 
were overrepresented among riders, 
investigate possible contributing factors, 
and suggest strategies to improve 
representation of riders of color and 
riders with low-incomes. The study 
recommended service design changes 
such as mid-day service which are 
currently being considered by Sound 
Transit. 

Sound Transit Equity Dashboards 
– Seattle

As a Project Manager for Data & 
Research at Sound Transit, Kelly 
designed two PowerBI dashboards that 
allow staff to easily access data about 
Sound Transit customers as well as the 
communities the agency serves. The 
purpose of the project was to build a 
data culture by putting data in staff’s 

hands, and teaching them to use it. Kelly 
also led various trainings on how to use 
the dashboards to answer questions, 
whether for outreach, equity analyses, 
communications, or project planning.



Relevant Project Experience
Alaska Marine Highway (AMHS) Long Range Plan – Alaska

Katie is currently engaged as a subcontractor on the AMHS Long Range Plan team 
for which she is providing demographic and socioeconomic baseline and forecasting, 
AMHS financial history and planning for capital and operating expenditures proposed 
in the LRP.

Alaska DOT&PF Regional Plans – Unalaska and Dillingham

Katie has contributed to teams establishing existing conditions for DOT&PF regional 
plans, and socioeconomic and financial analysis related to rural Alaska airport master 
plans in Unalaska and Dillingham. 

Transportation Economic Forecasting and Economic Impact Studies – 
Alaska

Katie’s transportation-related work includes detailed socioeconomic baselining 
and forecasting, as well as economic impact studies. Both of these efforts required 
detailed data analysis using narrow units of geography.

 � AMTS MTP 2050 Plan Update 
 � MSB Intra-Regional Corridor Study Planning 

ADEC Anchorage Annual Employment and Economic Forecasts – 
Anchorage

Katie oversees MRG’s economic forecast research prepared for the Anchorage 
Economic Development Corporation. This series of forecasts includes sector-specific 
employment outlook and key indicators such as population, cargo volume, housing 
construction, building permits, and more. Population and labor force implications have 
been a key component of the forecast for the last several years.

Northwest Arctic Borough CEDS and Prince William Sound CEDS – 
Alaska

Katie worked on project teams developing the Northwest Arctic Borough CEDS (2019) 
and Prince William Sound CEDS (2021). Workforce development was identified as 
a key barrier to economic growth in both economic planning processes. She was a 

KATIE BERRY
ECONOMIST

Katie is a lifelong Alaskan and President of MRG. She 
leads teams focused on economic and social research 
related to the industries, communities, and people 
of Alaska. Katie works on a broad range of economic 
projects across nearly all sectors of the Alaska 
economy, including financial analysis, economic 
forecastings, market demand assessments, and 
economic planning.

Education
Master of Science, Finance and 
Economics, University of Wyoming
Bachelor of Science, Economics, 
University of Wyoming
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key contributor to the 2022 Recovery 
and Resiliency Plan developed for the 
Southwest Alaska Municipal Conference 
(SWAMC). 

The Economic Benefits of Alaska’s 
Construction Industry and 
Construction Spending Forecast – 
Alaska

Katie leads annual statewide 
construction spending forecasts and 
economic impact of the construction 
industry in Alaska. The annual forecast 
provides estimated construction 
activity for the coming year by funding 
source and type of project, including 
transportation infrastructure, health 
care, utility, residential and others. The 
assessment includes a 10-year trend 
analysis of construction by federal and 
state funding.

Pioneer Park Master Plan – 
Fairbanks

Katie prepared portions of a sustainable 
business plan for the borough-owned 
attraction. This work includes preparing 
a financial growth model of operating 
revenues and expenses associated with 
the park, including recommended facility 
improvement costs. Investment options 
were presented along with anticipated 
capital investments.

Unalaska Airport Master Plan – 
Unalaska

Katie led the financial plan development 
as part of the Unalaska Airport Master 
Plan team. This project included 
assessing the federal, state and local 
revenue available to meet capital needs 
of recommended short-term projects.

Katie Berry



Relevant Project Experience
ASMI’s Seafood Market Information Service – Alaska

Sam is project manager and lead consultant for this contract held by MRG for nearly 
two decades. In this capacity, he manages compilation of harvest analyses, international 
seafood trade reports, and other research products.

2023 National Marine Fisheries Service report on Wholesale Markets for 
Alaska Groundfish and Crab – Alaska

Sam was project manager for the report on Wholesale Markets for Alaska Groundfish 
and Crab, a comprehensive report on the markets for species including Alaska pollock, 
Pacific cod, flatfish, rockfish, king crab, and snow crab. McKinley Research Group 
(formerly McDowell Group) completed two previous editions of this report. 

Wild Alaska Pollock 2040 project – Alaska

Sam was lead analyst for this project for the Genuine Alaska Pollock Producers. This 
work involved using socioeconomic indicators and foreign market industry interviews to 
identify 20 key national markets for Alaska pollock. 

Mariculture Research – Alaska

Sam has contributed to MRG’s body of mariculture research over the past five years, 
including current three-year mariculture indicators tracking for the Alaska Mariculture 
Cluster, the 2021 Alaska Seaweed Market Assessment, the 2022 Alaska Seaweed 
Processor Assessment, and the 2023 Prince of Wales Mariculture Processing Landscape 
Analysis. 

Alaska Community Projects – Alaska

Sam supports the work of project teams working on coastal Alaska community projects 
across MRG, providing information about Alaska commercial fishing data sets and 
context about how the industry operates. Sam’s other recent seafood, and coastal 
Alaska project work includes contributions to: the 2022 Kenai Waterfront Revitalization 
Assessment, the 2022 Kodiak Island Housing Needs Assessment, and the 2022 Sitka 
Economic Trends report. 

SAM FRIEDMAN
ECONOMIST

Sam manages McKinley Research Group’s seafood 
team. His strengths include primary source interviews 
and data analysis. Sam has extensively studied the 
Alaska seafood and mariculture industries in his five 
years at McKinley Research Group. 

Education
Bachelor of Arts in Spanish, 
Carleton College
Graduate Student in Geographic 
Information Systems (GIS), 
Pennsylvania State University 



Relevant Project Experience 
FAST Planning MACS Transit Plan and CHSTP Updates – Fairbanks

Marta performed GIS services to gather available data and created maps to describe 
existing conditions and visualize transit needs analysis. In this project Marta worked 
closely with other GIS professionals to ensure all project maps conformed to the 
project styles and utilized design practices to meet document accessibility standards.

Ounalashka Corporation Lands Plan – Unalaska

Marta is performing GIS services for this lands plan for OC-owned lands on Unalaska 
Island. She is providing mapping services, visualizations and data analysis for existing 
conditions, desirable land uses, future land uses and land use recommendations.

KPB Comprehensive Safety Action Plan – Kenai Peninsula

Marta is part of the GIS and Hub site teams for the KPB SS4A Comprehensive Safety 
Action Plan. This plan will provide a long-term strategy for enhancing the safety of 
the KPB’s roads for all users. Marta is providing GIS mapping services for collection 
and presentation of existing mapping and visuals to support project planning efforts, 
aid in understanding collected data and convey project findings.

FNSB Comprehensive Recreational Trails Plan – Fairbanks

Marta was the GIS specialist on this plan that guides future development, 
management and resource allocation to local trails in the Borough. She created 
public online maps.

AMATS MTP 2050 Update – Anchorage

The 2050 MTP guides transportation decision making for the Anchorage-Eagle 
River-Chugiak-area MPO over a minimum 20-year planning horizon. The plan 
considers competing interests and transportation modes, as well as anticipated 
funding to inform an implementable, fiscally-constrained plan. To enrich the 
information gathered from the public, Marta developed an on-line interactive map 
based survey and summarized results in a dynamic GIS project dashboard for the 
team’s review and integration of public comments.

Education
2019 Master GIS and Sustainability 
Management, University of 
Washington
2005 B.S. Oceanography, University 
of Washington

Certifications
Certified Master Hydrographer, 
National Society of Professional 
Hydrographers/The Hydrographic 
Society of America #273
Certified GIS Professional #161128
Part 107 Certified Remote Pilot, 
Federal Aviation Administration 
#4626312

Professional Affiliations
The Hydrographic Society of 
America
Alaska Arc Users Group (board 
member)
Alaska Geospatial Council Coastal & 
Ocean Working Group

MARTA KUMLE, CMH, GISP
GIS SPECIALIST

Marta has 18 years of experience 
in GIS. She is adept in using an 
array of the Esri ArcGIS products 
and other GIS software for data 
geoprocessing, web applications, 
geospatial database design, and 
desktop map composition. Marta’s 
expertise includes implementation 
of GIS standards, data quality 
review, and even includes raw 
elevation and imagery data 
collection. 



Relevant Project Experience 
FAST Planning MACS Transit Plan and CHSTP Updates – Fairbanks

Lisa designed various project infographics, flyers and community meeting materials 
to support stakeholder education and participation during the information gathering/
study phases of this project. Deliverables were cohesive with the client’s established 
brand. Lisa created and populated the word template for the Transportation Plan and 
CHSTP draft submittal reports. For the final submittal of both these 80+ page reports, 
she created a new InDesign template and populated, arranged and finalized content 
for the public facing document. To address the ADA accessibility requirement for 
public facing documents, Lisa took a focused approach in designing and formatting 
the document to meet the specific and particular requirements of WACTAG and 
screen reader compatibility.

Mat-Su Intra-Regional Corridor Study – Matanuska-Susitna Borough

Lisa worked with the engineering team to design a detailed presentation map of the 
project for the purpose of stakeholder engagement and education.

AMATS MTP 2050 Update – Anchorage

As graphic designer, Lisa designed the 100+ page Metropolitan Transportation Plan 
report for publication. This included designing the report template, coordinating 
submissions, creating various infographics and formatting dozens of tables, icons 
and graphs. All design was conducted with accessibility in mind and follows Web 
Content Accessibility Guidelines (WCAG) and ADA accessibility. In addition to the 
report, Lisa developed and designed the logo for the 2050 AMATS project along with 
a variety of public stakeholder materials including posters and advertisements. These 
pieces were designed to engage the public and initiate participation in data polls and 
transportation user feedback. 

FNSB Comprehensive Recreational Trails Plan – Fairbanks

Working with the planning team, Lisa designed the project logo and several collateral 
pieces for the Recreational Trails Plan. Focusing on gathering information from 
and engaging trail users on use, conditions and trail system needs throughout the 

Education
1995 B.A. Journalism, University of 
Oregon

Professional Affiliations
American Institute of Graphic Arts

LISA MORRIS
GRAPHIC DESIGNER

Lisa is an imaginative and solution-
focused graphic designer with 
23 years of professional design 
experience in Alaska, with 19 of 
those years spent serving the A/E/C 
industry. She has been involved in 
all aspects of business and project 
development, including strategic 
design, marketing strategies and 
branding initiatives. Her experience 
includes designing infographics, 
project branding, presentations 
and reports for local, national and 
international development projects.
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Borough, the initial deliverables included 
postcards, fliers and questionnaires. 
Lisa designed the final published report, 
which presented the stakeholder data 
obtained and the 2022 Recreational 
Trails Plan.

KPB Comprehensive Safety 
Action Plan – Kenai Peninsula

Lisa designed the collateral tools used 
by the planning group to support 
stakeholder engagement and education. 
Deliverables included the project logo, a 
public fact sheet and a project timeline 
for stakeholder presentation.

Chugach Foothills NE Trail 
Connector – Anchorage

Lisa was the graphic designer who 
supported the public involvement phase. 
She created a project postcard for the 
public meeting and created several 
infographics, along with map figures of 
proposed routes.

AMATS Safety Plan – Anchorage

Lisa designed the web banner for the 
project website as well as an infographic 
depicting the public involvement 
schedule.

Eklutna Hydroelectric Recreation 
Study – Eklutna

As Graphic Designer, Lisa created a 
new logo for the Eklutna Hydroelectric 
Project. She developed three preliminary 
concept designs and then delivered a 
final schematic to Matanuska Electrical 
Association to carry through to final 
design. In addition, she created a 

branded theme and designed the public 
survey flyer used to solicit information 
from the general public on how they use 
the land for recreational purposes. 

St. Paul Harbor Planning and 
Grant Application – St. Paul

Lisa supported the engineering team 
by providing concept presentation 
posters for the client. As the graphic 
designer, she created a realistic artistic 
representation of the proposed harbor 
modification concept inclusive of land 
mass manipulation and harbor facilities. 

Lisa also designed and populated 
the layout for the Post Infrastructure 
Development Program Grant application. 
The application was a 30-page 
document that included a project and 
vicinity maps, tables, various images 
schedule and narrative.

Lutak Dock Grant Support – Haines

Lisa designed graphic presentations 
of Phase 1 and Phase 2. Design and 
implement page layout, covers, tables, 
images etc for grant application. 

Lisa Morris



Relevant Project Experience 
Ounalashka Corporation Lands Plan – Unalaska

Van is the project manager for this Land Use Plan for the OC for OC-owned lands on 
Unalaska Island. The plan is currently underway and includes an existing conditions 
report, site visit, socioeconomic updates, land ownership mapping and feasibility analysis 
for future projected residential, commercial, industrial and recreational needs on OC-
owned lands. The final lands plan will guide future development, management and 
strategic investments on, and within, lands owned by the Corporation that serves OC 
shareholders and the City of Unalaska’s mutual benefits and needs. Van is working with 
a Steering Committee, including Board Members for vision, goals and objectives and 
trends analysis.

City of Houston Comprehensive Plan Revision, Community Impact 
Assessment and Multi-Modal Transportation Plan – Houston

Van was the project manager and lead planner for the update of the City of Houston’s 
Comprehensive Plan, which included economic, physical and social impacts assessment of 
several transportation infrastructure projects. As part of the public involvement program 
for the plan revision, Van facilitated a steering committee that included City Council and 
Planning Commission members and residents. The public involvement program included a 
Visioning and Futures Workshop and GIS-based scenario planning charrette.

Kenaitze Fixed Bus Route Service - Kenai Peninsula Borough

Van is the project manager. Kenaitze Indian Tribe is working with R&M to develop a plan 
for Kenaitze’s new fixed-route bus service, Kahtnu Area Transit (KAT). The bus service 
will provide expanded transportation services, complementing Kenaitze Tribe’s existing 
transportation program and other existing services in the Kenai Peninsula Borough. The 
KAT service aims to lower barriers to opportunities for healthcare access, education, 
work and recreation through transportation access for all.

FNSB Regional Comprehensive Plan – Fairbanks

Van is providing QA/QC for this action-oriented comprehensive plan that will provide 
broad, regional goals and strategies to reach community goals. The plan will establish 
a framework for community driven sub-area plans. Plan development includes robust 

Education
2003 M.S. Environmental Science, 
Alaska Pacific University
1997 B.A. Urban Geography, 
University of British Columbia

Certifications
AICP, American Institute of Certified 
Planners #026915
Public Participation, International 
Association for Public Participation
Systematic Development of 
Informed Consent, Bleiker 
Method; Institute for Participatory 
Management and Planning

Professional Affiliations
American Planning Association
Institute of Transportation 
Engineers
International Association for Public 
Participation

Community Involvement
Rush Soccer Club Board Member
Alaska Youth Soccer Association 
Board Member
Alaska Animal Rescue Friends 
Volunteer

VAN LE, AICP
QA/QC

Van is a Certified Planner with more 
than 21 years of Alaskan experience. 
She is passionate about helping 
Alaskan communities realize their 
future vision for transportation 
and safety needs. Van specializes 
in comprehensive multi-modal 
transportation, district, land use 
compatibility and community 
development planning. As a former
Municipality of Anchorage planner,
Van has been involved in all aspects of 
local and regional planning.
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public outreach, designed to reach 
all corners of the community, and an 
advisory committee of community 
representatives.

AMATS 2050 Metropolitan 
Transportation Plan – Anchorage 

Van is the project manager for the AMATS 
2050 MTP. As part of plan development, 
she is leading the 2050 MTP public 
involvement plan development and 
implementation to ensure equitable 
engagement opportunities for all through 
a variety of tools, such as community 
surveys; workshops and open houses; 
virtual tools such as Zoom and Miro; 
and project branding, including logos 
and infographics. Van works closely with 
AMATS committees, including AMATS 
Technical Advisory Committee and 
Policy Committee, elected officials and 
community stakeholders.

MSB SS4A Comprehensive Safety 
Action Plan – Mat-Su

Van is providing planning and public 
involvement support for the MSB SS4A 
Comprehensive Safety Action Plan. 
This Plan will provide a comprehensive 
transportation safety plan for the 
expanded core area of the MSB. 

KPB SS4A Comprehensive Safety 
Action Plan – Kenai Peninsula Borough

Van is providing planning and public 
involvement support for the plan. This 
plan will provide a comprehensive 
transportation safety plan for the 
expanded core area of the KPB. 

Big Lake Pedestrian Safety 
Improvements Study – Big Lake

Van was the project manager for this 

study to identify and plan for pedestrian 
and other non-motorized user safety 
within Big Lake. This study identified 
safety needs for increasing pedestrian 
and bicycle movements along Big Lake 
Road within the emerging Town Center 
and commercial core. Efforts included 
analyzing current conditions and making 
recommendations for solutions, including 
prioritizing capital projects that enhance 
safety for non-motorized users to support 
walkability and economic development.

Mat-Su Intra-Regional Corridor 
Study – Mat-Su

Van is the project manager and leading 
planning and public involvement for this 
that study seeks to explore the feasibility 
of new approaches and strategies for 
preserving intra-regional travel in the 
MSB’s core area - the urbanized area 
roughly from Palmer to Wasilla. The 
key strategy explored was a beltway 
surrounding this core area. Four future 
scenarios will be tested to provide 
certainty to major changes to the 
Borough, including trend lines or baseline 
projections, prosperity through a mega 
infrastructure project such as the gas 
pipeline, climate migration and adaptation 
where planning is emphasized with 
focused growth, reduced public costs and 
modal options.

AMATS Safety Plan – Anchorage

Van is working with AMATS and Fehr & 
Peers to develop the first Safety Plan for 
the Anchorage Bowl and Chugiak-Eagle 
River within the AMATS boundary. The 
plan uses the Safe System Approach 
(SSA) to structure the plan around safe 
roads, safe road users, safe speeds, 

safe vehicles, post-crash care, equity, 
and culture. The plan is compliant with 
the Safe Streets for All (SS4A) grants to 
ensure that all agencies in the region 
are eligible to apply for implementation 
grants in the future. 

AMATS Anchorage 
Comprehensive Non-Motorized 
Plan Update – Anchorage

The MOA developed a comprehensive 
update to three existing non-motorized 
plans - the Anchorage Bicycle Plan, 
Pedestrian Plan and Trails Plan. The 
update identifies opportunities to increase 
and expand multi-modal facilities for 
recreation and transportation, considering 
future land use developments and 
major origins and destinations within 
the AMATS boundaries, and work to 
create an interconnected multi-modal 
network for residents and visitors. As 
part of the community outreach, R&M 
facilitated an Agency Advisory Committee 
to address maintenance, funding and 
priority projects and a Citizen’s Advisory 
Committee to address community vision, 
goals and future user needs. Van served 
as R&M’s project manager.

FNSB Comprehensive Recreational 
Trails Plan Update – Fairbanks

Van is the project manager for this 
borough-wide comprehensive plan that 
will be the primary decision-making tool 
guiding future development, management 
and resource allocation to local trails. 
Since the last Plan updated in 2006, 
FNSB communities have experienced 
considerable changes in local plans, 
ordinances, land uses, demographics, 
recreational tastes and use patterns 
within the changing climate. 

Van Le, AICP



Thank you for considering R&M’s Proposal
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